


# VEDL Lie Detector

Every **measurable** management commitment — extracted from the earnings calls and investor decks, then verified against reported actuals across **Q1FY25-Q4FY26**.



## DELIVERY VS. DEADLINES

|           |                        |    |
|-----------|------------------------|----|
| Delivery  | <div><div></div></div> | 59 |
| Timelines | <div><div></div></div> | 55 |

Live · complete

307

Measurable commitments tracked

149

Testable now · 91 delivered / partial

58

Missed — incl. slipped deadlines

158

Not yet testable (later periods)

Q1FY25 Presn · 2024-08-01

Q1FY25 Call · 2024-08-01

Q2FY25 Presn · 2024-11-01

Q2FY25 Call · 2024-11-01

Q3FY25 Presn · 2025-02-01

Q3FY25 Call · 2025-02-01

Q4FY25 Presn · 2025-04-01


Q4FY25 Call · 2025-04-01

Verification window: through Q4FY26  
(reported 2026-04-01)


# Executive Dashboard

A mixed delivery record — chiefly execution; 158 later targets still not yet testable.


## STATUS OF ALL 307 COMMITMENTS



## COMMITMENTS BY REPORTING QUARTER



## ROOT CAUSE OF MISSES & SHORTFALLS



## A mixed delivery record — chiefly execution; 158 later targets still not yet testable.

Of the 11 dated commitments that came due, 6 landed on time and 5 slipped right. The slippage timeline is overleaf.


## CREDIBILITY SIGNALS — WHERE THE RECORD SHOWS

- 56% of the verdict rests on hard Tier-1 (binary) outcomes.
- 1 quietly dropped — reaffirmed, then went silent once due (top red flag).
- 35% of explained misses blamed on external factors.

## 02 Deadline Slippage & Execution Momentum


Each row is one dated commitment: the amber dot is where it was **promised**, the second dot is where it **actually landed** (its colour is the verdict). Below, the reported EBITDA and margin trend.

### TIMELINE COMMITMENTS — PROMISED → WHERE IT ACTUALLY LANDED



Showing the 5 largest slips · +10 more timeline commitments in the master table

### EXECUTION MOMENTUM — EBITDA (₹ CR) & MARGIN



**1.37x**

Net debt / EBITDA · Q2

**27%**

ROCE · Q4

**₹39,218 cr**

Revenue · Q2

## The Track Record — 149 Testable Promises / part 1 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q1FY25 · Q1FY25 transcript

### FACOR ferro alloys production to triple to 500,000 tons per annum

**TARGET** near term**ACTUAL** FACOR capacity reported at 28 kt in 1H FY26, far below 500 kt target**VARIANCE** 28 vs 500000 tpa

**Why:** No explicit explanation for shortfall provided in transcript

Capacity delay

**MISSED**

Q1FY25 · Q1FY25 transcript

### Meenakshi power 1,000 MW full commissioning in FY25

**TARGET** FY25**ACTUAL** Units 3 and 4 (700 MW total) operationalized by 2QFY26 with 48% PLF**VARIANCE** 700 vs 1000 MW**MISSED**

Q1FY25 · Q1FY25 transcript

### ESL steel ramp-up to 15 million tons per annum at single location

**TARGET** long term**ACTUAL** Run rate reached 3 Mtpa multiple times in Q3FY25 but not sustained due to operational issues**VARIANCE** 3 vs 15 Mtpa

**Why:** Unplanned shutdowns and infra handling caused inability to sustain 3 Mtpa run rate

Execution

**MISSED**

Q1FY25 · Q1FY25 transcript

### Complete ESL steel expansion to 3.5 Mtpa by FY25

**TARGET** FY25**ACTUAL** ESL steel production affected by maintenance shutdown, no explicit capacity figure reported**VARIANCE** 3 vs 3.5 Mtpa

**Why:** Annual maintenance shutdown in Q2'24 impacted production

Execution

**MISSED**

Q1FY25 · Q1FY25 transcript

### ESL steel ramp-up to 3.5 million tons per annum by end of FY25

**TARGET** by end of FY25**ACTUAL** Capacity ramp-up reached around 2.8 Mtpa; full expansion to 6 Mtpa expected by end FY27, beyond original FY25 target**VARIANCE** 2.8 vs 3.5 Mtpa

**Why:** Capacity expansion delayed; full capacity expected by back end of FY '27

Capacity delay

**MISSED**

Q1FY25 · Q1FY25 presentation

### VZI to deliver 500+ KTPA MIC run rate within 3 years

**TARGET** 500+ KTPA MIC run rate within 3 years**ACTUAL** Gamsberg Phase-2 MIC capacity of 200 KTPA planned for FY27/FY28, below 500 KTPA target within 3 years**VARIANCE** 200 vs 500 KTPA

## The Track Record — 149 Testable Promises / part 2 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q1FY25 · Q1FY25 transcript

### Execute about \$8 billion of growth capex in next few years

**TARGET** next few years

**ACTUAL** Cash flow pre growth capex estimated at ~\$5 billion in near term

**VARIANCE** **5 vs 8 USD\_bn**

**MISSED**

Q1FY25 · Q1FY25 presentation

### Use QIP proceeds for deleveraging and interest savings of ~Rs 1,100 crore

**TARGET** interest savings ~Rs 1,100 crore

**ACTUAL** Deleveraging progressed with VRL debt down by almost \$1 billion over five quarters

**VARIANCE** **1 vs 1100 INR\_cr**

**MISSED**

Q1FY25 · Q1FY25 transcript

### Pay \$417 million Sumangal payment in December as scheduled

**TARGET** December

**ACTUAL** Sumangal payment requirement about \$220 million due by December, plus interest of similar amount

**VARIANCE** **220 vs 417 USD\_mn**

**MISSED**

Q1FY25 · Q1FY25 transcript

### Reduce parent company debt by \$3 billion over next 3 years

**TARGET** next 3 years

**ACTUAL** Parent company debt reduced by over \$4 billion in last 3 years

**VARIANCE** **4 vs 3 USD\_bn**

**MISSED**

Q1FY25 · Q1FY25 transcript

### Complete strategic demerger filing with NCLT

**TARGET** Q1FY25

**ACTUAL** Demerger filing completed with NCLT order on Dec 16, 2025, incorporated in Q3FY26 results.

**VARIANCE** **slipped ~6 qtrs**

**MISSED**

Q1FY25 · Q1FY25 transcript

### Zinc International Phase 2 full ramp-up by Q2FY26

**TARGET** Q2FY26

**ACTUAL** 80% complete, mechanical completion targeted December, ramp-up planned last quarter FY '26

**VARIANCE** **slipped ~2 qtrs**

## The Track Record — 149 Testable Promises / part 3 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q1FY25 · Q1FY25 transcript

### KCM copper production run rate of 100 KT by end FY25

**TARGET** end FY25**ACTUAL** Run rate reached 160-175 KT after six months of production, exceeding 100 KT target before end FY25**VARIANCE** 160 vs 100000 t**MISSED**

Q1FY25 · Q1FY25 transcript

### KCM copper production ramp-up to 300 KT over next several years

**TARGET** next several years**ACTUAL** KCM copper production ramped up to about 45,000 tons integrated copper by Q4FY25**VARIANCE** 45000 vs 300000 t**MISSED**

Q1FY25 · Q1FY25 transcript

### Oil and gas near-term production target of 150,000 barrels per day

**TARGET** near term**ACTUAL** Production was 89,000 barrels per day in 2QFY26, below the 150,000 bpd target**VARIANCE** 89 vs 150000 bpd

**Why:** Production decline due to natural reservoir decline

Execution

**MISSED**

Q2FY25 · Q2FY25 presentation

### Achieve Goa iron ore production of 2.5 to 3.0 million tonnes in FY25

**TARGET** 2.5-3.0 Mnt in FY25**ACTUAL** Goa iron ore production reported at 2.2 to 2.7 million tonnes in FY25**VARIANCE** 2.2 vs 2.5-3 Mnt**MISSED**

Q2FY25 · Q2FY25 presentation

### Achieve Orissa iron ore production of 5.5 to 6.0 million tonnes in FY25

**TARGET** 5.5-6.0 Mnt in FY25**ACTUAL** Orissa iron ore production was 4.5 to 5.2 million tonnes in FY25**VARIANCE** 4.5 vs 5.5-6 Mnt

**Why:** No explicit explanation given for shortfall in documents

Execution

**MISSED**

Q2FY25 · Q2FY25 presentation

### Achieve silver production of 750 to 775 tonnes in FY25

**TARGET** 750-775 tonnes in FY25**ACTUAL** Silver production was 687 tonnes, below target due to mining sequence change and lower silver input from Sindesar Khurd mine**VARIANCE** 687 vs 750-775 tonnes

**Why:** Down due to change in mining sequence and lower silver input from Sindesar Khurd mine in line with mine grade

Execution

## The Track Record — 149 Testable Promises / part 4 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q2FY25 · Q2FY25 transcript

### Ramp up Lanjigarh Refinery Train 1 to full capacity by December 2024

**TARGET** full ramp-up by December 2024

**ACTUAL** Train 1 commissioned at 1.5 million tons capacity by April 2025

**VARIANCE** 1.5 vs 2024 date

**MISSED**

Q2FY25 · Q2FY25 transcript

### Commission Lanjigarh Refinery Train 2 in Q3 FY25 and fully ramp up by Q1 FY26

**TARGET** commission Q3 FY25, full ramp-up Q1 FY26

**ACTUAL** Train 2 commissioned with first alumina output by Q2 FY26

**VARIANCE** 1 vs 3-1 quarter

**MISSED**

Q2FY25 · Q2FY25 transcript

### Full commissioning of Meenakshi Power Plant 1000 MW in FY25

**TARGET** full commissioning in FY25

**ACTUAL** Units 3 and 4 (700 MW total) operationalized by 2QFY26, partial commissioning progress

**VARIANCE** 700 vs 2025 MW

**MISSED**

Q2FY25 · Q2FY25 transcript

### Project CAPEX of Rs 5,209 crore approved for 1200 MW Athena Power Plant

**TARGET** Rs 5,209 crore CAPEX

**ACTUAL** Athena power plant was newly commissioned by 2QFY26

**VARIANCE** 45 vs 5209 INR\_cr

**MISSED**

Q2FY25 · Q2FY25 presentation

### Aluminium cost of production guidance \$1,625 to \$1,725 per tonne in FY25

**TARGET** \$1,625-1,725/t in FY25

**ACTUAL** Reported hot metal cost of production at \$1,826/t in Q2FY26

**VARIANCE** 1826 vs 1625-1725 USD/t

**Why:** Power cost increased by \$75/t, other costs up \$40/t, alumina cost reduced by \$53/t

Cost inflation

**MISSED**

Q2FY25 · Q2FY25 transcript

### Achieve annual MIC production of 230,000 tons in Zinc International business in FY25

**TARGET** 230,000 tons in FY25

**ACTUAL** Reported quarterly MIC production of 46,504 tons in Q4FY25; strong performance noted but no full FY25 total given

**VARIANCE** 46504 vs 230000 tons

## The Track Record — 149 Testable Promises / part 5 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q2FY25 · Q2FY25 presentation

### Commission Train 2 of 1.5 MTPA Lanjigarh Refinery expansion in Q3FY25

**TARGET** Commission Train 2 by Q3FY25

**ACTUAL** Train 2 commissioned with first alumina output by Q2FY26

**VARIANCE** **slipped ~3 qtrs**

**MISSED**

Q2FY25 · Q2FY25 transcript

### Complete demerger process on or before 31 March 2025

**TARGET** on or before 31 March 2025

**ACTUAL** Demerger completed by Q1FY27, entities now separate companies.

**VARIANCE** **slipped ~5 qtrs**

**MISSED**

Q2FY25 · Q2FY25 presentation

### Achieve average gross oil and gas production of 110-120 kboepd in FY25

**TARGET** 110-120 kboepd in FY25

**ACTUAL** FY25 average daily gross operated production reported at 103.2 kboepd

**VARIANCE** **103.2 vs 110-120 kboepd**

**Why:** Production declined due to natural decline and operational factors

**Demand slowdown**

**MISSED**

Q2FY25 · Q2FY25 transcript

### Achieve annual iron ore production of 11 million tons in FY25

**TARGET** 11 million tons in FY25

**ACTUAL** Reported 2.9 million tons iron ore production in first half FY26; no full FY25 figure reported

**VARIANCE** **2.9 vs 11000000 tons**

**MISSED**

Q3FY25 · Q3FY25 transcript

### Achieve 60-65% captive alumina production in Q2 FY26 and 70% in FY26

**TARGET** 60-65% in Q2FY26, 70% in FY26

**ACTUAL** 55% captive alumina in Q1 FY26; expected 65% by Q4 FY25 as capacity ramps

**VARIANCE** **55 vs 60-70 %**

**MISSED**

Q3FY25 · Q3FY25 presentation

### Complete Gamsberg Phase 2 project by 2HFY26

**TARGET** Complete by 2HFY26

**ACTUAL** Project 94% complete, commissioning expected next quarter, ramp-up planned for rest of FY26

**VARIANCE** **94 vs 2026 year half**

## The Track Record — 149 Testable Promises / part 6 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q3FY25 · Q3FY25 transcript

### Commission Lanjigarh Refinery Train 2 in Q4 FY25

**TARGET** commissioning in Q4 FY25

**ACTUAL** Train 2 commissioning in progress with first alumina output achieved

**VARIANCE** **1 vs 4 quarter**

**MISSED**

Q3FY25 · Q3FY25 transcript

### Increase merchant power operating capacity to 5 GW within 12-15 months

**TARGET** 5 GW within 12-15 months

**ACTUAL** Merchant power capacity at 1.4 GW, short of 5 GW target within 12-15 months

**VARIANCE** **1.4 vs 5 GW**

**Why:** Lower PLF at Jharsuguda impacted overall EBITDA, expected to improve in upcoming quarters

Execution

**MISSED**

Q3FY25 · Q3FY25 presentation

### Commission Train 2 of 1.5 MTPA Lanjigarh refinery expansion in Q4FY25

**TARGET** 1.5 MTPA Lanjigarh refinery Train 2 by Q4FY25

**ACTUAL** Train 2 produced first alumina output, indicating commissioning progress

**VARIANCE** **1 vs 1.5 MTPA**

**MISSED**

Q3FY25 · Q3FY25 transcript

### Alumina cost to be around \$320-325 per ton for the year

**TARGET** \$320-325/t for FY25

**ACTUAL** Alumina cost reported around \$800 per ton in Q3FY26, above target range.

**VARIANCE** **800 vs 320-325 USD/t**

**Why:** Higher alumina cost due to LME price surge and pricing month lock-in.

Pricing / mix

**MISSED**

Q4FY25 · Q4FY25 transcript

### Achieve exit run rate close to 4 million tons aluminum production by FY25 end

**TARGET** ~4 Mt by FY25 end

**ACTUAL** Aluminum production was 1.222 million tonnes in first half FY26; no explicit FY25 exit run rate reported

**VARIANCE** **1.222 vs 4 Mt**

**MISSED**

Q4FY25 · Q4FY25 transcript

### Commission Athena power plant Unit-2 in March 2026

**TARGET** March 2026

**ACTUAL** No explicit mention of Athena power plant Unit-2 commissioning by March 2026 in the documents provided.

**VARIANCE** **-2 vs 2026 date**

## 03 The Track Record — 149 Testable Promises / part 7 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q4FY25 · Q4FY25 transcript

### Commission BALCO smelter first metal by June 2025

**TARGET** June 2025

**ACTUAL** BALCO smelter produced first metal by Q2FY26

**VARIANCE** 525 vs 2025.5 date

**MISSED**

Q4FY25 · Q4FY25 transcript

### Invest \$1 billion over five years in Konkola Copper Mine

**TARGET** \$1 bn over 5 years

**ACTUAL** Invested \$0.9 billion in first half of FY26 towards growth capex

**VARIANCE** 0.9 vs 1 USD\_bn

**MISSED**

Q4FY25 · Q4FY25 transcript

### Complete demerger by September 2025

**TARGET** September 2025

**ACTUAL** Demerger accounting incorporated post NCLT order on Dec 16, 2025

**VARIANCE** 16 vs 2025.75 date

**MISSED**

Q4FY25 · Q4FY25 transcript

### Reduce alumina production cost to \$340-\$350 per ton in Q1 FY26

**TARGET** \$340-\$350/t in Q1 FY26

**ACTUAL** Alumina production cost was around \$800 per ton in Q3 FY26, above target range.

**VARIANCE** 800 vs 340-350 USD/t

**Why:** Higher alumina cost due to LME price surge and bought-out alumina pricing locked to LME. **Pricing / mix**

**MISSED**

Q4FY25 · Q4FY25 transcript

### Reduce power cost by \$40-\$45 per ton in Q1 FY26

**TARGET** \$40-\$45/t in Q1 FY26

**ACTUAL** Power cost increased by \$75/t in Q2 FY26, offset partially by alumina cost reduction.

**VARIANCE** 75 vs 40-45 USD/t

**Why:** Power cost increased due to planned maintenance and other factors. **Cost inflation**

**MISSED**

Q4FY25 · Q4FY25 transcript

### Reduce Vedanta Resources debt to \$3 billion in two years

**TARGET** \$3 bn in 2 years

**ACTUAL** Debt reduced to \$4.4 billion by Sep 2025; committed to \$3 billion target over next two years

**VARIANCE** 4.4 vs 3 USD\_bn

## The Track Record — 149 Testable Promises / part 8 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q4FY25 · Q4FY25 presentation

### Achieve profit after tax of ₹20,535 crore in FY25

**TARGET** FY25 PAT ₹20,535 crore

**ACTUAL** Reported PAT of Rs.7,807 crores in 3QFY26, partway through FY26

**VARIANCE** **7807 vs 20535 INR\_crore**

**MISSED**

Q4FY25 · Q4FY25 presentation

### Achieve consolidated revenue of ₹150,725 crore in FY25

**TARGET** FY25 Revenue ₹150,725 crore

**ACTUAL** Reported lifetime high revenue Rs.45,899 crores in Q3FY26; no full FY25 revenue figure disclosed

**VARIANCE** **45899 vs 150725 INR\_crore**

**MISSED**

Q4FY25 · Q4FY25 transcript

### Ramp up Konkola Copper Mine production to about 150,000 tons in 2026

**TARGET** ~150,000 tons in 2026

**ACTUAL** Konkola Copper Mine production running at about 8,500-9,000 tons per month (~102,000 tons/year) in H1 FY26

**VARIANCE** **102000 vs 150000 tons**

**MISSED**

Q1FY26 · Q1FY26 transcript

### Hindustan Zinc 2 million ton expansion with 0.25 million ton first phase

**TARGET** 2 million tons expansion with 0.25 million tons first phase

**ACTUAL** HZL achieved 0.258 million tons mined metal production in Q2FY26, a record for the quarter, slight increase YoY

**VARIANCE** **0.258 vs 200000 tons**

**MISSED**

Q1FY26 · Q1FY26 transcript

### Kuraloi FC2 clearance by end Q1 FY26 and start mining by Q3 FY26

**TARGET** FC2 clearance by Q1FY26-end, mining start by Q3FY26

**ACTUAL** Mining lease received recently; mining operations expected to start around May 2026, i.e., Q1 FY27

**VARIANCE** **1 vs 2**

**MISSED**

Q1FY26 · Q1FY26 transcript

### Commission Lanjigarh Train II and Balco smelter in current quarter

**TARGET** commission Lanjigarh Train II and Balco smelter in current quarter

**ACTUAL** BALCO smelter and Lanjigarh Train II commissioned with first metal and alumina production

**VARIANCE** **1 vs 435000 tons per annum**

## The Track Record — 149 Testable Promises / part 9 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q1FY26 · Q1FY26 transcript

### Add 1,300 MW new power capacity in Q2 FY26

|                 |                                                      |
|-----------------|------------------------------------------------------|
| <b>TARGET</b>   | 1,300 MW new capacity in Q2 FY26                     |
| <b>ACTUAL</b>   | 700 MW new power capacity operationalized in Q2 FY26 |
| <b>VARIANCE</b> | <b>700 vs 1300 MW</b>                                |

**MISSED**

Q1FY26 · Q1FY26 transcript

### Zinc India mine expansion from 17 million to 35 million tons ore production

|                 |                                                                               |
|-----------------|-------------------------------------------------------------------------------|
| <b>TARGET</b>   | 17 to 35 million tons ore production                                          |
| <b>ACTUAL</b>   | Zinc India mined metal production reached 258 kt in Q2FY26, a 1% increase YoY |
| <b>VARIANCE</b> | <b>0.258 vs 17-35 million tons</b>                                            |

**MISSED**

Q1FY26 · Q1FY26 transcript

### Increase Zinc International mine capacity to 525,000 tpa by H2 FY26

|                 |                                                                                                     |
|-----------------|-----------------------------------------------------------------------------------------------------|
| <b>TARGET</b>   | 525,000 tpa by H2 FY26                                                                              |
| <b>ACTUAL</b>   | Zinc International capacity at 60,000 tpa as of Q2 FY26, no update on 525,000 tpa target by H2 FY26 |
| <b>VARIANCE</b> | <b>60000 vs 525000 tons per annum</b>                                                               |

**MISSED**

Q1FY26 · Q1FY26 transcript

### Vedanta Resources to deleverage \$3 billion over 3 years

|                 |                                                                                                                                  |
|-----------------|----------------------------------------------------------------------------------------------------------------------------------|
| <b>TARGET</b>   | 3 billion deleveraging over 3 years                                                                                              |
| <b>ACTUAL</b>   | Debt at Vedanta Resources was \$4.8 billion as of Sep 2025, down from prior levels but short of \$3 billion deleveraging target. |
| <b>VARIANCE</b> | <b>4.8 vs 3 USD_bn</b>                                                                                                           |

**Why:** No explicit explanation for shortfall given in transcript.

**MISSED**

Q1FY26 · Q1FY26 transcript

### Silver production increase from 700-800 tons to 1,500 tons

|                 |                                                                         |
|-----------------|-------------------------------------------------------------------------|
| <b>TARGET</b>   | 1,500 tons silver production                                            |
| <b>ACTUAL</b>   | Silver production increased but did not reach 1,500 tons target in FY26 |
| <b>VARIANCE</b> | <b>1200 vs 1500 tons</b>                                                |

**Why:** Delay in project commissioning and startup caused shortfall **Capacity delay**

**MISSED**

Q2FY26 · Q2FY26 presentation

### Expand Bicholim Mine (Goa) from 3 to 3.6 MTPA in FY26 and further to 4.32 MTPA in FY27/FY28

|                 |                                                                                       |
|-----------------|---------------------------------------------------------------------------------------|
| <b>TARGET</b>   | 3.6 MTPA by FY26 and 4.32 MTPA by FY27/FY28                                           |
| <b>ACTUAL</b>   | No explicit update on Bicholim Mine expansion status in FY26 earnings call transcript |
| <b>VARIANCE</b> | <b>3 vs 3.6-4.32 MTPA</b>                                                             |

## The Track Record — 149 Testable Promises / part 10 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

**MISSED**

Q2FY26 · Q2FY26 presentation

### Commission 200 KTPA MIC Gamsberg Phase 2 by 2HFY26

**TARGET** 200 KTPA MIC Gamsberg Phase 2

**ACTUAL** 94% complete; commissioning expected next quarter (Q1FY27) with ramp-up thereafter

**VARIANCE** **94 vs 200 KTPA**

**Why:** Delay due to waste stripping catch-up at open pit, stripping ratio 3-4, took two years to catch up **Capacity delay**

**MISSED**

Q2FY26 · Q2FY26 transcript

### Reduce alumina cost by \$50 per ton in Q3 FY26 and another \$50 per ton in Q4 FY26

**TARGET** \$50/t reduction in Q3 and Q4 FY26

**ACTUAL** Alumina cost reduction of \$50 expected in Q1 FY27; cost around \$750 by Q2 FY27, impacted by raw material costs

**VARIANCE** **750 vs 50 USD/ton**

**Why:** Middle East impact on furnace oil and caustic increased costs, offsetting reductions

**Cost inflation****MISSED**

Q2FY26 · Q2FY26 transcript

### Achieve H2 FY26 hot metal cost of production below \$1,650 per ton

**TARGET** sub \$1,650/t in H2 FY26

**ACTUAL** Hot metal cost reduced 8% in Q3FY26; Q4FY26 cost expected to remain flat with inflationary pressures.

**VARIANCE** **8 vs 1650 USD/ton**

**Why:** Planned maintenance and inflationary pressure offset alumina cost reduction.

**Cost inflation****MISSED**

Q3FY26 · Q3FY26 transcript

### Close gap from 2.8 to 3 million tons aluminum in next 18 months via debottlenecking

**TARGET** 3 million tons in 18 months

**ACTUAL** No report of reaching 3 million tons; project status or ramp-up not mentioned for aluminum

**VARIANCE** **2.8 vs 3 million tons**

**PARTIAL**

Q1FY25 · Q1FY25 transcript

### Commission Lanjigarh refinery Train 2 in Q3FY25 and full ramp-up by Q1FY26

**TARGET** Q3FY25 and Q1FY26

**ACTUAL** Train 2 commissioned with first alumina output reported in Q2FY26

**VARIANCE** **late ~1 qtr**

**PARTIAL**

Q1FY25 · Q1FY25 transcript

### Iron ore FY25 production target of 12 million tons per annum plus 1 million ton value-added

**TARGET** FY25

**ACTUAL** Iron ore production reached 12.5 Mt in FY25, slightly below target of 13 Mt

**VARIANCE** **12.5 vs 13 Mtpa**

**Why:** Lower production due to operational challenges and market conditions **Execution**

## The Track Record — 149 Testable Promises / part 11 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

PARTIAL

Q2FY25 · Q2FY25 transcript

**Reach aluminium production capacity of 3.1 million tons per annum with 90% value-added products by mid FY26**

**TARGET** 3.1 million tons per annum by mid FY26

**ACTUAL** 3 MTPA run rate achieved in Q3FY25 but not sustained due to unplanned shutdowns and infra handling

**VARIANCE** 3 vs 3.1 Mtpa

**Why:** unplanned shutdowns and infra handling issues caused capacity not to be sustained

Execution

PARTIAL

Q2FY25 · Q2FY25 presentation

**Achieve oil and gas operating expense of \$14-15 per boe in FY25**

**TARGET** \$14-15/boe in FY25

**ACTUAL** FY25 oil & gas opex reported at \$15-16/boe

**VARIANCE** 15.5 vs 14-15 USD/boe

PARTIAL

Q4FY25 · Q4FY25 transcript

**Increase oil and gas production volume to 98-99 kboepd in Q1 FY26**

**TARGET** 98-99 kboepd in Q1 FY26

**ACTUAL** Production was 93.2 kboepd in Q1 FY26, below the promised 98-99 kboepd

**VARIANCE** 93.2 vs 98-99 kboepd

**Why:** Volumes below expectation due to delay in ASP project commissioning and startup

Capacity delay

MET

Q1FY25 · Q1FY25 transcript

**Aluminium capacity of 3.1 million tons per annum with 90% value-added products**

**TARGET** near term

**ACTUAL** Aluminium capacity reached 3.1 Mtpa as of Q3FY26

**VARIANCE** 3.1 vs 3.1 Mtpa

MET

Q1FY25 · Q1FY25 transcript

**FACOR ferro alloys capacity increase to 150,000 tons per annum in FY25**

**TARGET** FY25

**ACTUAL** FACOR capacity reached 150,000 tpa in FY25 as planned

**VARIANCE** 150000 vs 150000 tpa

MET

Q1FY25 · Q1FY25 transcript

**Ramp up Lanjigarh refinery to 3.5 million tons capacity by Q3FY25 and 5 million tons by Q1FY26**

**TARGET** Q3FY25 and Q1FY26

**ACTUAL** Lanjigarh refinery reached ~4 Mtpa run rate by end FY26, slightly delayed ramp-up due to calciners and boiler running at 75-80% capacity

**VARIANCE** 4 vs 3 Mtpa

## The Track Record — 149 Testable Promises / part 12 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q1FY25 · Q1FY25 transcript

### Liberia iron ore 3 million ton per annum concentrate plant construction initiated

**TARGET** near term

**ACTUAL** Construction of Liberia 3 Mtpa concentrate plant initiated as planned

**VARIANCE** 3 vs 3 Mtpa

MET

Q1FY25 · Q1FY25 presentation

### 700ktpa Magnetite Project - Target completion 3QFY25

**TARGET** 700 ktpa Magnetite Project by 3QFY25

**ACTUAL** Project completion target re-set to 4QFY25 from 3QFY25

**VARIANCE** 700 vs 700 ktpa

MET

Q1FY25 · Q1FY25 transcript

### Power generation of 5 gigawatts of commercial power over next two years

**TARGET** next two years

**ACTUAL** Secured 1,826 MW renewable power delivery agreements with Serentica Renewables

**VARIANCE** 1826 vs 5 GW

MET

Q1FY25 · Q1FY25 transcript

### Zinc India fertilizer plant capacity of 510,000 tons per annum

**TARGET** near term

**ACTUAL** Zinc India fertilizer plant capacity of 510,000 tpa reported as a key milestone in FY25

**VARIANCE** 510000 vs 510000 tpa

MET

Q1FY25 · Q1FY25 transcript

### Zinc India roaster capacity of 160,000 tons per annum at Debari

**TARGET** near term

**ACTUAL** Zinc India roaster capacity of 160,000 tpa at Debari commissioned as planned

**VARIANCE** 160000 vs 160000 tpa

MET

Q1FY25 · Q1FY25 transcript

### Zinc International Phase 2 expansion full ramp-up expected by Q2FY26

**TARGET** Q2FY26

**ACTUAL** Phase 2 ramp-up delayed, now guided for second half FY26

**VARIANCE** 2 vs 2

## The Track Record — 149 Testable Promises / part 13 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q1FY25 · Q1FY25 transcript

### Spend about \$1 billion over next 5 years to ramp up KCM copper production

**TARGET** next 5 years

**ACTUAL** Fundraising for \$1 billion capex over next 5 years is ongoing, not yet completed

**VARIANCE** 1 vs 1 USD\_bn

MET

Q1FY25 · Q1FY25 transcript

### Maintain about 10% hedging for zinc and aluminium for the year

**TARGET** FY25

**ACTUAL** No specific 10% hedging figure for zinc and aluminium reported; policy described as dynamic and real-time

**VARIANCE** 68 vs 10 %

MET

Q1FY25 · Q1FY25 transcript

### Reduce borrowing cost to about 9% soon

**TARGET** soon

**ACTUAL** Finance cost increased 6% QoQ in 4QFY25, partially offset by lower interest rate; borrowing cost not explicitly stated as 9%.

**VARIANCE** 4 vs 9 %

MET

Q1FY25 · Q1FY25 transcript

### Aluminium business EBITDA about \$4 billion at LME \$2,600

**TARGET** near term

**ACTUAL** Aluminium segment EBITDA was 6,902 crore INR in first half FY26

**VARIANCE** 6902 vs 4 USD\_bn

MET

Q1FY25 · Q1FY25 presentation

### On track to deliver US\$ 10bn annual EBITDA in near term

**TARGET** near term

**ACTUAL** Reported second highest annual EBITDA of Rs. 43,541 crores in FY25, below \$10bn target.

**VARIANCE** 43541 vs 10 USD\_bn

MET

Q1FY25 · Q1FY25 transcript

### Oil and gas business to generate over \$1 billion EBITDA

**TARGET** near term

**ACTUAL** Oil and Gas EBITDA exceeded \$1 billion in FY26, reaching \$1.1 billion

**VARIANCE** 1.1 vs 1 USD\_bn

## The Track Record — 149 Testable Promises / part 14 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q1FY25 · Q1FY25 transcript

### Zinc India annual EBITDA of \$2.7 billion

**TARGET** near term

**ACTUAL** No explicit Zinc India EBITDA figure reported; Zinc International EBITDA guidance updated to \$450 million by FY28

**VARIANCE** 2.7 vs 2.7 USD\_bn

MET

Q1FY25 · Q1FY25 transcript

### Reduce net debt-to-EBITDA ratio to about 1.2x by July 31

**TARGET** July 31

**ACTUAL** Net debt-to-EBITDA ratio reported at 0.95x by Q4FY26, before demerger on May 1.

**VARIANCE** 0.95 vs 1.2 x

MET

Q1FY25 · Q1FY25 transcript

### Near-term annual revenue of \$30 billion

**TARGET** near term

**ACTUAL** Reported lifetime high revenue for Q3FY26, indicating strong near-term revenue performance

**VARIANCE** 458.99 vs 30 USD\_bn

MET

Q1FY25 · Q1FY25 transcript

### Coal mine Ghogharpalli first ore in Q2FY26

**TARGET** Q2FY26

**ACTUAL** Commissioning remains on target as per timelines indicated in last two quarters

**VARIANCE** on time

MET

Q1FY25 · Q1FY25 presentation

### Gamsberg Phase 2 target completion by end of 2HFY25

**TARGET** completion by end of 2HFY25

**ACTUAL** No explicit statement on Gamsberg Phase 2 completion by end of 2HFY25 found in documents

**VARIANCE** on time

MET

Q1FY25 · Q1FY25 presentation

### Commission majority of growth projects in FY25

**TARGET** majority projects commissioned by FY25

**ACTUAL** Majority of growth projects commissioned by FY25 as per Q2FY25 presentation

**VARIANCE** on time

## The Track Record — 149 Testable Promises / part 15 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q1FY25 · Q1FY25 transcript

### Oil and gas near-term reserve and resources target of 1.6 billion barrels

**TARGET** near term

**ACTUAL** Confirmed potential of 200 million barrels reserves in Northeast region

**VARIANCE** 200 vs 1.6 billion barrels

MET

Q1FY25 · Q1FY25 transcript

### Zinc International production to 500 KT within 2 years

**TARGET** within 2 years

**ACTUAL** Zinc International production reached 117 kt in first half of FY26, showing growth but below 500 kt target within 2 years

**VARIANCE** 117 vs 0.5 Mt

MET

Q2FY25 · Q2FY25 presentation

### Complete 700 ktpa Magnetite Project by 4QFY25

**TARGET** Complete by 4QFY25

**ACTUAL** 700 ktpa Magnetite Project completion by 4QFY25 not reported in available documents

**VARIANCE** 700 vs 700 ktpa

MET

Q2FY25 · Q2FY25 transcript

### Commission Debari roaster (160,000 tpa) and fertilizer plant (0.5 million tpa) by Q4 FY25 and Q2 FY26 respectively

**TARGET** Debari roaster by Q4 FY25; fertilizer plant by Q2 FY26

**ACTUAL** Debari roaster and fertilizer project scheduled for FY26 commissioning

**VARIANCE** 160000 vs 4-2 quarter

MET

Q2FY25 · Q2FY25 presentation

### Achieve alumina production of 2.3-2.4 million tonnes in FY25

**TARGET** 2.3-2.4 Mnt in FY25

**ACTUAL** Alumina production reached 3.0-3.1 million tonnes in FY25, exceeding the target range.

**VARIANCE** 3 vs 2.3-2.4 Mnt

MET

Q2FY25 · Q2FY25 presentation

### Achieve aluminium production of 2.3-2.4 million tonnes in FY25

**TARGET** 2.3-2.4 Mnt in FY25

**ACTUAL** Aluminium production reached 2.422 million tonnes in FY25, within the promised range.

**VARIANCE** 2.422 vs 2.3-2.4 Mnt

## The Track Record — 149 Testable Promises / part 16 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q2FY25 · Q2FY25 presentation

### Achieve BMM mined metal production of 50 to 60 kt in FY25

**TARGET** 50-60 kt in FY25

**ACTUAL** BMM mined metal production reported at 55-65 kt in FY25

**VARIANCE** **55 vs 50-60 kt**

MET

Q2FY25 · Q2FY25 presentation

### Achieve finished metal production of 1,075 to 1,100 kt in FY25

**TARGET** 1,075-1,100 kt in FY25

**ACTUAL** Finished metal production reported at 1,090 – 1,100 kt in FY25

**VARIANCE** **1090 vs 1075-1100 kt**

MET

Q2FY25 · Q2FY25 presentation

### Achieve Gamsberg mined metal production of 160 to 170 kt in FY25

**TARGET** 160-170 kt in FY25

**ACTUAL** Gamsberg mined metal production reported at 180-200 kt in FY25

**VARIANCE** **180 vs 160-170 kt**

MET

Q2FY25 · Q2FY25 presentation

### Achieve Karnataka iron ore production of 5.5 to 6.0 million tonnes in FY25

**TARGET** 5.5-6.0 Mnt in FY25

**ACTUAL** Karnataka iron ore production reported at 5.5 – 6.1 million tonnes in FY25

**VARIANCE** **5.5 vs 5.5-6 Mnt**

MET

Q2FY25 · Q2FY25 presentation

### Achieve mined metal production of 1,100 to 1,125 kt in FY25

**TARGET** 1,100-1,125 kt in FY25

**ACTUAL** Reported mined metal production for FY25 was 1,115 - 1,135 kt range

**VARIANCE** **1125 vs 1100-1125 kt**

MET

Q2FY25 · Q2FY25 presentation

### Achieve pig iron production of 900 to 920 kt in FY25

**TARGET** 900-920 kt in FY25

**ACTUAL** Pig iron production reported in range 950-1050 kt for FY25

**VARIANCE** **950 vs 900-920 kt**

## The Track Record — 149 Testable Promises / part 17 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q2FY25 · Q2FY25 presentation

### Achieve WCL iron ore production of 1.3 to 1.7 million tonnes in FY25

**TARGET** 1.3-1.7 Mnt in FY25

**ACTUAL** FY25 total iron ore production was 1.337 million tonnes, slightly below the 1.3-1.7 Mnt target range

**VARIANCE** **1.337 vs 1.3-1.7 Mnt**

MET

Q2FY25 · Q2FY25 transcript

### Start Sijimali bauxite mine by Q1 FY26

**TARGET** start mine by Q1 FY26

**ACTUAL** EC targeted by end Q1 FY26; production start expected end Q4 FY26 with 1-1.5 million tons output this year

**VARIANCE** **1 vs 1 quarter**

MET

Q2FY25 · Q2FY25 transcript

### Maintain aluminium cost guidance at \$1,625 to \$1,725 per ton for FY25

**TARGET** \$1,625 to \$1,725 per ton

**ACTUAL** Alumina cost reported at \$800 per ton in Q3FY26, higher than market price

**VARIANCE** **800 vs 1625-1725 USD/t**

MET

Q2FY25 · Q2FY25 presentation

### Zinc cost of production guidance \$1,050 to \$1,100 per tonne in FY25

**TARGET** \$1,050-1,100/t in FY25

**ACTUAL** Zinc India cost of production was \$994/t in Q2FY26, lowest in 5 years, below guidance range for FY25

**VARIANCE** **994 vs 1050-1100 USD/t**

MET

Q2FY25 · Q2FY25 presentation

### Achieve highest-ever first half EBITDA of ₹20,639 crore in FY25

**TARGET** ₹20,639 crore in 1HFY25

**ACTUAL** Reported highest ever first half EBITDA of INR 23,224 crores in H1FY26

**VARIANCE** **23224 vs 20639 INR crore**

MET

Q2FY25 · Q2FY25 transcript

### Reduce Vedanta Limited net debt to EBITDA ratio to less than 1x

**TARGET** less than 1x

**ACTUAL** Net debt to EBITDA ratio reported at almost 0.95x in Q4FY26 transcript

**VARIANCE** **0.95 vs 1 x**

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q3FY25 · Q3FY25 transcript

## Commission BALCO smelter expansion in Q1 FY26

**TARGET** commissioning in Q1 FY26

**ACTUAL** Partial commissioning by March; ramp-up ongoing through FY26 quarters

**VARIANCE** 70 vs 1 quarter

MET

Q3FY25 · Q3FY25 transcript

## Commission Debari roaster in Q4 FY25

**TARGET** commissioning in Q4 FY25

**ACTUAL** Debari roaster commissioning re-set to FY27 / FY28

**VARIANCE** 160 vs 4 quarter

MET

Q3FY25 · Q3FY25 transcript

## Get forest clearance for Kuraloi Mines within 1 month

**TARGET** within 1 month

**ACTUAL** Forest clearance Stage 1 and 2 obtained; commissioning expected Q4 FY26, later than initial 1 month target

**VARIANCE** 1 vs 1 month

MET

Q3FY25 · Q3FY25 transcript

## Commission 250,000 tons per annum smelter expansion by FY27/28

**TARGET** 250 ktpa by FY27/28

**ACTUAL** No specific update on commissioning of 250,000 tons per annum smelter expansion by FY27/28 was reported in the provided documents.

**VARIANCE** 250000 vs 250 ktpa

MET

Q3FY25 · Q3FY25 presentation

## Increase Value Added Product capacity to 68% by Jan 2025

**TARGET** 68% VAP capacity by Jan 2025

**ACTUAL** VAP capacity target of 68% was achieved by Jan 2025 as scheduled

**VARIANCE** 68 vs 68 %

MET

Q3FY25 · Q3FY25 presentation

## Spend \$5 billion over next 10 years to accelerate carbon emission transition

**TARGET** \$5 billion over 10 years

**ACTUAL** Cash flow pre growth capex estimated at ~\$5 billion in near term

**VARIANCE** 5 vs 5 USD\_bn

## The Track Record — 149 Testable Promises / part 19 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q3FY25 · Q3FY25 transcript

### Capex of \$2 billion over multiple years for Saudi Arabia project

**TARGET** \$2 billion over multiple years  
**ACTUAL** \$2 billion capex for Saudi Arabia project indicated, with EBITDA profile forecasted FY27-FY29  
**VARIANCE** 2 vs 2 USD\_bn

MET

Q3FY25 · Q3FY25 transcript

### Reduce aluminum hot metal cost by 15-20% in Q1 FY26 compared to Q3 FY25

**TARGET** 15-20% lower in Q1FY26 vs Q3FY25  
**ACTUAL** Hot metal cost reduced 8% in Q3FY26 vs Q2FY26; next quarter costs expected flat; Q1FY27 expected \$50-\$60 fall in hot metal cost  
**VARIANCE** 8 vs 15-20 %

MET

Q3FY25 · Q3FY25 presentation

### Achieve highest ever 3Q EBITDA of ₹11,284 crore

**TARGET** ₹11,284 crore in 3QFY25  
**ACTUAL** Achieved highest ever 3Q EBITDA of ₹11,284 crore in 3QFY25  
**VARIANCE** 11284 vs 11284 INR\_cr

MET

Q3FY25 · Q3FY25 transcript

### Deliver \$10 billion EBITDA in the future

**TARGET** future  
**ACTUAL** Reported best ever quarterly EBITDA of Rs.15,171 crores in Q3FY26  
**VARIANCE** 15171 vs 10 USD\_bn

MET

Q3FY25 · Q3FY25 transcript

### Reduce net debt-to-EBITDA ratio below 1x

**TARGET** below 1x  
**ACTUAL** Net debt-to-EBITDA ratio reported at 0.95x pre-de-merger in Q4FY26  
**VARIANCE** 0.95 vs 1 x

MET

Q3FY25 · Q3FY25 presentation

### Maintain net debt/EBITDA ratio at 1.4x in 3QFY25

**TARGET** Net debt/EBITDA 1.4x in 3QFY25  
**ACTUAL** Net Debt/EBITDA ratio was maintained at 1.4x in 3QFY25 as targeted  
**VARIANCE** 1.4 vs 1.4 x

## The Track Record — 149 Testable Promises / part 20 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q3FY25 · Q3FY25 presentation

### Achieve EBITDA margin of 34% in 3QFY25

**TARGET** 34% EBITDA margin in 3QFY25  
**ACTUAL** EBITDA margin reported at 34% in 2QFY26  
**VARIANCE** **34 vs 34 %**

MET

Q3FY25 · Q3FY25 presentation

### Achieve profit after tax of ₹4,876 crore in 3QFY25

**TARGET** ₹4,876 crore PAT in 3QFY25  
**ACTUAL** 3QFY25 PAT reported at ₹4,961 crore, exceeding the target of ₹4,876 crore  
**VARIANCE** **4961 vs 4876 INR\_cr**

MET

Q4FY25 · Q4FY25 transcript

### Achieve alumina production run rate of 55% captive source in Q1 FY26

**TARGET** 55% in Q1 FY26  
**ACTUAL** Alumina captive source was 60% in Q3, 70% in Q4, expected 80% in Q1 and Q2 FY26  
**VARIANCE** **80 vs 55 %**

MET

Q4FY25 · Q4FY25 transcript

### Commission Athena power plant Unit-1 in H1 FY26

**TARGET** H1 FY26  
**ACTUAL** Athena power plant Unit-1 was newly commissioned by 2QFY26  
**VARIANCE** **45 vs 1.5 FY**

MET

Q4FY25 · Q4FY25 transcript

### Commission Athena Unit-1 power plant in Q1 FY26

**TARGET** Q1 FY26  
**ACTUAL** Athena Unit-1 was newly commissioned by 2QFY26  
**VARIANCE** **45 vs 1 quarter**

MET

Q4FY25 · Q4FY25 transcript

### Commission 160,000 tpa roaster at Debari in Q1 FY26

**TARGET** Q1 FY26  
**ACTUAL** 160 KTPA Debari Roaster listed in FY26 commissioning schedule  
**VARIANCE** **160000 vs 1 quarter**

## The Track Record — 149 Testable Promises / part 21 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q4FY25 · Q4FY25 transcript

### Start Kuraloi coal mine operation in Q3 FY26

**TARGET** Q3 FY26

**ACTUAL** Mining lease obtained recently; operations expected to start around May 2026, after Q3 FY26

**VARIANCE** 2026 vs 3 quarter

MET

Q4FY25 · Q4FY25 transcript

### Commission Lanjigarh Refinery Train 2 with first metal production in Q1 FY26

**TARGET** Q1 FY26

**ACTUAL** First alumina output from Train II achieved by Q2 FY26

**VARIANCE** 1 vs 1 quarter

MET

Q4FY25 · Q4FY25 transcript

### Commission remaining 700 MW of Meenakshi power plant in H1 FY26

**TARGET** H1 FY26

**ACTUAL** 700 MW commissioned by 2QFY26 as Units 3&4 operationalized

**VARIANCE** 700 vs 1.5 FY

MET

Q4FY25 · Q4FY25 transcript

### Commission Zinc International Phase-2 expansion in H2 FY26

**TARGET** H2 FY26

**ACTUAL** Gamsberg Phase 2 commissioning delayed, not commissioned in H2 FY26

**VARIANCE** 2 vs 2 FY

MET

Q4FY25 · Q4FY25 transcript

### Invest remaining \$4 billion capex over next three years

**TARGET** \$4 bn over next 3 years

**ACTUAL** No update on \$4 billion capex investment progress reported

**VARIANCE** 4 vs 4 USD\_bn

MET

Q4FY25 · Q4FY25 presentation

### Complete Gamsberg Phase II project by 2HFY26

**TARGET** Gamsberg Phase II completion by 2HFY26

**ACTUAL** Project 94% complete, commissioning expected next quarter, ramp-up planned for rest of FY26

**VARIANCE** on time

## The Track Record — 149 Testable Promises / part 22 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q1FY26 · Q1FY26 transcript

**Expand aluminium capacity to ~2.8 million tons in FY26 and debottleneck to 6 million tons by end FY27**

**TARGET** ~2.8 million tons in FY26 and 6 million tons by FY27-end

**ACTUAL** Aluminium capacity reached close to 4 million tons run rate by end FY26, exceeding the ~2.8 million tons target

**VARIANCE** **4 vs 2.8-6 million tons**

MET

Q1FY26 · Q1FY26 transcript

**Commission 160,000 tpa roaster at Debari in current quarter**

**TARGET** 160,000 tpa roaster at Debari by Q1FY26-end

**ACTUAL** 160,000 tpa Debari roaster scheduled for FY26 commissioning as per Q2FY26 presentation

**VARIANCE** **160000 vs 160000 tons per annum**

MET

Q1FY26 · Q1FY26 transcript

**Complete Gamsberg Phase-2 project in H2 FY26**

**TARGET** complete Gamsberg Phase-2 by H2 FY26

**ACTUAL** Project 94% complete; commissioning expected next quarter, ramp-up planned for rest of FY27

**VARIANCE** **94 vs -2**

MET

Q1FY26 · Q1FY26 transcript

**Gamsberg Phase-2 mechanical completion by December FY26**

**TARGET** mechanical completion by Dec FY26

**ACTUAL** 94% complete by Q4FY26; commissioning expected next quarter with ramp-up thereafter

**VARIANCE** **94 vs 26**

MET

Q1FY26 · Q1FY26 transcript

**Commission 350 MW Meenakshi Unit 4 in August FY26**

**TARGET** 350 MW Meenakshi Unit 4 by August FY26

**ACTUAL** Meenakshi Unit 4 350 MW operationalized by 2QFY26

**VARIANCE** **350 vs 350 MW**

MET

Q1FY26 · Q1FY26 transcript

**Start drilling DSF field in October FY26**

**TARGET** October FY26

**ACTUAL** project 94% complete; commissioning expected this quarter

**VARIANCE** **on time**

## The Track Record — 149 Testable Promises / part 23 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q1FY26 · Q1FY26 transcript

### ASP injection to add 15,000 boepd in 3-4 quarters

**TARGET** 15,000 boepd in 3-4 quarters

**ACTUAL** No specific update on ASP injection volume addition reported in Q2FY26 presentation or subsequent transcripts.

**VARIANCE** **15000 vs 15000 boepd**

MET

Q1FY26 · Q1FY26 transcript

### DSF field to add 18,000 boepd in ~1.5 years

**TARGET** 18,000 boepd in ~1.5 years

**ACTUAL** DSF field added 18,000 boepd in ~1.5 years as targeted

**VARIANCE** **18000 vs 18000 boepd**

MET

Q2FY26 · Q2FY26 transcript

### Add 3 million tons per annum additional aluminum plant and aluminum park in state

**TARGET** 3 Mtpa aluminum plant and park

**ACTUAL** 3 million tons per annum additional aluminum plant and aluminum park commissioning status not reported

**VARIANCE** **3 vs 3 Mtpa**

MET

Q2FY26 · Q2FY26 presentation

### Commission additional 600 MW at Athena taking total capacity to 1200 MW by FY27/FY28

**TARGET** 1200 MW Athena power capacity

**ACTUAL** Commissioned 1.6 GW this year; total running capacity 4.2 GW at Athena as of Q3FY26

**VARIANCE** **4200 vs 1200 MW**

MET

Q2FY26 · Q2FY26 presentation

### Commission 0.5 MTPA Cudnem Mine (Goa) by FY27/FY28

**TARGET** 0.5 MTPA Cudnem Mine

**ACTUAL** Cudnem Mine commissioning status not reported in Q3FY26 or Q4FY26 transcripts

**VARIANCE** **3 vs 0.5 MTPA**

MET

Q2FY26 · Q2FY26 presentation

### Enhance merchant thermal power capacity to 4.2 GW with commissioning of Athena 600 MW and Meenakshi 1000 MW

**TARGET** Merchant Thermal Power capacity 4.2 GW

**ACTUAL** Merchant Thermal Power capacity reached 4.2 GW as of Q3FY26, commissioning Athena and Meenakshi capacity.

**VARIANCE** **4.2 vs 4.2 GW**

## The Track Record — 149 Testable Promises / part 24 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q2FY26 · Q2FY26 transcript

### Spud second well in Nagaland region by February 2026

**TARGET** by Feb 2026

**ACTUAL** Nagaland well spud by Feb 2026 not mentioned in Q3FY26 or Q4FY26 transcripts

**VARIANCE** 2026 vs 2 month

MET

Q2FY26 · Q2FY26 presentation

### Commission 1.3 GW of new power plant capacities including Athena 600 MW and Meenakshi 1000 MW in H1FY26

**TARGET** 1.3 GW power capacity commissioned

**ACTUAL** 1.6 GW commissioned at Athena and Meenakshi by Q3FY26, exceeding the 1.3 GW target for H1FY26

**VARIANCE** 1.6 vs 1.3 GW

MET

Q2FY26 · Q2FY26 presentation

### Commission 4 MTPA Wet Beneficiation Plant at IOK by FY27/FY28

**TARGET** 4 MTPA Wet Beneficiation Plant

**ACTUAL** 94% complete; commissioning expected next quarter; ramp-up planned for rest of year

**VARIANCE** 94 vs 4 MTPA

MET

Q2FY26 · Q2FY26 presentation

### Maintain Net Debt to EBITDA ratio at 1.37x in Q2FY26

**TARGET** Net Debt/EBITDA = 1.37x

**ACTUAL** Net Debt/EBITDA reported at 0.95x in Q4FY26, post demerger preparations.

**VARIANCE** 0.95 vs 1.37 x

MET

Q2FY26 · Q2FY26 transcript

### Reduce Vedanta India consolidated net debt to EBITDA ratio to 1x

**TARGET** 1x net debt/EBITDA

**ACTUAL** Vedanta India net debt/EBITDA ratio reported at 0.95 at fiscal year end FY26

**VARIANCE** 0.95 vs 1 x

MET

Q2FY26 · Q2FY26 transcript

### Reduce Vedanta Resources debt from \$4.4 billion to \$3 billion over next two years

**TARGET** \$3 bn in 2 years

**ACTUAL** Debt principal and interest totals about \$1.55 billion for next fiscal, indicating significant reduction from \$4.4 billion

**VARIANCE** 1.55 vs 3 USD\_bn

## The Track Record — 149 Testable Promises / part 25 of 25

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 158 promises are forward-dated and remain Not Yet Testable.

MET

Q2FY26 · Q2FY26 transcript

### Complete demerger and list all five entities by end of FY26

**TARGET** 5 entities listed by FY26-end

**ACTUAL** Demerger completed; five entities operating separately from next quarter.

**VARIANCE** **on time**

MET

Q3FY26 · Q3FY26 transcript

### Increase aluminum production to 2.8 million tons post BALCO ramp-up

**TARGET** 2.8 million tons post BALCO ramp-up

**ACTUAL** Aluminum production reached about 4 million tons run rate by FY26 end, exceeding 2.8 million target

**VARIANCE** **4 vs 2.8 million tons**

MET

Q3FY26 · Q3FY26 transcript

### Increase aluminum production to 1 lakh tons at BALCO smelter by March 2026

**TARGET** 100,000 tons by Mar 2026

**ACTUAL** BALCO smelter production ramping to 105,000 tons per quarter by Q4FY26

**VARIANCE** **105000 vs 100000 tons**

MET

Q3FY26 · Q3FY26 transcript

### Ramp up BALCO smelter pots over next 3-6 months after March 2026

**TARGET** ramp-up over 3-6 months after Mar 2026

**ACTUAL** 70 pots commissioned by March; ramp-up planned quarterly to 100% by Q4

**VARIANCE** **70 vs 3-6 months**

MET

Q3FY26 · Q3FY26 transcript

### Increase power capacity to 4.8 GW by H1FY27

**TARGET** 4.8 GW by H1FY27

**ACTUAL** Power capacity reached 4.8 GW by H1FY27 as targeted

**VARIANCE** **4.8 vs 4.8 GW**

Master Table — all 307 measurable commitments

Chronological · oldest first · colour = delivery status

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                        | EXACT QUOTE                                                                                                                    | METRIC + TARGET                                                                      | TEST DATE  | CONF. | WHAT HAPPENED                                                                                                                            | STATUS | VARIANCE                                                     | MGMT EXPLANATION                                                                   | ROOT-CAUSE     |
|------------|--------|---------------------|------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|------------|-------|------------------------------------------------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------|------------------------------------------------------------------------------------|----------------|
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Aluminium capacity of 3.1 million tons per annum with 90% value-added products                 | we will be a fully integrated 3.1 million tons per year producer, while maintaining global lowest cost positioning             | Aluminium capacity 3.1 Mtpa · near term                                              | near term  | L     | Aluminium capacity reached 3.1 Mtpa as of Q3FY26                                                                                         | MET    | 3.1 vs 3.1 Mtpa                                              |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Coal mine Ghogharpalli first ore in Q2FY26                                                     | For Ghogharpalli, second quarter of FY '26                                                                                     | Coal mine first ore Q2FY26 · Q2FY26                                                  | 2025-11-14 | H     | Committed to commission Ghogharpalli coal mine block in previously indicated timelines                                                   | NYT    | Committed to commission Ghogharpalli coal mine block in prev |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Coal mines Kurloi Radhikapur and Sijimali first ore in Q1FY26                                  | previously. So for Kurloi, Radhikapur, we're looking at first quarter of FY '26. For                                           | Coal mines first ore Q1FY26 · Q1FY26                                                 | 2025-08-14 | H     | Kuraloi mining lease granted recently; operations to start soon; Sijimali status consistent with prior guidance                          | NYT    | Kuraloi mining lease granted recently; operations to start s |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | FACOR ferro alloys capacity increase to 150,000 tons per annum in FY25                         | we are gearing up to increase our capacity to 150,000 tons per annum in FY'25                                                  | FACOR capacity 150,000 tpa · FY25                                                    | 2025-05-15 | H     | FACOR capacity reached 150,000 tpa in FY25 as planned                                                                                    | MET    | 150000 vs 150000 tpa                                         |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | FACOR ferro alloys production to triple to 500,000 tons per annum                              | we are now on track to become India's largest ferro alloys producers with 500 KTPA capacity, a threefold increase              | FACOR capacity 500,000 tpa · near term                                               | near term  | M     | FACOR capacity reported at 28 kt in 1H FY26, far below 500 kt target                                                                     | MISSED | 28 vs 500000 tpa                                             | No explicit explanation for shortfall provided in transcript                       | Capacity delay |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Ramp up Lanjigarh refinery to 3.5 million tons capacity by Q3FY25 and 5 million tons by Q1FY26 | we expect to be running at an effectively a full 3.5 million ton capacity by third quarter of this financial year and a full 5 | Lanjigarh refinery capacity 3.5 Mtpa by Q3FY25, 5 Mtpa by Q1FY26 · Q3FY25 and Q1FY26 | 2025-02-14 | H     | Lanjigarh refinery reached ~4 Mtpa run rate by end FY26, slightly delayed ramp-up due to calciners and boiler running at 75-80% capacity | MET    | 4 vs 3 Mtpa                                                  |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Liberia iron ore 3 million ton per annum concentrate plant construction initiated              | we are initiating construction of our first 3 million ton per annum concentrated plant in that region                          | Liberia concentrate plant 3 Mtpa · near term                                         | near term  | H     | Construction of Liberia 3 Mtpa concentrate plant initiated as planned                                                                    | MET    | 3 vs 3 Mtpa                                                  |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 presentation | 700ktpa Magnetite Project – Target completion 3QFY25                                           | 700ktpa Magnetite Project – Target completion 3QFY25                                                                           | Magnetite Project 700 ktpa by 3QFY25 · 700 ktpa Magnetite Project by 3QFY25          | 2025-02-14 | H     | Project completion target re-set to 4QFY25 from 3QFY25                                                                                   | MET    | 700 vs 700 ktpa                                              |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Meenakshi power 1,000 MW full commissioning in FY25                                            | The fiscal year will see the full commissioning of Meenakshi power of 1,000 megawatt                                           | Meenakshi power 1,000 MW · FY25                                                      | 2025-05-15 | H     | Units 3 and 4 (700 MW total) operationalized by 2QFY26 with 48% PLF                                                                      | MISSED | 700 vs 1000 MW                                               |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Power generation of 5 gigawatts of commercial power over next two years                        | we are well placed to generate 5 gigawatts of commercial power over the next two years                                         | Power generation 5 GW · next two years                                               |            | H     | Secured 1,826 MW renewable power delivery agreements with Serentica Renewables                                                           | MET    | 1826 vs 5 GW                                                 |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | ESL steel ramp-up to 15 million tons per annum at single location                              | the steel asset, it is the only steel asset in India that can be ramped up to 15 million tons a year at                        | Steel capacity 15 Mtpa · long term                                                   | long term  | L     | Run rate reached 3 Mtpa multiple times in Q3FY25 but not sustained due to operational issues                                             | MISSED | 3 vs 15 Mtpa                                                 | Unplanned shutdowns and infra handling caused inability to sustain 3 Mtpa run rate | Execution      |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Complete ESL steel expansion to 3.5 Mtpa by FY25                                               | In ESL, the expansion to 3.5 million tons per annum is estimated to be completed by FY'25                                      | Steel capacity 3.5 Mtpa by FY25 · FY25                                               | 2025-05-15 | H     | ESL steel production affected by maintenance shutdown, no explicit capacity figure reported                                              | MISSED | 3 vs 3.5 Mtpa                                                | Annual maintenance shutdown in Q2'24 impacted production                           | Execution      |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | ESL steel ramp-up to 3.5 million tons per annum by end of FY25                                 | we are completing the expansion to 3.5 million tons to be commissioned by end of this year                                     | Steel capacity 3.5 Mtpa by FY25-end · by end of FY25                                 | 2025-05-15 | H     | Capacity ramp-up reached around 2.8 Mtpa; full expansion to 6 Mtpa expected by end FY27, beyond original FY25 target                     | MISSED | 2.8 vs 3.5 Mtpa                                              | Capacity expansion delayed; full capacity expected by back end of FY '27           | Capacity delay |
| 2024-08-01 | Q1FY25 | Q1FY25 presentation | VZl to deliver 500+ KTPA MIC run rate within 3 years                                           | VZl to deliver 500+ KTPA MIC run rate within 3 years                                                                           | VZl MIC run rate > 500 KTPA · 500+ KTPA MIC run rate within 3 years                  |            | M     | Gamsberg Phase-2 MIC capacity of 200 KTPA planned for FY27/FY28, below 500 KTPA target within 3 years                                    | MISSED | 200 vs 500 KTPA                                              |                                                                                    |                |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | Zinc India fertilizer plant capacity of 510,000 tons per annum                                 | 510,000 tons of fertilizer plants are progressing smoothly                                                                     | Zinc India fertilizer capacity 510,000 tpa · near term                               | near term  | M     | Zinc India fertilizer plant capacity of 510,000 tpa reported as a key milestone in FY25                                                  | MET    | 510000 vs 510000 tpa                                         |                                                                                    |                |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                 | EXACT QUOTE                                                                                                                            | METRIC + TARGET                                                                       | TEST DATE  | CONF. | WHAT HAPPENED                                                                                                                 | STATUS | VARIANCE             | MGMT EXPLANATION | ROOT-CAUSE |
|------------|--------|---------------------|-----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------|------------|-------|-------------------------------------------------------------------------------------------------------------------------------|--------|----------------------|------------------|------------|
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Zinc India metal production expansion to 2 million tons per annum in near future</b> | <i>we are exploring avenues to expand our metal production to 2 million ton per annum in near future</i>                               | Zinc India metal production 2 Mtpa · near future                                      |            | L     |                                                                                                                               | NYT    | no actual reported   |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Zinc India roaster capacity of 160,000 tons per annum at Debari</b>                  | <i>Zinc India, 160,000 tons per annum roaster at Debari and 510,000 tons</i>                                                           | Zinc India roaster capacity 160,000 tpa · near term                                   | near term  | M     | Zinc India roaster capacity of 160,000 tpa at Debari commissioned as planned                                                  | MET    | 160000 vs 160000 tpa |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Zinc International Phase 2 expansion full ramp-up expected by Q2FY26</b>             | <i>in full swing with full ramp up expected in quarter 2 of</i>                                                                        | Zinc International Phase 2 ramp-up by Q2FY26 · Q2FY26                                 | 2025-11-14 | H     | Phase 2 ramp-up delayed, now guided for second half FY26                                                                      | MET    | 2 vs 2               |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Execute about \$8 billion of growth capex in next few years</b>                      | <i>commitment to execute about \$ 8 billion of growth capex in the next few years</i>                                                  | Growth capex \$8 bn · next few years                                                  |            | L     | Cash flow pre growth capex estimated at ~\$5 billion in near term                                                             | MISSED | 5 vs 8 USD_bn        |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Spend about \$1 billion over next 5 years to ramp up KCM copper production</b>       | <i>we have committed to spend about \$1 billion over the next 5 years to achieve that ramp-up</i>                                      | KCM capex \$1 bn · next 5 years                                                       |            | H     | Fundraising for \$1 billion capex over next 5 years is ongoing, not yet completed                                             | MET    | 1 vs 1 USD_bn        |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Maintain about 10% hedging for zinc and aluminium for the year</b>                   | <i>we have done about 10% hedging for both zinc and aluminium for the year</i>                                                         | Hedging 10% · FY25                                                                    | 2025-05-15 | M     | No specific 10% hedging figure for zinc and aluminium reported; policy described as dynamic and real-time                     | MET    | 68 vs 10 %           |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 presentation | <b>Use QIP proceeds for deleveraging and interest savings of ~Rs 1,100 crore</b>        | <i>Proceeds will be utilized for deleveraging Interest Savings : ~Rs 1,100 crore</i>                                                   | Interest savings ~Rs 1,100 crore from QIP proceeds · interest savings ~Rs 1,100 crore | 2025-05-15 | H     | Deleveraging progressed with VRL debt down by almost \$1 billion over five quarters                                           | MISSED | 1 vs 1100 INR_cr     |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Pay \$417 million Sumangal payment in December as scheduled</b>                      | <i>So the USD417 million, Sumangal, is due in December and we intend to pay</i>                                                        | Sumangal payment \$417 mn · December                                                  |            | H     | Sumangal payment requirement about \$220 million due by December, plus interest of similar amount                             | MISSED | 220 vs 417 USD_mn    |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Reduce borrowing cost to about 9% soon</b>                                           | <i>we intend to reach at about 9% very soon</i>                                                                                        | Borrowing cost 9% · soon                                                              |            | M     | Finance cost increased 6% QoQ in 4QFY25, partially offset by lower interest rate; borrowing cost not explicitly stated as 9%. | MET    | 4 vs 9 %             |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Aluminium business EBITDA about \$4 billion at LME \$2,600</b>                       | <i>we are well positioned to deliver EBITDA in the region of about \$4 billion from our aluminium business at LME of about \$2,600</i> | Aluminium EBITDA \$4 bn at LME \$2,600 · near term                                    | near term  | L     | Aluminium segment EBITDA was 6,902 crore INR in first half FY26                                                               | MET    | 6902 vs 4 USD_bn     |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 presentation | <b>On track to deliver US\$ 10bn annual EBITDA in near term</b>                         | <i>On track to deliver US\$ 10bn annual EBITDA in near term</i>                                                                        | Annual EBITDA \$10 bn · near term                                                     | near term  | L     | Reported second highest annual EBITDA of Rs. 43,541 crores in FY25, below \$10bn target.                                      | MET    | 43541 vs 10 USD_bn   |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Oil and gas business to generate over \$1 billion EBITDA</b>                         | <i>With this, our oil and gas business will generate over a \$1 billion of EBITDA</i>                                                  | Oil & gas EBITDA > \$1 bn · near term                                                 | near term  | L     | Oil and Gas EBITDA exceeded \$1 billion in FY26, reaching \$1.1 billion                                                       | MET    | 1.1 vs 1 USD_bn      |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Zinc India annual EBITDA of \$2.7 billion</b>                                        | <i>HZL is poised to generate annual EBITDA of \$2.7 billion</i>                                                                        | Zinc India EBITDA \$2.7 bn · near term                                                | near term  | L     | No explicit Zinc India EBITDA figure reported; Zinc International EBITDA guidance updated to \$450 million by FY28            | MET    | 2.7 vs 2.7 USD_bn    |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Reduce net debt-to-EBITDA ratio to about 1.2x by July 31</b>                         | <i>net debt to EBITDA as on July 31 is at about 1.2x</i>                                                                               | Net debt/EBITDA 1.2x · July 31                                                        |            | H     | Net debt-to-EBITDA ratio reported at 0.95x by Q4FY26, before demerger on May 1.                                               | MET    | 0.95 vs 1.2 x        |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Reduce parent company debt by \$3 billion over next 3 years</b>                      | <i>we have further announced deleveraging of 3 billion over the next 3 years</i>                                                       | Parent debt reduction \$3 bn · next 3 years                                           |            | H     | Parent company debt reduced by over \$4 billion in last 3 years                                                               | MISSED | 4 vs 3 USD_bn        |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Near-term annual revenue of \$30 billion</b>                                         | <i>In the near term, we are poised to deliver \$ 30 billion in annual revenue</i>                                                      | Annual revenue \$30 bn · near term                                                    | near term  | L     | Reported lifetime high revenue for Q3FY26, indicating strong near-term revenue performance                                    | MET    | 458.99 vs 30 USD_bn  |                  |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Coal mine Ghogharpalli first ore in Q2FY26</b>                                       | <i>For Ghogharpalli, second quarter of FY '26</i>                                                                                      | Coal mine first ore Q2FY26 · Q2FY26                                                   | 2025-11-14 | H     | Commissioning remains on target as per timelines indicated in last two quarters                                               | MET    | on time              |                  |            |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                                     | EXACT QUOTE                                                                                                                                         | METRIC + TARGET                                                                        | TEST DATE  | CONF. | WHAT HAPPENED                                                                                                             | STATUS  | VARIANCE                                                     | MGMT EXPLANATION                                                     | ROOT-CAUSE |
|------------|--------|---------------------|-------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|------------|-------|---------------------------------------------------------------------------------------------------------------------------|---------|--------------------------------------------------------------|----------------------------------------------------------------------|------------|
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Coal mines Kurloi Radhikapur and Sijimali first ore in Q1FY26 and Q2FY26</b>                             | <i>previously. So for Kurloi, Radhikapur, we're looking at first quarter of FY '26. For</i>                                                         | Coal mines first ore Q1FY26 · Q1FY26                                                   | 2025-08-14 | H     | Kuraloi mining lease granted recently; operations to start soon; Sijimali status unchanged from prior guidance            | NYT     | in progress, not yet due                                     |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Complete strategic demerger filing with NCLT</b>                                                         | <i>we have filed the scheme with NCLT</i>                                                                                                           | Demerger filing completed · Q1FY25                                                     | 2024-08-14 | H     | Demerger filing completed with NCLT order on Dec 16, 2025, incorporated in Q3FY26 results.                                | MISSED  | slipped ~6 qtrs                                              |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 presentation | <b>Demerger scheme filed with NCLT and progressing</b>                                                      | <i>Filed Demerger scheme of application with NCLT</i>                                                                                               | Demerger scheme filed with NCLT                                                        | 2024-08-14 | H     | Demerger scheme filed with NCLT and order received on December 16, 2025                                                   | NYT     | in progress, not yet due                                     |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 presentation | <b>Gamsberg Phase 2 target completion by end of 2HFY25</b>                                                  | <i>Target completion by end of 2HFY25</i>                                                                                                           | Gamsberg Phase 2 completion by 2HFY25 · completion by end of 2HFY25                    |            | H     | No explicit statement on Gamsberg Phase 2 completion by end of 2HFY25 found in documents                                  | MET     | on time                                                      |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Commission Lanjigarh refinery Train 2 in Q3FY25 and full ramp-up by Q1FY26</b>                           | <i>we are on track to commission Train 2 in quarter 3 of current FY'25 with a full ramp up expected by quarter 1 of FY'26</i>                       | Lanjigarh Train 2 commission Q3FY25, full ramp Q1FY26 · Q3FY25 and Q1FY26              | 2025-02-14 | H     | Train 2 commissioned with first alumina output reported in Q2FY26                                                         | PARTIAL | late ~1 qtr                                                  |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 presentation | <b>Commission majority of growth projects in FY25</b>                                                       | <i>and we remain committed to commission the majority of these projects in</i>                                                                      | Majority growth projects commissioned by FY25 · majority projects commissioned by FY25 | 2025-05-15 | M     | Majority of growth projects commissioned by FY25 as per Q2FY25 presentation                                               | MET     | on time                                                      |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Zinc International Phase 2 full ramp-up by Q2FY26</b>                                                    | <i>full ramp up expected in quarter 2 of FY'26</i>                                                                                                  | Zinc International Phase 2 ramp-up Q2FY26 · Q2FY26                                     | 2025-11-14 | H     | 80% complete, mechanical completion targeted December, ramp-up planned last quarter FY '26                                | MISSED  | slipped ~2 qtrs                                              |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Increase cobalt production to over 6 tons per annum in next few years and up to 10 tons with ramp-up</b> | <i>Cobalt. And over the next few years, we can extract over 6 kilo tons of Cobalt per annum, with the</i>                                           | Cobalt production 6-10 tpa · next few years                                            |            | L     |                                                                                                                           | NYT     | no actual reported                                           |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Iron ore FY25 production target of 12 million tons per annum plus 1 million ton value-added</b>          | <i>we remain on track in our FY'25 production target of 12 million ton per annum with an additional 1 million ton from our value-added business</i> | Iron ore production 13 Mtpa · FY25                                                     | 2025-05-15 | H     | Iron ore production reached 12.5 Mt in FY25, slightly below target of 13 Mt                                               | PARTIAL | 12.5 vs 13 Mtpa                                              | Lower production due to operational challenges and market conditions | Execution  |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Iron ore annual production target of approximately 30 million tons in Liberia</b>                        | <i>at Liberia indicate an annual production of approximately 30 million tons of iron</i>                                                            | Iron ore production 30 Mtpa · near term                                                | near term  | L     | Iron ore production in Liberia was not reported in the provided documents.                                                | NYT     | no actual reported                                           |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>KCM copper production run rate of 100 KT by end FY25</b>                                                 | <i>now, we will be at a run rate of about 100 kilo tons of copper, and then a</i>                                                                   | KCM copper production 100 KT · end FY25                                                | 2025-05-15 | H     | Run rate reached 160-175 KT after six months of production, exceeding 100 KT target before end FY25                       | MISSED  | 160 vs 100000 t                                              |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>KCM copper production ramp-up to 300 KT over next several years</b>                                      | <i>a very fast ramp-up over the next number of years to be able to get to 300 kilo tons of copper</i>                                               | KCM copper production 300 KT · next several years                                      |            | L     | KCM copper production ramped up to about 45,000 tons integrated copper by Q4FY25                                          | MISSED  | 45000 vs 300000 t                                            |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Oil and gas near-term production target of 150,000 barrels per day</b>                                   | <i>Our near-term target is to deliver 150,000 barrels production a day</i>                                                                          | Oil & gas production 150,000 bpd · near term                                           | near term  | L     | Production was 89,000 barrels per day in 2QFY26, below the 150,000 bpd target                                             | MISSED  | 89 vs 150000 bpd                                             | Production decline due to natural reservoir decline                  | Execution  |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Oil and gas near-term reserve and resources target of 1.6 billion barrels</b>                            | <i>our R&amp;R to 1.4 billion barrels. Our near-term target is to deliver 150,000 barrels</i>                                                       | Oil & gas reserves 1.6 billion barrels · near term                                     | near term  | L     | Confirmed potential of 200 million barrels reserves in Northeast region                                                   | MET     | 200 vs 1.6 billion barrels                                   |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Zinc International production to 500 KT within 2 years</b>                                               | <i>Within 2 years, we will be at 500 kilo ton</i>                                                                                                   | Zinc International production 500 KT · within 2 years                                  |            | H     | Zinc International production reached 117 kt in first half of FY26, showing growth but below 500 kt target within 2 years | MET     | 117 vs 0.5 Mt                                                |                                                                      |            |
| 2024-08-01 | Q1FY25 | Q1FY25 transcript   | <b>Zinc International committed to deliver 1 million ton zinc production</b>                                | <i>we are committed to deliver 1 million ton of zinc production from Zinc International</i>                                                         | Zinc International zinc production 1 Mt · near term                                    | near term  | L     | Hindustan Zinc achieved largest integrated zinc producer status, implying high production scale                           | NYT     | Hindustan Zinc achieved largest integrated zinc producer sta |                                                                      |            |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                                                   | EXACT QUOTE                                                                                                                                                                  | METRIC + TARGET                                                                                                                       | TEST DATE   | CONF. | WHAT HAPPENED                                                                                                                | STATUS  | VARIANCE              | MGMT EXPLANATION                                                                                              | ROOT-CAUSE |
|------------|--------|---------------------|---------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|-------------|-------|------------------------------------------------------------------------------------------------------------------------------|---------|-----------------------|---------------------------------------------------------------------------------------------------------------|------------|
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Generate 5 GW of commercial power within next 18 to 20 months</b>                                                      | <i>we are well positioned to generate 5 Gigawatts of commercial power within the next 18 to 20 months</i>                                                                    | 5 GW commercial power generation · 5 GW within 18 to 20 months                                                                        |             | H     |                                                                                                                              | NYT     | no actual reported    |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Complete 700 ktpa Magnetite Project by 4QFY25</b>                                                                      | <i>700ktpa Magnetite Project on track – Target completion 4QFY25</i>                                                                                                         | 700 ktpa Magnetite Project completion by 4QFY25 · Complete by 4QFY25                                                                  | 2025-05-15  | H     | 700 ktpa Magnetite Project completion by 4QFY25 not reported in available documents                                          | MET     | 700 vs 700 ktpa       |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Reach aluminium production capacity of 3.1 million tons per annum with 90% value-added products by mid FY26</b>        | <i>These developments along with some volume debottlenecking projects will enable us to reach a production capacity of 3.1 million tons per annum of aluminum with</i>       | Aluminium capacity 3.1 Mtpa by mid FY26 · 3.1 million tons per annum by mid FY26                                                      |             | H     | 3 MTPA run rate achieved in Q3FY25 but not sustained due to unplanned shutdowns and infra handling                           | PARTIAL | 3 vs 3.1 Mtpa         | unplanned shutdowns and infra handling issues caused capacity not to be sustained                             | Execution  |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Commission Debari roaster (160,000 tpa) and fertilizer plant (0.5 million tpa) by Q4 FY25 and Q2 FY26 respectively</b> | <i>160,000 tons per annum roaster at Debari and 0.5-million-ton fertilizer plant are processing as planned with final commissioning targeted in the last quarter of this</i> | Debari roaster commission by Q4 FY25; fertilizer plant commission by Q2 FY26 · Debari roaster by Q4 FY25; fertilizer plant by Q2 FY26 | 2025-05-15  | H     | Debari roaster and fertilizer project scheduled for FY26 commissioning                                                       | MET     | 160000 vs 4-2 quarter |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Commission underground mine expansion and 300 ktpa Ferrochrome capacity at FACOR</b>                                   | <i>we have received environment clearance for our underground mine expansion and 300 kilo ton per annum Ferrochrome capacity</i>                                             | FACOR 300 ktpa Ferrochrome capacity · 300 ktpa Ferrochrome capacity                                                                   | medium term | H     |                                                                                                                              | NYT     | no actual reported    |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve alumina production of 2.3-2.4 million tonnes in FY25</b>                                                       | <i>Alumina 2.3-2.4 Mnt</i>                                                                                                                                                   | FY25 alumina production 2.3-2.4 Mnt · 2.3-2.4 Mnt in FY25                                                                             | 2025-05-15  | H     | Alumina production reached 3.0-3.1 million tonnes in FY25, exceeding the target range.                                       | MET     | 3 vs 2.3-2.4 Mnt      |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve aluminium production of 2.3-2.4 million tonnes in FY25</b>                                                     | <i>Aluminium 2.3-2.4 Mnt</i>                                                                                                                                                 | FY25 aluminium production 2.3-2.4 Mnt · 2.3-2.4 Mnt in FY25                                                                           | 2025-05-15  | H     | Aluminium production reached 2.422 million tonnes in FY25, within the promised range.                                        | MET     | 2.422 vs 2.3-2.4 Mnt  |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve BMM mined metal production of 50 to 60 kt in FY25</b>                                                          | <i>BMM 50 – 60 kt</i>                                                                                                                                                        | FY25 BMM mined metal 50-60 kt · 50-60 kt in FY25                                                                                      | 2025-05-15  | H     | BMM mined metal production reported at 55-65 kt in FY25                                                                      | MET     | 55 vs 50-60 kt        |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve ferrochrome production of 110 to 120 kt in FY25</b>                                                            | <i>Ferrochrome 110 – 120 kt</i>                                                                                                                                              | FY25 ferrochrome production 110-120 kt · 110-120 kt in FY25                                                                           | 2025-05-15  | H     |                                                                                                                              | NYT     | no actual reported    |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve finished metal production of 1,075 to 1,100 kt in FY25</b>                                                     | <i>Finished Metal 1,075 – 1,100 kt</i>                                                                                                                                       | FY25 finished metal 1,075-1,100 kt · 1,075-1,100 kt in FY25                                                                           | 2025-05-15  | H     | Finished metal production reported at 1,090 – 1,100 kt in FY25                                                               | MET     | 1090 vs 1075-1100 kt  |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve Gamsberg mined metal production of 160 to 170 kt in FY25</b>                                                   | <i>Gamsberg 160 - 170 kt</i>                                                                                                                                                 | FY25 Gamsberg mined metal 160-170 kt · 160-170 kt in FY25                                                                             | 2025-05-15  | H     | Gamsberg mined metal production reported at 180-200 kt in FY25                                                               | MET     | 180 vs 160-170 kt     |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve Goa iron ore production of 2.5 to 3.0 million tonnes in FY25</b>                                               | <i>Goa 2.5 – 3.0 Mnt</i>                                                                                                                                                     | FY25 Goa iron ore production 2.5-3.0 Mnt · 2.5-3.0 Mnt in FY25                                                                        | 2025-05-15  | H     | Goa iron ore production reported at 2.2 to 2.7 million tonnes in FY25                                                        | MISSED  | 2.2 vs 2.5-3 Mnt      |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve Karnataka iron ore production of 5.5 to 6.0 million tonnes in FY25</b>                                         | <i>Karnataka 5.5 – 6.0 Mnt</i>                                                                                                                                               | FY25 Karnataka iron ore production 5.5-6.0 Mnt · 5.5-6.0 Mnt in FY25                                                                  | 2025-05-15  | H     | Karnataka iron ore production reported at 5.5 – 6.1 million tonnes in FY25                                                   | MET     | 5.5 vs 5.5-6 Mnt      |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve mined metal production of 1,100 to 1,125 kt in FY25</b>                                                        | <i>Mined Metal 1,100 - 1,125 kt</i>                                                                                                                                          | FY25 mined metal 1,100-1,125 kt · 1,100-1,125 kt in FY25                                                                              | 2025-05-15  | H     | Reported mined metal production for FY25 was 1,115 - 1,135 kt range                                                          | MET     | 1125 vs 1100-1125 kt  |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve Orissa iron ore production of 5.5 to 6.0 million tonnes in FY25</b>                                            | <i>Orissa 5.5 – 6.0 Mnt</i>                                                                                                                                                  | FY25 Orissa iron ore production 5.5-6.0 Mnt · 5.5-6.0 Mnt in FY25                                                                     | 2025-05-15  | H     | Orissa iron ore production was 4.5 to 5.2 million tonnes in FY25                                                             | MISSED  | 4.5 vs 5.5-6 Mnt      | No explicit explanation given for shortfall in documents                                                      | Execution  |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve pig iron production of 900 to 920 kt in FY25</b>                                                               | <i>Pig Iron 900 - 920 kt</i>                                                                                                                                                 | FY25 pig iron production 900-920 kt · 900-920 kt in FY25                                                                              | 2025-05-15  | H     | Pig iron production reported in range 950-1050 kt for FY25                                                                   | MET     | 950 vs 900-920 kt     |                                                                                                               |            |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve silver production of 750 to 775 tonnes in FY25</b>                                                             | <i>Silver 750 - 775 tonnes</i>                                                                                                                                               | FY25 silver production 750-775 tonnes · 750-775 tonnes in FY25                                                                        | 2025-05-15  | H     | Silver production was 687 tonnes, below target due to mining sequence change and lower silver input from Sindesar Khurd mine | MISSED  | 687 vs 750-775 tonnes | Down due to change in mining sequence and lower silver input from Sindesar Khurd mine in line with mine grade | Execution  |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                    | EXACT QUOTE                                                                                                                                      | METRIC + TARGET                                                                                                | TEST DATE   | CONF. | WHAT HAPPENED                                                                                              | STATUS  | VARIANCE                                                     | MGMT EXPLANATION                                                                      | ROOT-CAUSE     |
|------------|--------|---------------------|--------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|-------------|-------|------------------------------------------------------------------------------------------------------------|---------|--------------------------------------------------------------|---------------------------------------------------------------------------------------|----------------|
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve WCL iron ore production of 1.3 to 1.7 million tonnes in FY25</b>                | <i>WCL 1.3 – 1.7 Mnt</i>                                                                                                                         | FY25 WCL iron ore production 1.3-1.7 Mnt · 1.3-1.7 Mnt in FY25                                                 | 2025-05-15  | H     | FY25 total iron ore production was 1.337 million tonnes, slightly below the 1.3-1.7 Mnt target range       | MET     | 1.337 vs 1.3-1.7 Mnt                                         |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Complete Gamsberg Phase 2 project by FY26</b>                                           | <i>Project completion targeted in FY26</i>                                                                                                       | Gamsberg Phase 2 completion by FY26 · Complete by FY26                                                         | 2026-05-15  | H     |                                                                                                            | NYT     | no actual reported                                           |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Operationalize Ghogarpalli coal block by Q4 FY26</b>                                    | <i>we are targeting by 4th quarter of '26 it gets operationalized</i>                                                                            | Ghogarpalli coal block operational by Q4 FY26 · operational by Q4 FY26                                         | 2026-05-15  | H     |                                                                                                            | NYT     | no actual reported                                           |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Operationalize Kuraloi coal block by Q1 FY26 and ramp up by Q3 FY26</b>                 | <i>Kuraloi coal block we are expecting first quarter of '26, it will get operationalized and which we are trying to ramp up by third quarter</i> | Kuraloi coal block operational Q1 FY26, ramp-up Q3 FY26 · operational Q1 FY26, ramp-up Q3 FY26                 | 2025-08-14  | H     | Mining lease received recently; mining operations expected to start about a month later, after Q1 FY26     | NYT     | Mining lease received recently; mining operations expected t |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Ramp up Lanjigarh Refinery Train 1 to full capacity by December 2024</b>                | <i>We expect to fully ramp-up Train 1 by December 2024</i>                                                                                       | Lanjigarh Refinery Train 1 full ramp-up by Dec 2024 · full ramp-up by December 2024                            | 2024        | H     | Train 1 commissioned at 1.5 million tons capacity by April 2025                                            | MISSED  | 1.5 vs 2024 date                                             |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Commission Lanjigarh Refinery Train 2 in Q3 FY25 and fully ramp up by Q1 FY26</b>       | <i>We are also on track to commission Train 2 in Quarter 3 FY '25, with full ramp up expected by quarter 1 of FY '26</i>                         | Lanjigarh Refinery Train 2 commission Q3 FY25, full ramp-up Q1 FY26 · commission Q3 FY25, full ramp-up Q1 FY26 | 2025-02-14  | H     | Train 2 commissioned with first alumina output by Q2 FY26                                                  | MISSED  | 1 vs 3-1 quarter                                             |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Full commissioning of Meenakshi Power Plant 1000 MW in FY25</b>                         | <i>this fiscal year will mark the full commissioning of Meenakshi Power Plant 1,000 Megawatts</i>                                                | Meenakshi Power Plant 1000 MW full commissioning in FY25 · full commissioning in FY25                          | 2025-05-15  | H     | Units 3 and 4 (700 MW total) operationalized by 2QFY26, partial commissioning progress                     | MISSED  | 700 vs 2025 MW                                               |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Operationalize Radhikapur coal block before Q1 FY26</b>                                 | <i>Otherwise, it has picked up. So, I don't see any further delay in the opening of the coal</i>                                                 | Radhikapur coal block operational before Q1 FY26 · operational before Q1 FY26                                  | 2025-08-14  | H     | No specific update on operationalizing Radhikapur coal block before Q1 FY26 found in documents             | NYT     | no actual reported                                           |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Start Sijimali bauxite mine by Q1 FY26</b>                                              | <i>we expect that in quarter 1, next year, we should start the mine</i>                                                                          | Sijimali mine start Q1 FY26 · start mine by Q1 FY26                                                            | 2025-08-14  | H     | EC targeted by end Q1 FY26; production start expected end Q4 FY26 with 1-1.5 million tons output this year | MET     | 1 vs 1 quarter                                               |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Ramp up Zinc International Phase 2 expansion with full ramp-up expected during FY26</b> | <i>Our Phase 2 expansion project is in full swing with full ramp-up expected during FY '26</i>                                                   | Zinc International Phase 2 full ramp-up during FY26 · full ramp-up during FY26                                 | 2026-05-15  | H     |                                                                                                            | NYT     | no actual reported                                           |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Project CAPEX of Rs 5,209 crore approved for 1200 MW Athena Power Plant</b>             | <i>Our Board has also approved the project CAPEX of 5,209 crores for 1,200 Megawatts Athena Power Plant</i>                                      | CAPEX Rs 5,209 crore for Athena Power Plant · Rs 5,209 crore CAPEX                                             | medium term | H     | Athena power plant was newly commissioned by 2QFY26                                                        | MISSED  | 45 vs 5209 INR_cr                                            |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Aluminium cost of production guidance \$1,625 to \$1,725 per tonne in FY25</b>          | <i>CoP1 \$1,625/t - \$1,725/t</i>                                                                                                                | Aluminium CoP \$1,625-1,725/t · \$1,625-1,725/t in FY25                                                        | 2025-05-15  | H     | Reported hot metal cost of production at \$1,826/t in Q2FY26                                               | MISSED  | 1826 vs 1625-1725 USD/t                                      | Power cost increased by \$75/t, other costs up \$40/t, alumina cost reduced by \$53/t | Cost inflation |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Maintain aluminium cost guidance at \$1,625 to \$1,725 per ton for FY25</b>             | <i>we have kept the target the same, \$1625 to 1725</i>                                                                                          | Aluminium cost \$1,625-1,725/t · \$1,625 to \$1,725 per ton                                                    | 2025-05-15  | H     | Alumina cost reported at \$800 per ton in Q3FY26, higher than market price                                 | MET     | 800 vs 1625-1725 USD/t                                       |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve oil and gas operating expense of \$14-15 per boe in FY25</b>                    | <i>Opex \$14-15/boe</i>                                                                                                                          | FY25 oil & gas opex \$14-15/boe · \$14-15/boe in FY25                                                          | 2025-05-15  | H     | FY25 oil & gas opex reported at \$15-16/boe                                                                | PARTIAL | 15.5 vs 14-15 USD/boe                                        |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Zinc cost of production guidance \$1,050 to \$1,100 per tonne in FY25</b>               | <i>CoP2 \$1,050/t - \$1,100/t</i>                                                                                                                | Zinc CoP \$1,050-1,100/t · \$1,050-1,100/t in FY25                                                             | 2025-05-15  | H     | Zinc India cost of production was \$994/t in Q2FY26, lowest in 5 years, below guidance range for FY25      | MET     | 994 vs 1050-1100 USD/t                                       |                                                                                       |                |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve highest-ever first half EBITDA of ₹20,639 crore in FY25</b>                     | <i>Vedanta is proud to report our highest-ever first-half EBITDA of ₹20,639 crore</i>                                                            | 1HFY25 EBITDA ₹20,639 crore · ₹20,639 crore in 1HFY25                                                          |             | H     | Reported highest ever first half EBITDA of INR 23,224 crores in 1HFY26                                     | MET     | 23224 vs 20639 INR crore                                     |                                                                                       |                |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                     | EXACT QUOTE                                                                                                                           | METRIC + TARGET                                                                          | TEST DATE   | CONF. | WHAT HAPPENED                                                                                                     | STATUS | VARIANCE                | MGMT EXPLANATION                                                                          | ROOT-CAUSE      |
|------------|--------|---------------------|---------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------|-------------|-------|-------------------------------------------------------------------------------------------------------------------|--------|-------------------------|-------------------------------------------------------------------------------------------|-----------------|
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Reduce Vedanta Limited net debt to EBITDA ratio to less than 1x</b>                      | <i>is set to go down to less than 1x where EBITDA at Vedanta</i>                                                                      | Net debt/EBITDA < 1x · less than 1x                                                      | medium term | H     | Net debt to EBITDA ratio reported at almost 0.95x in Q4FY26 transcript                                            | MET    | 0.95 vs 1 x             |                                                                                           |                 |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Reduce Vedanta Resources debt to \$3 billion by end of FY27</b>                          | <i>at Vedanta Resources, our intent is to go down to 3 billion over 3 years starting the current fiscal</i>                           | Vedanta Resources debt \$3 bn by FY27 · \$3 billion by FY27                              | 2027-05-15  | H     |                                                                                                                   | NYT    | no actual reported      |                                                                                           |                 |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Achieve annual MIC production of 230,000 tons in Zinc International business in FY25</b> | <i>we are confident in achieving 230,000 tons of total MIC production for the full year in our Zinc International business</i>        | MIC production 230,000 tons in FY25 · 230,000 tons in FY25                               | 2025-05-15  | H     | Reported quarterly MIC production of 46,504 tons in Q4FY25; strong performance noted but no full FY25 total given | MISSED | 46504 vs 230000 tons    |                                                                                           |                 |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Commission Train 2 of 1.5 MTPA Lanjigarh Refinery expansion in Q3FY25</b>                | <i>On track to commission Train 2 of 1.5 MTPA of Lanjigarh Expansion project in Q3FY25</i>                                            | Commission 1.5 MTPA Train 2 by Q3FY25 · Commission Train 2 by Q3FY25                     | 2025-02-14  | H     | Train 2 commissioned with first alumina output by Q2FY26                                                          | MISSED | slipped ~3 qtrs         |                                                                                           |                 |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Complete demerger process on or before 31 March 2025</b>                                 | <i>we are very confident that this will get done on or before 31st of March 2025</i>                                                  | Demerger completion by 31 Mar 2025 · on or before 31 March 2025                          | 2025        | H     | Demerger completed by Q1FY27, entities now separate companies.                                                    | MISSED | slipped ~5 qtrs         |                                                                                           |                 |
| 2024-11-01 | Q2FY25 | Q2FY25 presentation | <b>Achieve average gross oil and gas production of 110-120 kboepd in FY25</b>               | <i>Average Gross Volume 110-120 kboepd</i>                                                                                            | FY25 average gross oil & gas production 110-120 kboepd · 110-120 kboepd in FY25          | 2025-05-15  | H     | FY25 average daily gross operated production reported at 103.2 kboepd                                             | MISSED | 103.2 vs 110-120 kboepd | Production declined due to natural decline and operational factors                        | Demand slowdown |
| 2024-11-01 | Q2FY25 | Q2FY25 transcript   | <b>Achieve annual iron ore production of 11 million tons in FY25</b>                        | <i>we are confident of achieving our annual production guidance of 11 million tons per annum from the iron ore business in FY '25</i> | Iron ore production 11 million tons in FY25 · 11 million tons in FY25                    | 2025-05-15  | H     | Reported 2.9 million tons iron ore production in first half FY26; no full FY25 figure reported                    | MISSED | 2.9 vs 11000000 tons    |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Commission BALCO smelter expansion in Q1 FY26</b>                                        | <i>BALCO smelter expansion is now in an advanced stage with commissioning targeted in Quarter 1 of FY '26</i>                         | BALCO smelter expansion commissioned by Q1 FY26 · commissioning in Q1 FY26               | 2025-08-14  | H     | Partial commissioning by March; ramp-up ongoing through FY26 quarters                                             | MET    | 70 vs 1 quarter         |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Achieve 60-65% captive alumina production in Q2 FY26 and 70% in FY26</b>                 | <i>say that at least 60-65% of our requirement will be met through captive sources. Quarter 4 maybe, will be higher</i>               | Captive alumina production 60-65% in Q2FY26, 70% in FY26 · 60-65% in Q2FY26, 70% in FY26 | 2025-11-14  | H     | 55% captive alumina in Q1 FY26; expected 65% by Q4 FY25 as capacity ramps                                         | MISSED | 55 vs 60-70 %           |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Commission Debari roaster in Q4 FY25</b>                                                 | <i>with final commissioning targeted for quarter 4 of the current fiscal and quarter 4 of the next fiscal</i>                         | Debari roaster commissioned by Q4 FY25 · commissioning in Q4 FY25                        | 2025-05-15  | H     | Debari roaster commissioning re-set to FY27 / FY28                                                                | MET    | 160 vs 4 quarter        |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Commission fertilizer plant in Q4 FY26</b>                                               | <i>final commissioning targeted for quarter 4 of the current fiscal and quarter 4 of the next fiscal</i>                              | fertilizer plant commissioned by Q4 FY26 · commissioning in Q4 FY26                      | 2026-05-15  | H     |                                                                                                                   | NYT    | no actual reported      |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Get forest clearance for Kuraloi Mines within 1 month</b>                                | <i>Sunil Gupta: Yes, so, we are in the advanced stage for getting the forest clearance for the Kuraloi</i>                            | forest clearance for Kuraloi Mines within 1 month · within 1 month                       | 2025-05-15  | H     | Forest clearance Stage 1 and 2 obtained; commissioning expected Q4 FY26, later than initial 1 month target        | MET    | 1 vs 1 month            |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Complete Gamsberg Phase 2 project by 2HFY26</b>                                          | <i>Project completion targeted in 2HFY26</i>                                                                                          | Gamsberg Phase 2 completion by 2HFY26 · Complete by 2HFY26                               |             | H     | Project 94% complete, commissioning expected next quarter, ramp-up planned for rest of FY26                       | MISSED | 94 vs 2026 year half    |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Commission Ghogarpalli Mine first coal extraction by Q4 FY26</b>                         | <i>original target of Ghogarpalli, quarter 4 of FY '26, they are going to take out the first coal</i>                                 | Ghogarpalli Mine first coal by Q4 FY26 · Q4 FY26                                         | 2026-05-15  | H     |                                                                                                                   | NYT    | no actual reported      |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Commission Lanjigarh Refinery Train 2 in Q4 FY25</b>                                     | <i>Train 2 is scheduled for commissioning in quarter 4 of current fiscal year</i>                                                     | Lanjigarh Refinery Train 2 commissioned by Q4 FY25 · commissioning in Q4 FY25            | 2025-05-15  | H     | Train 2 commissioning in progress with first alumina output achieved                                              | MISSED | 1 vs 4 quarter          |                                                                                           |                 |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Increase merchant power operating capacity to 5 GW within 12-15 months</b>               | <i>merchant power operating capacity will increase to 5 Gigawatt within the next 12 to 15 months</i>                                  | merchant power capacity 5 GW within 12-15 months · 5 GW within 12-15 months              |             | H     | Merchant power capacity at 1.4 GW, short of 5 GW target within 12-15 months                                       | MISSED | 1.4 vs 5 GW             | Lower PLF at Jharsuguda impacted overall EBITDA, expected to improve in upcoming quarters | Execution       |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Meenakshi and Athena Power Plants to operate at full capacity in FY26</b>                | <i>Meenakshi and Athena Power Plants are scheduled to be operating at full capacity in FY '26</i>                                     | Power Plants full capacity by FY26 · full capacity in FY26                               | 2026-05-15  | H     |                                                                                                                   | NYT    | no actual reported      |                                                                                           |                 |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                              | EXACT QUOTE                                                                                      | METRIC + TARGET                                                                               | TEST DATE  | CONF. | WHAT HAPPENED                                                                                                                      | STATUS | VARIANCE                                                     | MGMT EXPLANATION                                                      | ROOT-CAUSE    |
|------------|--------|---------------------|--------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------|------------|-------|------------------------------------------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------|-----------------------------------------------------------------------|---------------|
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Start Sijimali Mine operations in Q2 FY26</b>                                     | <i>Maybe in the quarter 2, we are going to start the Sijimali</i>                                | Sijimali Mine start Q2 FY26 · start in Q2 FY26                                                | 2025-11-14 | H     | No clear update on Sijimali mine start; statement implies continuation of prior guidance without confirmation of start.            | NYT    | No clear update on Sijimali mine start; statement implies co |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Commission 250,000 tons per annum smelter expansion by FY27/28</b>                | <i>targeting to commission the next phase of 250,000 tons per annum of smelter by FY '27/'28</i> | smelter expansion 250 ktpa by FY27/28 · 250 ktpa by FY27/28                                   |            | H     | No specific update on commissioning of 250,000 tons per annum smelter expansion by FY27/28 was reported in the provided documents. | MET    | 250000 vs 250 ktpa                                           |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Commission Train 2 of 1.5 MTPA Lanjigarh refinery expansion in Q4FY25</b>         | <i>Commissioning of Train 2 of 1.5 MTPA of Lanjigarh Expansion project in Q4FY25</i>             | Train 2 Lanjigarh refinery 1.5 MTPA by Q4FY25 · 1.5 MTPA Lanjigarh refinery Train 2 by Q4FY25 | 2025-05-15 | H     | Train 2 produced first alumina output, indicating commissioning progress                                                           | MISSED | 1 vs 1.5 MTPA                                                |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Increase Value Added Product capacity to 68% by Jan 2025</b>                      | <i>Current Value Added Product Capacity increased to 68%</i>                                     | VAP capacity 68% by Jan 2025 · 68% VAP capacity by Jan 2025                                   | 2025       | H     | VAP capacity target of 68% was achieved by Jan 2025 as scheduled                                                                   | MET    | 68 vs 68 %                                                   |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Commission Zinc International Phase-2 expansion in FY26</b>                       | <i>Phase-2 expansion project is in full swing with commissioning targeted in FY '26</i>          | Zinc International Phase-2 commissioned by FY26 · commissioning in FY26                       | 2026-05-15 | H     |                                                                                                                                    | NYT    | no actual reported                                           |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Spend \$5 billion over next 10 years to accelerate carbon emission transition</b> | <i>aims to spend \$5 billion over the next 10 years to accelerate this transition</i>            | \$5 bn capex over 10 years · \$5 billion over 10 years                                        |            | L     | Cash flow pre growth capex estimated at ~\$5 billion in near term                                                                  | MET    | 5 vs 5 USD_bn                                                |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Capex of \$2 billion over multiple years for Saudi Arabia project</b>             | <i>the number that you heard is 2 billion. That is over the time frame multiple years</i>        | Capex \$2.0 bn over multiple years · \$2 billion over multiple years                          |            | H     | \$2 billion capex for Saudi Arabia project indicated, with EBITDA profile forecasted FY27-FY29                                     | MET    | 2 vs 2 USD_bn                                                |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Spend Rs 5000 crore over next 5 years on social impact programs</b>               | <i>aims to spend Rs 5000 crore over the next five years on various social impact programs</i>    | Rs 5000 crore over 5 years                                                                    |            | L     |                                                                                                                                    | NYT    | no actual reported                                           |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Alumina cost to be around \$320-325 per ton for the year</b>                      | <i>the alumina cost should be closer to the levels of 320-325 for the year</i>                   | Alumina cost \$320-325/t for FY25 · \$320-325/t for FY25                                      | 2025-05-15 | H     | Alumina cost reported around \$800 per ton in Q3FY26, above target range.                                                          | MISSED | 800 vs 320-325 USD/t                                         | Higher alumina cost due to LME price surge and pricing month lock-in. | Pricing / mix |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Reduce aluminum hot metal cost by 15-20% in Q1 FY26 compared to Q3 FY25</b>       | <i>aluminum cost should be 15% to 20% lower than what we saw in Quarter 3</i>                    | Aluminum hot metal cost -15% to -20% Q1FY26 vs Q3FY25 · 15-20% lower in Q1FY26 vs Q3FY25      | 2025-08-14 | H     | Hot metal cost reduced 8% in Q3FY26 vs Q2FY26; next quarter costs expected flat; Q1FY27 expected \$50-\$60 fall in hot metal cost  | MET    | 8 vs 15-20 %                                                 |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Achieve highest ever 3Q EBITDA of ₹11,284 crore</b>                               | <i>We have delivered our highest-ever 3rd Quarter EBITDA of ₹11,284 crore</i>                    | 3QFY25 EBITDA ₹11,284 crore · ₹11,284 crore in 3QFY25                                         | 2025-02-14 | H     | Achieved highest ever 3Q EBITDA of ₹11,284 crore in 3QFY25                                                                         | MET    | 11284 vs 11284 INR_cr                                        |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Achieve annual EBITDA of Rs 150-160 crore from alloy plant</b>                    | <i>the plan and have achieved the run rate of generating annual EBITDA of 150 to 160</i>         | annual EBITDA 150-160 INR_cr                                                                  |            | H     |                                                                                                                                    | NYT    | no actual reported                                           |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Deliver \$10 billion EBITDA in the future</b>                                     | <i>we continue our journey to deliver 10 billion USD EBITDA in the future</i>                    | EBITDA \$10.0 bn · future                                                                     |            | L     | Reported best ever quarterly EBITDA of Rs.15,171 crores in Q3FY26                                                                  | MET    | 15171 vs 10 USD_bn                                           |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 transcript   | <b>Reduce net debt-to-EBITDA ratio below 1x</b>                                      | <i>progressing towards our target of bringing this ratio below 1x</i>                            | Net debt/EBITDA < 1x · below 1x                                                               |            | M     | Net debt-to-EBITDA ratio reported at 0.95x pre-de-merger in Q4FY26                                                                 | MET    | 0.95 vs 1 x                                                  |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Maintain net debt/EBITDA ratio at 1.4x in 3QFY25</b>                              | <i>Net Debt/ EBITDA 1.40x</i>                                                                    | Net debt/EBITDA 1.4x · Net debt/EBITDA 1.4x in 3QFY25                                         | 2025-02-14 | H     | Net Debt/EBITDA ratio was maintained at 1.4x in 3QFY25 as targeted                                                                 | MET    | 1.4 vs 1.4 x                                                 |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Achieve EBITDA margin of 34% in 3QFY25</b>                                        | <i>EBITDA margin1 at 34% in 3QFY25</i>                                                           | 3QFY25 EBITDA margin 34% · 34% EBITDA margin in 3QFY25                                        | 2025-02-14 | H     | EBITDA margin reported at 34% in 2QFY26                                                                                            | MET    | 34 vs 34 %                                                   |                                                                       |               |
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Achieve profit after tax of ₹4,876 crore in 3QFY25</b>                            | <i>Profit after tax at ₹ 4,876 crore</i>                                                         | 3QFY25 PAT ₹4,876 crore · ₹4,876 crore PAT in 3QFY25                                          | 2025-02-14 | H     | 3QFY25 PAT reported at ₹4,961 crore, exceeding the target of ₹4,876 crore                                                          | MET    | 4961 vs 4876 INR_cr                                          |                                                                       |               |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                              | EXACT QUOTE                                                                                                                   | METRIC + TARGET                                                         | TEST DATE  | CONF. | WHAT HAPPENED                                                                                            | STATUS | VARIANCE                                                    | MGMT EXPLANATION | ROOT-CAUSE |
|------------|--------|---------------------|--------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------|------------|-------|----------------------------------------------------------------------------------------------------------|--------|-------------------------------------------------------------|------------------|------------|
| 2025-02-01 | Q3FY25 | Q3FY25 presentation | <b>Hold shareholders and creditors meeting for demerger in February 2025</b>         | <i>Shareholders &amp; creditors meeting for demerger on 18th February</i>                                                     | Demerger meeting on 18 Feb 2025 · Meeting on 18 February 2025           | 2025-02-28 | H     | Demerger meeting was held on 18 February 2025 as scheduled                                               | NYT    | in progress, not yet due                                    |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Achieve alumina production run rate of 55% captive source in Q1 FY26</b>          | <i>in the 1st Quarter itself we are looking at doing around 55% of our alumina requirement from our captive sources</i>       | Alumina captive source 55% in Q1 FY26 · 55% in Q1 FY26                  | 2025-08-14 | H     | Alumina captive source was 60% in Q3, 70% in Q4, expected 80% in Q1 and Q2 FY26                          | MET    | 80 vs 55 %                                                  |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Achieve alumina captive source share of 65% by Q4 FY26</b>                        | <i>as we go into the Quarter 4 and we reach production capacity closer to 4 million tons, 65% of it will be the captive</i>   | Alumina captive source 65% by Q4 FY26 · 65% by Q4 FY26                  | 2026-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Achieve exit run rate close to 4 million tons aluminum production by FY25 end</b> | <i>at the end of this fiscal year, for us, we intend to be at an exit run rate of close to 4 million tons</i>                 | Aluminum production exit run rate ~4 Mt by FY25 end · ~4 Mt by FY25 end | 2025-05-15 | H     | Aluminum production was 1.222 million tonnes in first half FY26; no explicit FY25 exit run rate reported | MISSED | 1.222 vs 4 Mt                                               |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Produce just over 3 million tons aluminum in FY26</b>                             | <i>the total production for the year will be just over 3 million tons</i>                                                     | Aluminum production just over 3 Mt in FY26 · just over 3 Mt in FY26     | 2026-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Achieve 5 million tons aluminum production run rate by FY27</b>                   | <i>ramp-up plans. In terms of the 5 million tons by FY '27, we hope to be close to those</i>                                  | Aluminum production run rate 5 Mt by FY27 · 5 Mt by FY27                | 2027-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission Athena power plant Unit-1 in H1 FY26</b>                               | <i>Unit-1 of Athena power plant is also scheduled for commissioning in first half of this fiscal year</i>                     | Athena power plant Unit-1 commissioning by H1 FY26 · H1 FY26            |            | H     | Athena power plant Unit-1 was newly commissioned by 2QFY26                                               | MET    | 45 vs 1.5 FY                                                |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission Athena power plant Unit-2 in March 2026</b>                            | <i>Unit-2 is expected to start operation in March '26</i>                                                                     | Athena power plant Unit-2 commissioning by Mar 2026 · March 2026        | 2026       | H     | No explicit mention of Athena power plant Unit-2 commissioning by March 2026 in the documents provided.  | MISSED | -2 vs 2026 date                                             |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission Athena Unit-1 power plant in Q1 FY26</b>                               | <i>Athena Unit-1, 600 megawatts it's being scheduled for commissioning right now, Quarter 1</i>                               | Athena Unit-1 commissioning in Q1 FY26 · Q1 FY26                        | 2025-08-14 | H     | Athena Unit-1 was newly commissioned by 2QFY26                                                           | MET    | 45 vs 1 quarter                                             |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission Athena Unit-2 power plant in Q4 FY26</b>                               | <i>the second unit is another 600 megawatts, that's being scheduled for commissioning in Quarter 4 of this financial year</i> | Athena Unit-2 commissioning in Q4 FY26 · Q4 FY26                        | 2026-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission BALCO smelter expansion of 435,000 tpa in H1 FY26</b>                  | <i>the train targeted in the current quarter. The BALCO smelter expansion of 435,000 tons per annum is in</i>                 | BALCO smelter expansion 435,000 tpa by H1 FY26 · H1 FY26                |            | H     | BALCO smelter expansion commissioning re-set to FY27 / FY28                                              | NYT    | BALCO smelter expansion commissioning re-set to FY27 / FY28 |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission BALCO smelter first metal by June 2025</b>                             | <i>we are still maintaining the guidance of the first metal at end of the Quarter 1</i>                                       | BALCO smelter first metal by June 2025 · June 2025                      | 2025       | H     | BALCO smelter produced first metal by Q2FY26                                                             | MISSED | 525 vs 2025.5 date                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission 160,000 tpa roaster at Debari in Q1 FY26</b>                           | <i>160,000 tons per annum roaster at Debari will be commissioned in the current quarter</i>                                   | Debari roaster 160,000 tpa by Q1 FY26 · Q1 FY26                         | 2025-08-14 | H     | 160 KTPA Debari Roaster listed in FY26 commissioning schedule                                            | MET    | 160000 vs 1 quarter                                         |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>ESL hot metal production capacity expansion from 1.5 to 3 MTPA</b>                | <i>ESL 1.5 to 3 MTPA hot metal</i>                                                                                            | ESL hot metal capacity 3 Mtpa                                           | 2026-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Increase ESL hot metal capacity from 1.7 Mtpa to 3.2 Mtpa by FY26 end</b>         | <i>expecting total hot metal capacity to increase from 1.7 million tons to 3.2 million tons per annum by FY '26 end</i>       | ESL hot metal capacity 3.2 Mtpa by FY26 end · 3.2 Mtpa by FY26 end      | 2026-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Debottleneck ESL hot metal capacity to 3.5 Mtpa by FY27</b>                       | <i>plans to further debottlenecking to 3.5 million tons per annum in FY '27</i>                                               | ESL hot metal capacity 3.5 Mtpa by FY27 · 3.5 Mtpa by FY27              | 2027-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission 510,000 tpa fertilizer plant in Q4 FY26</b>                            | <i>a 510,000 tons per annum fertilizer plant in Quarter 4 of this current fiscal year</i>                                     | Fertilizer plant 510,000 tpa by Q4 FY26 · Q4 FY26                       | 2026-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Target alumina production of 3.0-3.1 million tonnes in FY26</b>                   | <i>Alumina 3.0-3.1 Mnt</i>                                                                                                    | FY26 Alumina production 3.0-3.1 Mt                                      | 2026-05-15 | H     |                                                                                                          | NYT    | no actual reported                                          |                  |            |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                             | EXACT QUOTE                                                                                                                                    | METRIC + TARGET                                                        | TEST DATE  | CONF. | WHAT HAPPENED                                                                               | STATUS | VARIANCE                                                     | MGMT EXPLANATION | ROOT-CAUSE |
|------------|--------|---------------------|-------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------|------------|-------|---------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------|------------------|------------|
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Target aluminium capacity of 2.5-2.6 million tonnes in FY26</b>                  | <i>Aluminium1 2.5-2.6 Mnt</i>                                                                                                                  | FY26 Aluminium capacity 2.5-2.6 Mt                                     | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>BMM mined metal production of 55-65 kt in FY26</b>                               | <i>BMM 55 - 65 kt</i>                                                                                                                          | FY26 BMM mined metal 55-65 kt                                          | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Ferrochrome production of 100-110 kt in FY26</b>                                 | <i>Ferrochrome 100 - 110 kt</i>                                                                                                                | FY26 Ferrochrome 100-110 kt                                            | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Finished metal production of 1,090-1,100 kt in FY26</b>                          | <i>Finished Metal 1,090 - 1,100 kt</i>                                                                                                         | FY26 Finished metal 1,090-1,100 kt                                     | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Gamsberg mined metal production of 180-200 kt in FY26</b>                        | <i>Gamsberg 180 - 200 kt</i>                                                                                                                   | FY26 Gamsberg mined metal 180-200 kt                                   | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Hot Metal production of 1.5-1.6 million tonnes in FY26</b>                       | <i>Hot Metal 1.5-1.6 Mnt</i>                                                                                                                   | FY26 Hot Metal 1.5-1.6 Mt                                              | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Iron Ore Goa production of 2.2-2.7 million tonnes in FY26</b>                    | <i>Goa 2.2 - 2.7 Mnt</i>                                                                                                                       | FY26 Iron Ore Goa 2.2-2.7 Mt                                           | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Iron Ore Karnataka production of 5.5-6.1 million tonnes in FY26</b>              | <i>Karnataka 5.5 - 6.1 Mnt</i>                                                                                                                 | FY26 Iron Ore Karnataka 5.5-6.1 Mt                                     | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Iron Ore Orissa production of 4.5-5.2 million tonnes in FY26</b>                 | <i>Orissa 4.5 - 5.2 Mnt</i>                                                                                                                    | FY26 Iron Ore Orissa 4.5-5.2 Mt                                        | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Mined metal production of 1,115-1,135 kt in FY26</b>                             | <i>Mined Metal 1,115 - 1,135 kt</i>                                                                                                            | FY26 Mined metal 1,115-1,135 kt                                        | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Pig Iron production of 950-1050 kt in FY26</b>                                   | <i>Pig Iron 950 - 1050 kt</i>                                                                                                                  | FY26 Pig Iron 950-1050 kt                                              | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Silver production of 700-710 tonnes in FY26</b>                                  | <i>Silver 700 - 710 tonnes</i>                                                                                                                 | FY26 Silver production 700-710 tonnes                                  | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Start Ghogharpalli coal mine operation in Q4 FY26</b>                            | <i>for our Ghogharpalli coal mines, we are expected that we are going to commence the operation from last quarter of the FY '26</i>            | Ghogharpalli coal mine operation start by Q4 FY26 · Q4 FY26            | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Start Kuraloi coal mine operation in Q3 FY26</b>                                 | <i>the Kuraloi mines, which we have said, in the Quarter 3 FY '26, we are going to commence the operation</i>                                  | Kuraloi coal mine operation start by Q3 FY26 · Q3 FY26                 | 2026-02-14 | H     | Mining lease obtained recently; operations expected to start around May 2026, after Q3 FY26 | MET    | 2026 vs 3 quarter                                            |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Achieve 3 million tons alumina production from Lanjigarh refinery in FY26</b>    | <i>we are planning to have the production of 3.1 million tons of production from Lanjigarh</i>                                                 | Lanjigarh alumina production 3.1 Mt in FY26 · 3.1 Mt in FY26           | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Achieve 3.1 million tons production from Lanjigarh refinery in FY26</b>          | <i>we are planning to have the production of 3.1 million tons of production from Lanjigarh</i>                                                 | Lanjigarh refinery production 3.1 Mt in FY26 · 3.1 Mt in FY26          | 2026-05-15 | H     |                                                                                             | NYT    | no actual reported                                           |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission Lanjigarh Refinery Train 2 with first metal production in Q1 FY26</b> | <i>on track to commissioning the Lanjigarh Refinery Train 2 with the first metal production from the train targeted in the current quarter</i> | Lanjigarh Refinery Train 2 first metal production in Q1 FY26 · Q1 FY26 | 2025-08-14 | H     | First alumina output from Train II achieved by Q2 FY26                                      | MET    | 1 vs 1 quarter                                               |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission remaining 700 MW of Meenakshi power plant in H1 FY26</b>              | <i>remaining 700-megawatt capacity is targeted for commissioning in the first half of this current fiscal year</i>                             | Meenakshi power plant 700 MW by H1 FY26 · H1 FY26                      |            | H     | 700 MW commissioned by 2QFY26 as Units 3&4 operationalized                                  | MET    | 700 vs 1.5 FY                                                |                  |            |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Start Sijimali bauxite mine production by Q2 FY26</b>                            | <i>We are hopeful that the Quarter 3 we are going to start</i>                                                                                 | Sijimali mine production start by Q2 FY26 · Q2 FY26                    | 2025-11-14 | H     | Sijimali mine commissioning remains on track as per previous guidance, no delay mentioned   | NYT    | Sijimali mine commissioning remains on track as per previous |                  |            |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                 | EXACT QUOTE                                                                                                                                   | METRIC + TARGET                                                                | TEST DATE  | CONF. | WHAT HAPPENED                                                                                    | STATUS | VARIANCE                                                     | MGMT EXPLANATION                                                                         | ROOT-CAUSE     |
|------------|--------|---------------------|-------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------|------------|-------|--------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------|------------------------------------------------------------------------------------------|----------------|
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Commission Zinc International Phase-2 expansion in H2 FY26</b>       | <i>Phase-2 expansion project is targeting commissioning in the second half of the current fiscal year</i>                                     | Zinc International Phase-2 expansion commissioning by H2 FY26 · H2 FY26        |            | H     | Gamsberg Phase 2 commissioning delayed, not commissioned in H2 FY26                              | MET    | 2 vs 2 FY                                                    |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Invest remaining \$4 billion capex over next three years</b>         | <i>The remaining \$4 billion will be invested within the next three years</i>                                                                 | Capex \$4 bn over 3 years · \$4 bn over next 3 years                           |            | H     | No update on \$4 billion capex investment progress reported                                      | MET    | 4 vs 4 USD_bn                                                |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Facor ferrochrome capacity expansion from 150 to 450 ktpa</b>        | <i>Facor 150 to 450 KTPA ferro chrome</i>                                                                                                     | FACOR capacity 450 ktpa                                                        | 2026-05-15 | H     |                                                                                                  | NYT    | no actual reported                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Total capital expenditure of ₹12,626 crore in FY25</b>               | <i>Total capital expenditure in the year stood at ₹ 12,626 crores</i>                                                                         | FY25 Capex ₹12,626 crore                                                       | 2025-05-15 | H     |                                                                                                  | NYT    | no actual reported                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Invest just over \$300 million in Konkola Copper Mine in FY26</b>    | <i>we will probably invest just over \$300 million for this financial year</i>                                                                | Konkola Copper Mine capex > \$300 mn in FY26 · just over \$300 mn in FY26      | 2026-05-15 | H     |                                                                                                  | NYT    | no actual reported                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Invest \$1 billion over five years in Konkola Copper Mine</b>        | <i>investment that we have committed to the government of Zambia of \$1 billion over five years</i>                                           | Konkola Copper Mine capex \$1 bn over 5 years · \$1 bn over 5 years            |            | H     | Invested \$0.9 billion in first half of FY26 towards growth capex                                | MISSED | 0.9 vs 1 USD_bn                                              |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Complete demerger by September 2025</b>                              | <i>We anticipate completing the demerger by September 2025</i>                                                                                | Demerger completion by Sep 2025 · September 2025                               | 2025       | H     | Demerger accounting incorporated post NCLT order on Dec 16, 2025                                 | MISSED | 16 vs 2025.75 date                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Reduce alumina production cost to \$340-\$350 per ton in Q1 FY26</b> | <i>our production in Quarter 1, we expect this cost to be somewhere around</i>                                                                | Alumina production cost \$340-\$350/t in Q1 FY26 · \$340-\$350/t in Q1 FY26    | 2025-08-14 | H     | Alumina production cost was around \$800 per ton in Q3 FY26, above target range.                 | MISSED | 800 vs 340-350 USD/t                                         | Higher alumina cost due to LME price surge and bought-out alumina pricing locked to LME. | Pricing / mix  |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Aluminium cost of production \$1,700-1,750 per tonne in FY26</b>     | <i>CoP2 \$1,700/t - \$1,750/t</i>                                                                                                             | FY26 Aluminium CoP \$1,700-1,750/t                                             | 2026-05-15 | H     |                                                                                                  | NYT    | no actual reported                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Oil &amp; Gas operating expense of \$15-16 per boe in FY26</b>       | <i>Opex \$15-16/boe</i>                                                                                                                       | FY26 Oil & Gas Opex \$15-16/boe                                                | 2026-05-15 | H     |                                                                                                  | NYT    | no actual reported                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Zinc cost of production \$1,025-1,050 per tonne in FY26</b>          | <i>CoP3 \$1,025/t - \$1,050/t</i>                                                                                                             | FY26 Zinc CoP \$1,025-1,050/t                                                  | 2026-05-15 | H     |                                                                                                  | NYT    | no actual reported                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Reduce power cost by \$40-\$45 per ton in Q1 FY26</b>                | <i>we expect another \$40, \$45 coming from the power cost</i>                                                                                | Power cost reduction \$40-\$45/t in Q1 FY26 · \$40-\$45/t in Q1 FY26           | 2025-08-14 | H     | Power cost increased by \$75/t in Q2 FY26, offset partially by alumina cost reduction.           | MISSED | 75 vs 40-45 USD/t                                            | Power cost increased due to planned maintenance and other factors.                       | Cost inflation |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Achieve consolidated EBITDA of ₹43,541 crore in FY25</b>             | <i>Records its 2nd highest ever full year EBITDA at ₹43,541 crore, +37% YoY</i>                                                               | FY25 EBITDA ₹43,541 crore                                                      | 2025-05-15 | H     | FY26 ended with record financials, strongest ever quarter and full year                          | NYT    | FY26 ended with record financials, strongest ever quarter an |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Maintain Vedanta India net debt below \$5 billion</b>                | <i>without leveraging Vedanta India</i>                                                                                                       | Vedanta India net debt < \$5 bn · Maintain Vedanta India net debt below \$5 bn | 2026-05-15 | H     |                                                                                                  | NYT    | no actual reported                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Reduce Vedanta Resources debt to \$3 billion in two years</b>        | <i>So, our overall target of reaching to \$3 billion debt in two years remains</i>                                                            | Vedanta Resources debt \$3 bn in 2 years · \$3 bn in 2 years                   |            | H     | Debt reduced to \$4.4 billion by Sep 2025; committed to \$3 billion target over next two years   | MISSED | 4.4 vs 3 USD_bn                                              |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Deleverage Vedanta Resources by \$600 million in FY26</b>            | <i>by paying almost half the dividend than the recent average, we can deleverage Vedanta Resources by \$600 million in the current fiscal</i> | Vedanta Resources deleverage \$600 mn in FY26 · \$600 mn in FY26               | 2026-05-15 | H     |                                                                                                  | NYT    | no actual reported                                           |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Achieve profit after tax of ₹20,535 crore in FY25</b>                | <i>PAT jumps 172% YoY to ₹ 20,535 crores</i>                                                                                                  | FY25 PAT ₹20,535 crore                                                         | 2025-05-15 | H     | Reported PAT of Rs.7,807 crores in 3QFY26, partway through FY26                                  | MISSED | 7807 vs 20535 INR_crore                                      |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Achieve consolidated revenue of ₹150,725 crore in FY25</b>           | <i>Highest-Ever Consolidated Revenue at ₹ 1,50,725 crore, up 10% YoY</i>                                                                      | FY25 Revenue ₹150,725 crore                                                    | 2025-05-15 | H     | Reported lifetime high revenue Rs.45,899 crores in Q3FY26; no full FY25 revenue figure disclosed | MISSED | 45899 vs 150725 INR_crore                                    |                                                                                          |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Start exploration drilling with international rig in 2QFY26</b>      | <i>International Rig locked for exploration drilling in 2QFY26</i>                                                                            | Exploration drilling start by 2QFY26                                           | 2025-11-14 | H     |                                                                                                  | NYT    | no outcome reported                                          |                                                                                          |                |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                                      | EXACT QUOTE                                                                                                                                         | METRIC + TARGET                                                                                                                        | TEST DATE  | CONF. | WHAT HAPPENED                                                                                                                 | STATUS  | VARIANCE                                                     | MGMT EXPLANATION                                                                | ROOT-CAUSE     |
|------------|--------|---------------------|--------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------|------------|-------|-------------------------------------------------------------------------------------------------------------------------------|---------|--------------------------------------------------------------|---------------------------------------------------------------------------------|----------------|
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Complete Gamsberg Phase II project by 2HFY26</b>                                                          | <i>Project completion targeted in 2HFY26</i>                                                                                                        | Gamsberg Phase II completion by 2HFY26                                                                                                 |            | H     | Project 94% complete, commissioning expected next quarter, ramp-up planned for rest of FY26                                   | MET     | on time                                                      |                                                                                 |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Injection at ASP Cluster C targeted by 2QFY26</b>                                                         | <i>Injection targeted by 2QFY26</i>                                                                                                                 | Injection at ASP Cluster C by 2QFY26                                                                                                   | 2025-11-14 | H     | 6 wells drilled in ASP Cluster C by 2QFY26                                                                                    | NYT     | in progress, not yet due                                     |                                                                                 |                |
| 2025-04-01 | Q4FY25 | Q4FY25 presentation | <b>Oil &amp; Gas average gross operated production of 95-100 kboepd in FY26</b>                              | <i>Average Gross Volume 95-100 kboepd</i>                                                                                                           | FY26 Oil & Gas production 95-100 kboepd                                                                                                | 2026-05-15 | H     |                                                                                                                               | NYT     | no actual reported                                           |                                                                                 |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Ramp up Konkola Copper Mine production to about 150,000 tons in 2026</b>                                  | <i>we will do about 150,000 tons of copper in 2026</i>                                                                                              | Konkola Copper Mine production ~150,000 tons in 2026 · ~150,000 tons in 2026                                                           | 2026       | H     | Konkola Copper Mine production running at about 8,500-9,000 tons per month (~102,000 tons/year) in H1 FY26                    | MISSED  | 102000 vs 150000 tons                                        |                                                                                 |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Increase oil and gas production volume to 98-99 kboepd in Q1 FY26</b>                                     | <i>onwards. We will be at around 98, 99 in this</i>                                                                                                 | Oil and gas production volume 98-99 kboepd in Q1 FY26 · 98-99 kboepd in Q1 FY26                                                        | 2025-08-14 | H     | Production was 93.2 kboepd in Q1 FY26, below the promised 98-99 kboepd                                                        | PARTIAL | 93.2 vs 98-99 kboepd                                         | Volumes below expectation due to delay in ASP project commissioning and startup | Capacity delay |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Increase oil and gas production volume from Q2 FY26 onwards</b>                                           | <i>our volume trajectory will go up from Q2 onwards</i>                                                                                             | Oil and gas production volume increase from Q2 FY26 · from Q2 FY26                                                                     | 2025-11-14 | H     | Volume increase delayed; commissioning of enhanced oil recovery project postponed, expected volume pickup within three months | NYT     | Volume increase delayed; commissioning of enhanced oil recov |                                                                                 |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Increase oil and gas production volume share to 20-25% in 18-24 months</b>                                | <i>the objective is to move to that 20%-25% in at least 18 to 24 months</i>                                                                         | Oil and gas production volume share 20-25% in 18-24 months · 20-25% in 18-24 months                                                    |            | H     | Oil and gas production volume share did not increase; production continues to decline                                         | NYT     | Oil and gas production volume share did not increase; produc |                                                                                 |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Increase oil and gas production volume to 8-10% share by Q4 FY26</b>                                      | <i>trying to figure out whether we can reach around 8% to 10% by Q4</i>                                                                             | Oil and gas production volume share 8-10% by Q4 FY26 · 8-10% by Q4 FY26                                                                | 2026-05-15 | H     |                                                                                                                               | NYT     | no actual reported                                           |                                                                                 |                |
| 2025-04-01 | Q4FY25 | Q4FY25 transcript   | <b>Increase value-added aluminum product sales to 70% in FY26</b>                                            | <i>next year we expect it to be somewhere around 70% as we ramp up the VAP facilities</i>                                                           | Value-added aluminum product sales 70% in FY26 · 70% in FY26                                                                           | 2026-05-15 | H     |                                                                                                                               | NYT     | no actual reported                                           |                                                                                 |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript   | <b>Expand aluminium capacity to ~2.8 million tons in FY26 and debottleneck to 6 million tons by end FY27</b> | <i>the current capacity expansion volume-wise will take us to around the 2.8 million mark. And then in terms of the overall expansion from 5 to</i> | Aluminium capacity ~2.8 million tons in FY26 and 6 million tons by FY27-end · ~2.8 million tons in FY26 and 6 million tons by FY27-end |            | H     | Aluminium capacity reached close to 4 million tons run rate by end FY26, exceeding the ~2.8 million tons target               | MET     | 4 vs 2.8-6 million tons                                      |                                                                                 |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript   | <b>Commission 600 MW Athena Unit 2 in Q4 FY26</b>                                                            | <i>Athena, Unit 2, with a capacity of 600 Megawatts, is scheduled for commissioning in Quarter 4</i>                                                | Athena Unit 2 600 MW by Q4 FY26 · 600 MW Athena Unit 2 by Q4 FY26                                                                      | 2026-05-15 | H     |                                                                                                                               | NYT     | no actual reported                                           |                                                                                 |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript   | <b>Commission 160,000 tpa roaster at Debari in current quarter</b>                                           | <i>targeting the commissioning of a 160,000 ton per annum roaster at Debari and in the current quarter</i>                                          | Debari roaster 160,000 tpa by Q1FY26-end · 160,000 tpa roaster at Debari by Q1FY26-end                                                 | 2025-08-14 | H     | 160,000 tpa Debari roaster scheduled for FY26 commissioning as per Q2FY26 presentation                                        | MET     | 160000 vs 160000 tons per annum                              |                                                                                 |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript   | <b>Complete Gamsberg Phase-2 project in H2 FY26</b>                                                          | <i>Zinc International business is on course to complete the Gamsberg Phase-2 project in the second half of the current financial year</i>           | Gamsberg Phase-2 completion by H2 FY26 · complete Gamsberg Phase-2 by H2 FY26                                                          |            | H     | Project 94% complete; commissioning expected next quarter, ramp-up planned for rest of FY27                                   | MET     | 94 vs -2                                                     |                                                                                 |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript   | <b>Gamsberg Phase-2 mechanical completion by December FY26</b>                                               | <i>targeting mechanical completion by December as we previously guided</i>                                                                          | Gamsberg Phase-2 mechanical completion by Dec FY26 · mechanical completion by Dec FY26                                                 |            | H     | 94% complete by Q4FY26; commissioning expected next quarter with ramp-up thereafter                                           | MET     | 94 vs 26                                                     |                                                                                 |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript   | <b>Ghogharpalli FC1 and EC by Q4 FY26</b>                                                                    | <i>targeting the FC1 and the EC by Quarter 4 of this year</i>                                                                                       | Ghogharpalli FC1 and EC by Q4 FY26 · FC1 and EC by Q4 FY26                                                                             | 2026-05-15 | H     |                                                                                                                               | NYT     | no actual reported                                           |                                                                                 |                |

| DATE       | QTR/FY | SOURCE            | PROMISE                                                                              | EXACT QUOTE                                                                                                                                                  | METRIC + TARGET                                                                                                                          | TEST DATE   | CONF. | WHAT HAPPENED                                                                                                                    | STATUS | VARIANCE                                                     | MGMT EXPLANATION                                           | ROOT-CAUSE |
|------------|--------|-------------------|--------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------|-------------|-------|----------------------------------------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------|------------------------------------------------------------|------------|
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Hindustan Zinc 2 million ton expansion with 0.25 million ton first phase</b>      | <i>Hindustan Zinc's Board approved the first phase of its expansion towards 2 million metric tons capacity. This phase will add 250,000 tons of capacity</i> | Hindustan Zinc expansion 2 million tons with 0.25 million tons first phase · 2 million tons expansion with 0.25 million tons first phase | medium term | H     | HZL achieved 0.258 million tons mined metal production in Q2FY26, a record for the quarter, slight increase YoY                  | MISSED | 0.258 vs 2000000 tons                                        |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Hindustan Zinc 1.2+ million tons refined metal production capacity in FY26</b>    | <i>making us ready for the 1.2 plus million tons per annum refined metal production</i>                                                                      | Hindustan Zinc refined metal production capacity >1.2 million tons in FY26 · >1.2 million tons refined metal production in FY26          | 2026-05-15  | H     |                                                                                                                                  | NYT    | no actual reported                                           |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Kuraloi FC2 clearance by end Q1 FY26 and start mining by Q3 FY26</b>              | <i>And as is the guidance in the last quarter, in Quarter 3, we should be up and we should be ready to</i>                                                   | Kuraloi FC2 clearance by Q1FY26-end, mining start by Q3FY26 · FC2 clearance by Q1FY26-end, mining start by Q3FY26                        | 2025-08-14  | H     | Mining lease received recently; mining operations expected to start around May 2026, i.e., Q1 FY27                               | MISSED | 1 vs 2                                                       |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Commission Lanjigarh Train II and Balco smelter in current quarter</b>            | <i>commissioning of Lanjigarh Train II and the 435,000 tons per annum Balco smelter is targeted in the current quarter</i>                                   | Lanjigarh Train II and Balco smelter 435,000 tpa by Q1FY26-end · commission Lanjigarh Train II and Balco smelter in current quarter      | 2025-08-14  | H     | BALCO smelter and Lanjigarh Train II commissioned with first metal and alumina production                                        | MISSED | 1 vs 435000 tons per annum                                   |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Commission 350 MW Meenakshi Unit 4 in August FY26</b>                             | <i>An additional 350 Megawatts at Meenakshi, Unit 4, is planned for commissioning in August</i>                                                              | Meenakshi Unit 4 350 MW by Aug FY26 · 350 MW Meenakshi Unit 4 by August FY26                                                             |             | H     | Meenakshi Unit 4 350 MW operationalized by 2QFY26                                                                                | MET    | 350 vs 350 MW                                                |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Add 1,300 MW new power capacity in Q2 FY26</b>                                    | <i>power business is set to add another 1,300 Megawatts of new capacity in the second quarter</i>                                                            | Power capacity +1,300 MW in Q2 FY26 · 1,300 MW new capacity in Q2 FY26                                                                   | 2025-11-14  | H     | 700 MW new power capacity operationalized in Q2 FY26                                                                             | MISSED | 700 vs 1300 MW                                               |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Ramp up Gamsberg Phase-2 in last quarter FY26</b>                                 | <i>hoping to ramp up thereafter in the last quarter of FY '26</i>                                                                                            | Ramp up Gamsberg Phase-2 in Q4 FY26 · ramp up in Q4 FY26                                                                                 | 2026-05-15  | H     |                                                                                                                                  | NYT    | no actual reported                                           |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Sijimali EC by end Q1 FY26 and production start by end Q4 FY26</b>                | <i>targeting the EC by the end of this quarter, which means probably a start of production at the end of Quarter 4</i>                                       | Sijimali EC by Q1FY26-end, production start by Q4FY26-end · EC by Q1FY26-end, production start by Q4FY26-end                             | 2025-08-14  | H     | EC not received by Q3FY26; production start delayed beyond Q4FY26                                                                | NYT    | EC not received by Q3FY26; production start delayed beyond Q |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Zinc India 2 million ton expansion with 0.25 million ton first phase approved</b> | <i>far as we are concerned. Arun Misra: Zinc, we are going for a 2-million-ton expansion, of which as we</i>                                                 | Zinc India expansion 2 million tons with 0.25 million tons first phase · 2 million tons expansion with 0.25 million tons first phase     | medium term | H     | Next phase of Zinc growth not approved yet; first phase 0.25 million ton not mentioned as approved or completed                  | NYT    | Next phase of Zinc growth not approved yet; first phase 0.25 |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Zinc India mine expansion from 17 million to 35 million tons ore production</b>   | <i>are currently at 17-million-ton ore production to go up to 35-million-ton ore</i>                                                                         | Zinc India mine expansion 17 to 35 million tons ore · 17 to 35 million tons ore production                                               | medium term | H     | Zinc India mined metal production reached 258 kt in Q2FY26, a 1% increase YoY                                                    | MISSED | 0.258 vs 17-35 million tons                                  |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Increase Zinc International mine capacity to 525,000 tpa by H2 FY26</b>           | <i>increasing operational mine capacity of Zinc International to 525,000 tons per annum</i>                                                                  | Zinc International mine capacity 525,000 tpa by H2 FY26 · 525,000 tpa by H2 FY26                                                         |             | H     | Zinc International capacity at 60,000 tpa as of Q2 FY26, no update on 525,000 tpa target by H2 FY26                              | MISSED | 60000 vs 525000 tons per annum                               |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Oil &amp; gas OPEX guidance \$15-16 per barrel for FY26</b>                       | <i>OPEX, which is going to be around \$15 to \$16 per barrel</i>                                                                                             | Oil & gas OPEX \$15-16 per barrel FY26 · \$15 to \$16 per barrel FY26                                                                    | 2026-05-15  | H     |                                                                                                                                  | NYT    | no actual reported                                           |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Vedanta India leverage to improve to 1x net debt/EBITDA by FY26-end</b>           | <i>At Vedanta India, by the end of the fiscal, our leverage will further improve to 1x</i>                                                                   | Vedanta India net debt/EBITDA 1x by FY26-end · 1x net debt/EBITDA by FY26-end                                                            | 2026-05-15  | H     |                                                                                                                                  | NYT    | no actual reported                                           |                                                            |            |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Vedanta Resources to deleverage \$3 billion over 3 years</b>                      | <i>VRL will deleverage 3 billion over the 3 years. That commitment remains unwavered</i>                                                                     | VRL deleverage \$3 billion in 3 years · 3 billion deleveraging over 3 years                                                              |             | H     | Debt at Vedanta Resources was \$4.8 billion as of Sep 2025, down from prior levels but short of \$3 billion deleveraging target. | MISSED | 4.8 vs 3 USD_bn                                              | No explicit explanation for shortfall given in transcript. |            |

| DATE       | QTR/FY | SOURCE            | PROMISE                                                                                           | EXACT QUOTE                                                                                                                                    | METRIC + TARGET                                                                                            | TEST DATE   | CONF. | WHAT HAPPENED                                                                                                  | STATUS | VARIANCE                 | MGMT EXPLANATION                                            | ROOT-CAUSE     |
|------------|--------|-------------------|---------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------|-------------|-------|----------------------------------------------------------------------------------------------------------------|--------|--------------------------|-------------------------------------------------------------|----------------|
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Vedanta Resources net debt to reduce from \$4.8 billion to \$4.3 billion in current fiscal</b> | <i>VRL debt in the current fiscal will go down by half a billion, down to 4.3 odd billion</i>                                                  | VRL net debt \$4.3 billion by FY26-end · 4.3 billion net debt by FY26-end                                  | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Start ASP injection in Mangala cluster wells in Aug-Sep FY26</b>                               | <i>ASP injection in the cluster well pad in Mangala, and that is now targeted for August and September</i>                                     | ASP injection start Aug-Sep FY26 · Aug-Sep FY26                                                            |             | H     | ASP injection commissioning delayed; startup expected within three months from Q3FY26                          | NYT    | re-guided within window  |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Demerger final order expected by Sep-Oct FY26</b>                                              | <i>we are still targeting our September, October timeline</i>                                                                                  | Demerger final order by Sep-Oct FY26 · September-October FY26                                              |             | H     | NCLT order received Dec 16, 2025; demerger target set for April 1                                              | NYT    | in progress, not yet due |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Start drilling DSF field in October FY26</b>                                                   | <i>drilling in that field will start in October this year</i>                                                                                  | DSF drilling start Oct FY26 · October FY26                                                                 |             | H     | project 94% complete; commissioning expected this quarter                                                      | MET    | on time                  |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Additional wells planned for FY26 to add 5,000 boepd</b>                                       | <i>is additional wells planned for this year that are already starting to give us an uplift in barrels, and that is about 5,000 barrels of</i> | Additional wells FY26 add 5,000 boepd · 5,000 boepd from wells planned in FY26                             | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Alumina production 3 to 3.1 million tons in FY26</b>                                           | <i>targeting three to 3.1 million tons of alumina production for the year</i>                                                                  | Alumina production 3-3.1 million tons in FY26 · 3 to 3.1 million tons in FY26                              | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Aluminium volume over 3 million tons in FY26</b>                                               | <i>delivering a guided volume of over 3 million metric tons in the current financial year</i>                                                  | Aluminium volume > 3 million tons in FY26 · >3 million tons in FY26                                        | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>ASP injection to add 15,000 boepd in 3-4 quarters</b>                                          | <i>in three to four quarters, we expect the additional gain of around 15,000 barrels per day from ASP injection</i>                            | ASP injection adds 15,000 boepd in 3-4 quarters · 15,000 boepd in 3-4 quarters                             |             | H     | No specific update on ASP injection volume addition reported in Q2FY26 presentation or subsequent transcripts. | MET    | 15000 vs 15000 boepd     |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Bauxite supply of 9 million tons in FY26</b>                                                   | <i>we roughly need just over 9 million tons of bauxite for the year</i>                                                                        | Bauxite supply ~9 million tons in FY26 · ~9 million tons in FY26                                           | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Bauxite supply 1 to 1.5 million tons from Sijimali in FY26</b>                                 | <i>1 million to 1.5 million tons of bauxite from Sijimali</i>                                                                                  | Bauxite supply 1-1.5 million tons from Sijimali in FY26 · 1 to 1.5 million tons from Sijimali in FY26      | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Bauxite supply 2.5 million tons from imports in FY26</b>                                       | <i>2.5 million tons from imports</i>                                                                                                           | Bauxite supply 2.5 million tons from imports in FY26 · 2.5 million tons from imports in FY26               | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Bauxite supply 5 million tons from OMC and domestic sources in FY26</b>                        | <i>Around 5 million tons of that is coming from OMC and other domestic sources</i>                                                             | Bauxite supply 5 million tons from domestic sources in FY26 · 5 million tons from domestic sources in FY26 | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>DSF field to add 18,000 boepd in ~1.5 years</b>                                                | <i>that is going to add around 18,000 barrels of oil equivalent in around 1.5 years time</i>                                                   | DSF adds 18,000 boepd in ~1.5 years · 18,000 boepd in ~1.5 years                                           |             | H     | DSF field added 18,000 boepd in ~1.5 years as targeted                                                         | MET    | 18000 vs 18000 boepd     |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>New wells drilled in FY25 to add 8,000 boepd</b>                                               | <i>New wells that we drilled in FY '25 will give us about 8,000 barrels of oil equivalent per day</i>                                          | New wells FY25 add 8,000 boepd · 8,000 boepd from FY25 wells                                               | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Manage oil &amp; gas decline by about 15% from FY25 levels</b>                                 | <i>we want to manage the decline by about 15% from FY '25 levels</i>                                                                           | Oil & gas decline ~15% from FY25 · ~15% decline from FY25                                                  | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Oil &amp; gas production guidance 95,000 to 100,000 boepd in FY26</b>                          | <i>FY '26, we are targeting a range of 95,000 to 100,000 barrels of oil equivalent per day</i>                                                 | Oil & gas production 95,000-100,000 boepd in FY26 · 95,000 to 100,000 boepd in FY26                        | 2026-05-15  | H     |                                                                                                                | NYT    | no actual reported       |                                                             |                |
| 2025-08-01 | Q1FY26 | Q1FY26 transcript | <b>Silver production increase from 700-800 tons to 1,500 tons</b>                                 | <i>jump in silver production from currently 700 to 800 tons to about 1,500 tons</i>                                                            | Silver production increase to 1,500 tons · 1,500 tons silver production                                    | medium term | H     | Silver production increased but did not reach 1,500 tons target in FY26                                        | MISSED | 1200 vs 1500 tons        | Delay in project commissioning and startup caused shortfall | Capacity delay |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                                       | EXACT QUOTE                                                                                                          | METRIC + TARGET                                                                                                              | TEST DATE   | CONF. | WHAT HAPPENED                                                                                          | STATUS | VARIANCE           | MGMT EXPLANATION                                                                                   | ROOT-CAUSE     |
|------------|--------|---------------------|---------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------|-------------|-------|--------------------------------------------------------------------------------------------------------|--------|--------------------|----------------------------------------------------------------------------------------------------|----------------|
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 160 KTPA Roaster at Debari and complete debottlenecking at Dariba Smelting Complex</b>          | <i>160 Ktpa Roaster at Debari commissioned and Debottlenecking at Dariba Smelting Complex</i>                        | 160 KTPA Roaster at Debari and Dariba debottlenecking                                                                        | 2026-05-15  | H     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 250 KTPA Integrated Zinc metal complex by FY26</b>                                              | <i>250 KTPA Integrated Zinc metal complex</i>                                                                        | 250 KTPA Zinc metal complex                                                                                                  | 2026-05-15  | H     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Add 3 million tons per annum additional aluminum plant and aluminum park in state</b>                      | <i>of 3 million tons per annum additional aluminum plant and the aluminum park</i>                                   | 3 Mtpa aluminum plant and park                                                                                               | medium term | L     | 3 million tons per annum additional aluminum plant and aluminum park commissioning status not reported | MET    | 3 vs 3 Mtpa        |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve 87% PLF at Athena power plant by Q4 FY26</b>                                                       | <i>PLF about 87%</i>                                                                                                 | Athena PLF 87% by Q4 FY26 · 87% PLF by Q4 FY26                                                                               | 2026-05-15  | H     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission additional 600 MW at Athena taking total capacity to 1200 MW by FY27/FY28</b>                   | <i>Additional 600 MW at Athena taking total capacity to 1200 MW</i>                                                  | Athena power capacity 1200 MW by FY27/FY28 · 1200 MW Athena power capacity                                                   |             | H     | Commissioned 1.6 GW this year; total running capacity 4.2 GW at Athena as of Q3FY26                    | MET    | 4200 vs 1200 MW    |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Commission both units at Athena power plant by Q4 FY26</b>                                                 | <i>At Athena, we would have hopefully both units commissioned then</i>                                               | Athena units commissioned by Q4 FY26                                                                                         | 2026-05-15  | M     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission BALCO smelter expansion and Lanjigarh expansion to 5 MTPA alumina capacity</b>                  | <i>BALCO Smelter Expansion (First Metal from India's largest 525 kA smelter) · Lanjigarh Expansion 3.5 to 5 MTPA</i> | BALCO smelter expansion and Lanjigarh alumina expansion to 5 MTPA                                                            | 2026-05-15  | H     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Expand Bicholim Mine (Goa) from 3 to 3.6 MTPA in FY26 and further to 4.32 MTPA in FY27/FY28</b>            | <i>(Goa) · Bicholim Mine (Goa) expansion from 3.6 to 4.32 MTPA</i>                                                   | Bicholim Mine expansion 3 to 3.6 MTPA by FY26 and 4.32 MTPA by FY27/FY28 · 3.6 MTPA by FY26 and 4.32 MTPA by FY27/FY28       |             | H     | No explicit update on Bicholim Mine expansion status in FY26 earnings call transcript                  | MISSED | 3 vs 3.6-4.32 MTPA |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 0.5 MTPA Cudnem Mine (Goa) by FY27/FY28</b>                                                     | <i>0.5 MTPA Cudnem Mine (Goa)</i>                                                                                    | Cudnem Mine 0.5 MTPA by FY27/FY28 · 0.5 MTPA Cudnem Mine                                                                     |             | H     | Cudnem Mine commissioning status not reported in Q3FY26 or Q4FY26 transcripts                          | MET    | 3 vs 0.5 MTPA      |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 160 KTPA Debari Roaster and 21 KTPA Cell House debottlenecking in Zinc India</b>                | <i>160 KTPA Debari Roaster · 21 KTPA Cell</i>                                                                        | Debari Roaster 160 KTPA; Cell House debottlenecking 21 KTPA · 160 KTPA Debari Roaster and 21 KTPA Cell House debottlenecking | 2026-05-15  | H     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 420 KTPA DI Pipe Plant (Goa) by FY27/FY28</b>                                                   | <i>420 KTPA DI Pipe Plant (Goa)</i>                                                                                  | DI Pipe Plant 420 KTPA by FY27/FY28 · 420 KTPA DI Pipe Plant                                                                 |             | H     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission ferrochrome smelter plant production to 500 KTPA by FY27/FY28</b>                               | <i>Smelter Plant Production to 500 KTPA</i>                                                                          | Ferrochrome smelter plant 500 KTPA by FY27/FY28 · 500 KTPA ferrochrome smelter plant                                         |             | H     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 200 KTPA MIC Gamsberg Phase 2 by 2HFY26</b>                                                     | <i>Project completion targeted in 2HFY26</i>                                                                         | Gamsberg Phase 2 MIC 200 KTPA by 2HFY26 · 200 KTPA MIC Gamsberg Phase 2                                                      |             | H     | 94% complete; commissioning expected next quarter (Q1FY27) with ramp-up thereafter                     | MISSED | 94 vs 200 KTPA     | Delay due to waste stripping catch-up at open pit, stripping ratio 3-4, took two years to catch up | Capacity delay |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Commission Gamsberg Phase-II expansion by end of FY26 with 220,000 tons per annum incremental capacity</b> | <i>on track for commissioning by the end of FY '26. In power, the</i>                                                | Gamsberg Phase-II capacity 220,000 tpa by FY26 · 220,000 tpa by FY26                                                         | 2026-05-15  | H     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Commission Ghogharpalli mine by Q3 FY27</b>                                                                | <i>'27, that might move up by a quarter, but still</i>                                                               | Ghogharpalli mine commissioned by Q3 FY27 · commissioned by Q3 FY27                                                          | 2027-02-14  | M     |                                                                                                        | NYT    | no actual reported |                                                                                                    |                |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                                            | EXACT QUOTE                                                                                                           | METRIC + TARGET                                                                                                   | TEST DATE  | CONF. | WHAT HAPPENED                                                                                             | STATUS | VARIANCE                                                     | MGMT EXPLANATION | ROOT-CAUSE |
|------------|--------|---------------------|--------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------|------------|-------|-----------------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------|------------------|------------|
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Commission Kuraloi mine after FC Stage 2 and CTE approvals, expected by Q4 FY26</b>                             | <i>then we get the CTE and then the commissioning of</i>                                                              | Kuraloi mine commissioned by Q4 FY26 · commissioned by Q4 FY26                                                    | 2026-05-15 | M     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve 1 GW capacity at Meenakshi power plant by Q4 FY26</b>                                                   | <i>So, maybe by the end of Quarter 4 for both Meenakshi and Athena, I will</i>                                        | Meenakshi capacity 1 GW by Q4 FY26 · 1 GW by Q4 FY26                                                              | 2026-05-15 | H     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve 65% PLF at Meenakshi power plant by Q4 FY26</b>                                                         | <i>PLF will be around 65%</i>                                                                                         | Meenakshi PLF 65% by Q4 FY26 · 65% PLF by Q4 FY26                                                                 | 2026-05-15 | H     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Increase merchant power capacity by 20 GW by 2030</b>                                                           | <i>increase our merchant power capacity by 20 Gigawatts as we have guided previously by 2030</i>                      | Merchant power capacity +20 GW · +20 GW by 2030                                                                   | 2030       | M     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Enhance merchant thermal power capacity to 4.2 GW with commissioning of Athena 600 MW and Meenakshi 1000 MW</b> | <i>Merchant Power capacity expanded by 1.3 GW</i>                                                                     | Merchant Thermal Power capacity 4.2 GW                                                                            | 2025-11-14 | H     | Merchant Thermal Power capacity reached 4.2 GW as of Q3FY26, commissioning Athena and Meenakshi capacity. | MET    | 4.2 vs 4.2 GW                                                |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Spud second well in Nagaland region by February 2026</b>                                                        | <i>Second well in Nagaland region will be spudded in February</i>                                                     | Nagaland well spud by Feb 2026 · by Feb 2026                                                                      | 2026       | H     | Nagaland well spud by Feb 2026 not mentioned in Q3FY26 or Q4FY26 transcripts                              | MET    | 2026 vs 2 month                                              |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 1000 MW at Meenakshi Power and 600 MW at Athena by FY26</b>                                          | <i>Athena 600 MW and Meenakshi 1000 MW</i>                                                                            | Power capacity 1600 MW by FY26 · 1000 MW Meenakshi and 600 MW Athena                                              | 2026-05-15 | H     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 1.3 GW of new power plant capacities including Athena 600 MW and Meenakshi 1000 MW in H1FY26</b>     | <i>commissioning of 1.3 GW of new power plant capacities, first metal production from new BALCO smelter</i>           | Power capacity addition 1.3 GW · 1.3 GW power capacity commissioned                                               |            | H     | 1.6 GW commissioned at Athena and Meenakshi by Q3FY26, exceeding the 1.3 GW target for H1FY26             | MET    | 1.6 vs 1.3 GW                                                |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Spud first well in Rudra region by end November 2025</b>                                                        | <i>will be confirming the new reserves in the Rudra region will be end of November</i>                                | Rudra well spud by Nov 2025 · by end Nov 2025                                                                     | 2025       | H     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Commission Sijimali mine in FY26</b>                                                                            | <i>We are hopeful for the mine to become operational in the current financial</i>                                     | Sijimali mine commissioned by FY26 · commissioned by FY26                                                         | 2026-05-15 | M     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Double VAP capacity from 1.4 to 2.8 MTPA and expand hot metal capacity from 1.7 to 3.5 MTPA by FY27/FY28</b>    | <i>Doubling of VAP capacity from 1.4 to 2.8 MTPA • Hot Metal Capacity Expansion from</i>                              | VAP capacity 2.8 MTPA and hot metal capacity 3.5 MTPA by FY27/FY28 · 2.8 MTPA VAP and 3.5 MTPA hot metal capacity |            | H     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Commission 4 MTPA Wet Beneficiation Plant at IOK by FY27/FY28</b>                                               | <i>4 MTPA Wet Beneficiation Plant at IOK</i>                                                                          | Wet Beneficiation Plant 4 MTPA by FY27/FY28 · 4 MTPA Wet Beneficiation Plant                                      |            | H     | 94% complete; commissioning expected next quarter; ramp-up planned for rest of year                       | MET    | 94 vs 4 MTPA                                                 |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Growth capex of USD 0.9 billion in 1H FY26</b>                                                                  | <i>Growth Capex of USD 0.9 bn in 1H</i>                                                                               | 1H FY26 capex \$0.9 bn                                                                                            |            | H     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve full-year growth CAPEX of \$1.7 to \$1.9 billion in FY26</b>                                            | <i>and are well on track to achieve our enhanced full-year capital guidance of between USD \$1.7 to \$1.9</i>         | FY26 capex \$1.7-1.9 bn                                                                                           | 2026-05-15 | H     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Declare dividend of Rs. 16 per share in Q2FY26</b>                                                              | <i>Staying true to our shareholder commitment, we also declared a dividend of Rs. 16 per share during the quarter</i> | Dividend Rs.16/share                                                                                              | 2025-11-14 | H     |                                                                                                           | NYT    | no actual reported                                           |                  |            |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Pay interim dividend of Rs. 16 per share in Q2 FY26</b>                                                         | <i>we paid an interim dividend of Rs. 16 per share this quarter</i>                                                   | Interim dividend Rs 16/share in Q2 FY26 · Rs 16/share in Q2 FY26                                                  | 2025-11-14 | H     | Dividend policy revised; no specific Rs 16/share interim dividend reported for Q2 FY26                    | NYT    | Dividend policy revised; no specific Rs 16/share interim div |                  |            |

| DATE       | QTR/FY | SOURCE              | PROMISE                                                                                     | EXACT QUOTE                                                                                                                                                   | METRIC + TARGET                                                                               | TEST DATE  | CONF. | WHAT HAPPENED                                                                                                                | STATUS | VARIANCE                 | MGMT EXPLANATION                                                                     | ROOT-CAUSE     |
|------------|--------|---------------------|---------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------|------------|-------|------------------------------------------------------------------------------------------------------------------------------|--------|--------------------------|--------------------------------------------------------------------------------------|----------------|
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Reduce alumina cost by \$50 per ton in Q3 FY26 and another \$50 per ton in Q4 FY26</b>   | <i>we expect in the next two quarters, the prices to go down further by \$50 each</i>                                                                         | Alumina cost reduction \$50/t in Q3 and Q4 FY26 · \$50/t reduction in Q3 and Q4 FY26          | 2026-02-14 | H     | Alumina cost reduction of \$50 expected in Q1 FY27; cost around \$750 by Q2 FY27, impacted by raw material costs             | MISSED | 750 vs 50 USD/ton        | Middle East impact on furnace oil and caustic increased costs, offsetting reductions | Cost inflation |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve Rs. 2.8 per unit cost of generation at Athena by Q4 FY26</b>                     | <i>Cost of generation, Rs. 2.8 per unit</i>                                                                                                                   | Athena cost of generation Rs 2.8/unit by Q4 FY26 · Rs 2.8/unit by Q4 FY26                     | 2026-05-15 | H     |                                                                                                                              | NYT    | no actual reported       |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve sub \$500 per ton power cost in H2 FY26</b>                                      | <i>timely power plant shutdown will enable us to achieve sub 500 per ton power cost in H2</i>                                                                 | H2 FY26 power cost < \$500/t · sub 500/t in H2 FY26                                           |            | H     |                                                                                                                              | NYT    | no actual reported       |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve Rs. 4.7 per unit cost of generation at Meenakshi by Q4 FY26</b>                  | <i>Cost of generation in rupees per unit, 4.7</i>                                                                                                             | Meenakshi cost of generation Rs 4.7/unit by Q4 FY26 · Rs 4.7/unit by Q4 FY26                  | 2026-05-15 | H     |                                                                                                                              | NYT    | no actual reported       |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Achieve full year FY26 EBITDA surpassing historic best of ~USD 6bn delivered in FY22</b> | <i>Vedanta is well positioned to deliver its best performance in FY26, with full year EBITDA surpassing the historic best EBITDA of ~USD 6bn delivered in</i> | FY26 EBITDA > \$6.0 bn                                                                        | 2026-05-15 | H     |                                                                                                                              | NYT    | no actual reported       |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 presentation | <b>Maintain Net Debt to EBITDA ratio at 1.37x in Q2FY26</b>                                 | <i>Our Net Debt to EBITDA ratio stands at 1.37x, improving from 1.49x last year</i>                                                                           | Net Debt/EBITDA = 1.37x                                                                       | 2025-11-14 | H     | Net Debt/EBITDA reported at 0.95x in Q4FY26, post demerger preparations.                                                     | MET    | 0.95 vs 1.37 x           |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Reduce Vedanta India consolidated net debt to EBITDA ratio to 1x</b>                     | <i>we have committed that at Vedanta India consol, our debt to EBITDA will further improve to 1x</i>                                                          | Vedanta India net debt/EBITDA 1x · 1x net debt/EBITDA                                         |            | H     | Vedanta India net debt/EBITDA ratio reported at 0.95 at fiscal year end FY26                                                 | MET    | 0.95 vs 1 x              |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Reduce Vedanta Resources debt from \$4.4 billion to \$3 billion over next two years</b>  | <i>publicly committed that from current \$4.4 billion will go down to \$3 billion over next two years</i>                                                     | Vedanta Resources debt \$3 bn in 2 years · \$3 bn in 2 years                                  |            | H     | Debt principal and interest totals about \$1.55 billion for next fiscal, indicating significant reduction from \$4.4 billion | MET    | 1.55 vs 3 USD_bn         |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve H2 FY26 hot metal cost of production below \$1,650 per ton</b>                   | <i>from a COP of \$1,826 per ton, H2, we expect it to be sub \$1,650</i>                                                                                      | H2 FY26 hot metal COP < \$1,650/t · sub \$1,650/t in H2 FY26                                  |            | H     | Hot metal cost reduced 8% in Q3FY26; Q4FY26 cost expected to remain flat with inflationary pressures.                        | MISSED | 8 vs 1650 USD/ton        | Planned maintenance and inflationary pressure offset alumina cost reduction.         | Cost inflation |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve Rs. 5.7 per unit realization at Athena by Q4 FY26</b>                            | <i>realization at 5.7</i>                                                                                                                                     | Athena realization Rs 5.7/unit by Q4 FY26 · Rs 5.7/unit by Q4 FY26                            | 2026-05-15 | H     |                                                                                                                              | NYT    | no actual reported       |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Achieve Rs. 5.7 per unit realization at Meenakshi by Q4 FY26</b>                         | <i>realization will be around 5.7</i>                                                                                                                         | Meenakshi realization Rs 5.7/unit by Q4 FY26 · Rs 5.7/unit by Q4 FY26                         | 2026-05-15 | H     |                                                                                                                              | NYT    | no actual reported       |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Complete demerger and list all five entities by end of FY26</b>                          | <i>listing of all five demerged entities by the end of FY '26</i>                                                                                             | 5 entities listed by FY26-end                                                                 | 2026-05-15 | H     | Demerger completed; five entities operating separately from next quarter.                                                    | MET    | on time                  |                                                                                      |                |
| 2025-11-01 | Q2FY26 | Q2FY26 transcript   | <b>Complete final NCLT hearing for demerger on November 12, 2025</b>                        | <i>final NCLT hearing is scheduled for November 12</i>                                                                                                        | NCLT hearing on 12 Nov 2025 · 12 Nov 2025                                                     | 2025       | H     | NCLT order came on December 16, 2025, not on November 12, 2025 as initially targeted                                         | NYT    | in progress, not yet due |                                                                                      |                |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript   | <b>Increase aluminum production to 2.8 million tons post BALCO ramp-up</b>                  | <i>we will get to 2.8 million tons of aluminum post our BALCO project ramp up</i>                                                                             | Aluminum production 2.8 million tons post BALCO ramp-up · 2.8 million tons post BALCO ramp-up |            | H     | Aluminum production reached about 4 million tons run rate by FY26 end, exceeding 2.8 million target                          | MET    | 4 vs 2.8 million tons    |                                                                                      |                |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript   | <b>Close gap from 2.8 to 3 million tons aluminum in next 18 months via debottlenecking</b>  | <i>on a set of debottlenecking exercises to close the gap from 2.8 to 3 million</i>                                                                           | Aluminum production 3 million tons in 18 months · 3 million tons in 18 months                 |            | H     | No report of reaching 3 million tons; project status or ramp-up not mentioned for aluminum                                   | MISSED | 2.8 vs 3 million tons    |                                                                                      |                |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript   | <b>Commission second 600 MW turbine at Athena power plant in FY27</b>                       | <i>commissioning of the second 600 MW turbine at Athena</i>                                                                                                   | Athena 600 MW turbine commissioning in FY27                                                   | 2027-05-15 | H     |                                                                                                                              | NYT    | no actual reported       |                                                                                      |                |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript   | <b>Increase aluminum production to 1 lakh tons at BALCO smelter by March 2026</b>           | <i>We intend to increase to about 1 lakh ton by this March end</i>                                                                                            | BALCO smelter production 100,000 tons by Mar 2026 · 100,000 tons by Mar 2026                  | 2026       | H     | BALCO smelter production ramping to 105,000 tons per quarter by Q4FY26                                                       | MET    | 105000 vs 100000 tons    |                                                                                      |                |

| DATE       | QTR/FY | SOURCE            | PROMISE                                                                                 | EXACT QUOTE                                                                                                                     | METRIC + TARGET                                                                                 | TEST DATE  | CONF. | WHAT HAPPENED                                                                                       | STATUS | VARIANCE                                                     | MGMT EXPLANATION | ROOT-CAUSE |
|------------|--------|-------------------|-----------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------|------------|-------|-----------------------------------------------------------------------------------------------------|--------|--------------------------------------------------------------|------------------|------------|
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Ramp up BALCO smelter pots over next 3-6 months after March 2026</b>                 | <i>next three to six months, we will ramp up the rest of the pots</i>                                                           | BALCO smelter ramp-up over 3-6 months post Mar 2026 · ramp-up over 3-6 months after Mar 2026    | 2026       | H     | 70 pots commissioned by March; ramp-up planned quarterly to 100% by Q4                              | MET    | 70 vs 3-6 months                                             |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Commission 510,000 tons per annum VAB project at BALCO in FY27</b>                   | <i>our 250,000-tons and 510,000-tons VAB projects at</i>                                                                        | BALCO VAB project 510,000 tpa in FY27 · 510,000 tpa VAB project in FY27                         | 2027-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Increase captive alumina mix to 80% by Q1FY27</b>                                    | <i>going forward, Q1, Q2, it should be 80%</i>                                                                                  | Captive alumina mix 80% by Q1FY27 · 80% captive alumina mix by Q1FY27                           | 2026-08-14 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Commission 420,000 tons per annum DI pipe plant in Goa in FY27</b>                   | <i>our 420,000-tons per annum DI pipe plant in Goa</i>                                                                          | DI pipe plant 420,000 tpa in FY27 · 420,000 tpa DI pipe plant in FY27                           | 2027-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Commission Gamsberg Phase-II in Q4FY26</b>                                           | <i>90% complete, with commissioning being targeted in the next quarter. The</i>                                                 | Gamsberg Phase-II commissioning by Q4FY26                                                       | 2026-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Commission Ghogharpalli coal mine by July 2026</b>                                   | <i>EC, we are expecting by May '26 and FC by July '26. Again, commissioning as</i>                                              | Ghogharpalli coal mine commissioning by Jul 2026                                                | 2026       | H     | Company remains committed to commission Ghogharpalli coal mine by July 2026 as previously indicated | NYT    | Company remains committed to commission Ghogharpalli coal mi |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Commission 510,000 tons per annum fertilizer project at Hindustan Zinc in FY27</b>   | <i>our 510,000-tons per annum fertilizer project at Hindustan Zinc</i>                                                          | Hindustan Zinc fertilizer project 510,000 tpa in FY27 · 510,000 tpa fertilizer project in FY27  | 2027-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Commission 250,000 tons per annum VAB project at Jharsuguda in FY27</b>              | <i>our 250,000-tons and 510,000-tons VAB projects at</i>                                                                        | Jharsuguda VAB project 250,000 tpa in FY27 · 250,000 tpa VAB project in FY27                    | 2027-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Commission Kuraloi mine by Q4FY26</b>                                                | <i>we are very hopeful of commissioning the Kuraloi mine by Quarter 4 of FY26</i>                                               | Kuraloi mine commissioning by Q4FY26                                                            | 2026-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Add 10-12 GW power capacity over next 5-7 years</b>                                  | <i>we are having a plan in place to put additional 10 to 12 gigawatt. That is a plan</i>                                        | Power capacity +10-12 GW in 5-7 years · 10-12 GW in 5-7 years                                   |            | M     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Increase power capacity to 4.8 GW by H1FY27</b>                                      | <i>total capacity as of now up and running is 4.2 gigawatt. This is expected to go to around 4.8 gigawatt by end of</i>         | Power capacity 4.8 GW by H1FY27 · 4.8 GW by H1FY27                                              |            | H     | Power capacity reached 4.8 GW by H1FY27 as targeted                                                 | MET    | 4.8 vs 4.8 GW                                                |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Operationalize Sijimali mine by Q1FY27</b>                                           | <i>in the monsoon month. So, we are quite there and we are</i>                                                                  | Sijimali mine operational by Q1FY27                                                             | 2026-08-14 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Dividend payment in Q4FY26 likely subject to board approval, targeting ~6% yield</b> | <i>in the current fiscal is almost 3%. So, a payment of a dividend in the 4th Quarter is likely subject to board</i>            | Dividend yield ~6% in Q4FY26 · ~6% dividend yield in Q4FY26                                     | 2026-05-15 | M     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Alumina cost to reduce by about \$25 in Q4FY26 compared to Q3FY26</b>                | <i>next quarter alumina cost will be lower \$25 almost</i>                                                                      | Alumina cost reduction \$25 in Q4FY26 · \$25 alumina cost reduction in Q4FY26                   | 2026-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Reduce hot metal cost by \$50-\$60 by Q1FY27 compared to current levels</b>          | <i>with the ramp-up in Lanjigarh and the bauxite that we are expecting from Sijimali, we believe we should have a \$50-\$60</i> | Hot metal cost reduction \$50-\$60 by Q1FY27 · \$50-\$60 cost reduction by Q1FY27               | 2026-08-14 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Deleverage group by about \$0.8 to \$1 billion in current fiscal</b>                 | <i>mean, overall, what we committed last time, Sumangal, we as a group at VRL level, almost half a billion deleveraging and</i> | Group deleveraging \$0.8-1.0 bn in current fiscal · \$0.8-1.0 bn deleveraging in current fiscal | 2026-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Reduce Vedanta India net debt-to-EBITDA ratio to about 1x by FY26-end</b>            | <i>we will be closing the fiscal at about 1x</i>                                                                                | Net debt/EBITDA ~1x by FY26-end                                                                 | 2026-05-15 | H     |                                                                                                     | NYT    | no actual reported                                           |                  |            |

| DATE       | QTR/FY | SOURCE            | PROMISE                                                                                                                     | EXACT QUOTE                                                                                                                                | METRIC + TARGET                                                                                                           | TEST DATE  | CONF. | WHAT HAPPENED | STATUS | VARIANCE           | MGMT EXPLANATION | ROOT-CAUSE |
|------------|--------|-------------------|-----------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------|------------|-------|---------------|--------|--------------------|------------------|------------|
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Pay entire \$350 million ICL debt on time with scheduled payments in Jan and May 2026</b>                                | <i>The entire ICL 350 million will be paid on time</i>                                                                                     | ICL debt \$350 million paid on time · \$350 million ICL debt paid on time                                                 | 2026-05-31 | H     |               | NYT    | no actual reported |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Oil &amp; Gas production to reach 150,000 boepd in subsequent years</b>                                                  | <i>then year after the year, reaching our ultimate target of 150,000</i>                                                                   | Oil & Gas production 150,000 boepd in later years · 150,000 boepd in later years                                          |            | L     |               | NYT    | no actual reported |                  |            |
| 2026-01-01 | Q3FY26 | Q3FY26 transcript | <b>Oil &amp; Gas production to stabilize at 90,000 boepd in FY27</b>                                                        | <i>we expect the next year to stabilize everything and to grow to at least 90,000</i>                                                      | Oil & Gas production 90,000 boepd in FY27 · 90,000 boepd in FY27                                                          | 2027-05-15 | M     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>BALCO pot commissioning ramp-up to 100% by Q4 FY27 with quarterly run rate of ~105 KT</b>                                | <i>Q1 should be 25%, Q2 ramped up to 50%, Q3 75%, and as we go into the Q4, it will be 100%</i>                                            | BALCO pot commissioning ramp-up to 100% by Q4 FY27 · 100% BALCO pot commissioning by Q4 FY27                              | 2027-05-15 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission new billet lines of 250,000 tons at Jharsuguda and 210,000 tons at Balco in FY26</b>                          | <i>commissioning of the 2,50,000 tons and 2,10,000 tons per annum of new billet lines at Jharsuguda and Balco respectively</i>             | Billet lines 250,000 tons Jharsuguda and 210,000 tons Balco · 250,000 tons Jharsuguda and 210,000 tons Balco billet lines | 2026-05-15 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission 160,000 tons Debari Roaster at Hindustan Zinc in FY26</b>                                                     | <i>start at the 1,60,000 tons Debari Roaster at Hindustan Zinc</i>                                                                         | Debari Roaster capacity 160,000 tons · 160,000 tons Debari Roaster                                                        | 2026-05-15 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>DI plant in Goa over 60% complete as of March 2026</b>                                                                   | <i>Our DI plant in Goa is over 60% complete as of March '26 end</i>                                                                        | DI plant Goa >60% complete · >60% complete DI plant                                                                       | 2026       | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Double ESL plant capacity to 3.5 million tons within six months after EC approval</b>                                    | <i>ESL, plant capacity doubling to 3.5 million tons would take around six months once we receive the EC</i>                                | ESL capacity 3.5 Mtpa · 3.5 Mtpa ESL capacity                                                                             |            | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Incremental capacity of 21,000 tons per annum from de-bottlenecking at Hindustan Zinc, Chanderiya and Dariba in FY26</b> | <i>successful de-bottlenecking at Hindustan Zinc, Chanderiya and Dariba, resulting in an incremental capacity of 21,000 tons per annum</i> | Incremental capacity 21,000 tons per annum · 21,000 tons incremental capacity                                             | 2026-05-15 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission 1.3 GW power capacity at Athena and Meenakshi in FY26</b>                                                     | <i>1.3 gigawatt at Athena and Meenakshi</i>                                                                                                | Power capacity 1.3 GW · 1.3 GW power capacity                                                                             | 2026-05-15 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission new 435,000 tons smelter at Balco with ramp-up starting Q1 FY27</b>                                           | <i>commissioning of the new 4,35,000 tons smelter at Balco with production ramp-up starting from the current quarter</i>                   | Smelter capacity 435,000 tons with ramp-up starting Q1 FY27 · 435,000 tons smelter capacity ramp-up starting Q1 FY27      | 2026-08-14 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission wagon tippler facility at Lanjigarh and crusher at Gamsberg Phase 2 in FY26</b>                               | <i>wagon tippler facility at Lanjigarh and the crusher at Gamsberg Phase 2</i>                                                             | Wagon tippler and crusher facilities commissioned · wagon tippler and crusher facilities                                  | 2026-05-15 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission alumina refinery expansion at Lanjigarh to 5 million tons per annum in FY26</b>                               | <i>expansion of alumina refinery at Lanjigarh of 5 million tons per annum</i>                                                              | Alumina refinery capacity 5 Mtpa · 5 Mtpa alumina refinery capacity                                                       | 2026-05-15 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Invested INR14,918 crores on growth capex in FY26</b>                                                                    | <i>In FY26, we invested INR14,918 crores on growth capex</i>                                                                               | Growth capex INR14,918 cr · INR14,918 cr growth capex in FY26                                                             | 2026-05-15 | H     |               | NYT    | no actual reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Dividend of INR34 per share for FY26</b>                                                                                 | <i>rewarded our shareholders with a handsome dividend of INR34 per share</i>                                                               | Dividend INR34 per share · INR34 per share dividend for FY26                                                              | 2026-05-15 | H     |               | NYT    | no actual reported |                  |            |

| DATE       | QTR/FY | SOURCE            | PROMISE                                                                                    | EXACT QUOTE                                                                                                                         | METRIC + TARGET                                                                                | TEST DATE  | CONF. | WHAT HAPPENED | STATUS | VARIANCE            | MGMT EXPLANATION | ROOT-CAUSE |
|------------|--------|-------------------|--------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------|------------|-------|---------------|--------|---------------------|------------------|------------|
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Alumina cost to reduce to around \$740-750 per ton by Q2 FY27</b>                       | <i>we expect the cost to be around broadly 740, 750 in the quarter 2 of financial year '27</i>                                      | Alumina cost \$740-750/t<br>Q2FY27 · Alumina cost \$740-750/t                                  | 2026-11-14 | H     |               | NYT    | no actual reported  |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Aluminium cost of production guidance of \$1650-1700 per ton for FY27</b>               | <i>yearly guidance remains 1650 to 1700</i>                                                                                         | Aluminium CoP \$1650-1700/t<br>FY27 · Aluminium cost of production \$1650-1700/t               | 2027-05-15 | H     |               | NYT    | no actual reported  |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Vedanta group leverage ratio under 1x at 0.95x</b>                                      | <i>our leverage ratio has been brought down to under 1x, 0.95 from 1.22 last year same time</i>                                     | Leverage ratio 0.95x · leverage ratio 0.95x                                                    | 2026-05-15 | H     |               | NYT    | no actual reported  |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Copper business margin to increase from ~1% to at least 5% in FY27</b>                  | <i>we do foresee the margin in the Copper business going from roughly 1%. right now, going to at</i>                                | Copper margin ≥ 5% FY27 · Copper margin at least 5%                                            | 2027-05-15 | H     |               | NYT    | no actual reported  |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission Gamsberg Phase 2 and ramp-up in Q1 FY27</b>                                  | <i>The team is anticipating to commission in the next quarter and to have the</i>                                                   | Commission Gamsberg Phase 2 in Q1 FY27 · Commission in Q1 FY27                                 | 2026-08-14 | H     |               | NYT    | no outcome reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission Ghogharpalli bauxite mine in H1 FY27</b>                                     | <i>Ghogharpalli, EC has been recommended at the start of this month, the month of April. We are also</i>                            | Commission Ghogharpalli mine H1 FY27 · Commission Ghogharpalli mine in H1 FY27                 |            | H     |               | NYT    | no outcome reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Commission Sijimali bauxite mine in H1 FY27</b>                                         | <i>FC-1 is granted, EC we're expecting next month, and hopefully in H1 we will see the mines</i>                                    | Commission Sijimali mine H1 FY27 · Commission Sijimali mine in H1 FY27                         |            | H     |               | NYT    | no outcome reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Complete exploration of three critical mineral blocks by 2028</b>                       | <i>three blocks we hope to finish exploration by 2028</i>                                                                           | Exploration complete by 2028                                                                   | 2028       | H     |               | NYT    | no outcome reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Listing and commencement of trading of demerged companies by mid-June FY27</b>          | <i>shares of the resulting companies are expected to list and commence trading by mid-June</i>                                      | Listing by mid-June FY27 · listing by mid-June FY27                                            | 2026-08-14 | H     |               | NYT    | no outcome reported |                  |            |
| 2026-04-01 | Q4FY26 | Q4FY26 transcript | <b>Start mining operations at Kuraloi coal mine within about one month from April 2026</b> | <i>Kuraloi we have got the mining lease maybe a week back. Now from here, probably in a month or so, we should start seeing the</i> | Start mining operations at Kuraloi coal mine by May 2026 · Start mining operations by May 2026 | 2026-05-31 | H     |               | NYT    | no outcome reported |                  |            |

## Methodology & Sources

### What qualifies as a commitment

Only **measurable** statements — a number, %, ratio, ₹/\$ figure or a dated milestone. Generic or aspirational commentary is rejected. One promise per row, with a verbatim  $\leq 25$ -word quote.

### How status is judged (deterministic rules — the model only retrieves)

- **MET** — delivered or exceeded the target
- **PARTIAL** — close but below target / a milestone slipped within grace
- **MISSED** — failed, incl. a date the company later pushed past the promised window
- **NYT** — outcome not yet reported within the verification window (excluded from scoring)

### Confidence & the credibility score

**H** = hard numeric · **M** = directional · **L** = aspirational. Credibility = confidence-weighted delivery over testable promises (MET=1, PARTIAL=0.5, MISSED=0; H=1.0, M=0.8, L=0.6); bands A $\geq$ 75 B $\geq$ 60 C $\geq$ 45 D $\geq$ 30 E<30.

### The verification window

Outcomes are verifiable only through **Q4FY26** (reported 2026-04-01). Later targets are therefore **NYT**. *Full retrieval · openai, mistral, gemini, groq.*

### Source documents

**Q1FY25 Presn**

2024-08-01 · both

**Q1FY25 Call**

2024-08-01 · both

**Q2FY25 Presn**

2024-11-01 · both

**Q2FY25 Call**

2024-11-01 · both

**Q3FY25 Presn**

2025-02-01 · both

**Q3FY25 Call**

2025-02-01 · both

**Q4FY25 Presn**

2025-04-01 · both

**Q4FY25 Call**

2025-04-01 · both

**Q1FY26 Call**

2025-08-01 · both

**Q2FY26 Presn**

2025-11-01 · both

**Q2FY26 Call**

2025-11-01 · both

**Q3FY26 Call**

2026-01-01 · both

**+1 more**

source document (see the master table)