


VEDL Lie Detector

Every **measurable** management commitment — extracted from the earnings calls and investor decks, then verified against reported actuals across **Q2FY25-Q1FY27**.



DELIVERY VS. DEADLINES

Delivery		55
Timelines		36

Live · complete

173

Measurable commitments tracked

96

Testable now · 57 delivered / partial

39

Missed — incl. slipped deadlines

77

Not yet testable (later periods)

Q2FY25 Presn · 2024-11-01

Q2FY25 Call · 2024-11-01

Q3FY25 Presn · 2025-02-01

Q3FY25 Call · 2025-02-01

Q4FY25 Presn · 2025-04-01

Q4FY25 Call · 2025-04-01

Q1FY26 Presn · 2025-08-01


Q1FY26 Call · 2025-08-01

Verification window: through Q1FY27
(reported 2026-07-01)


Executive Dashboard

A mixed delivery record — chiefly execution; 77 later targets still not yet testable.


STATUS OF ALL 173 COMMITMENTS



COMMITMENTS BY REPORTING QUARTER



ROOT CAUSE OF MISSES & SHORTFALLS



A mixed delivery record — chiefly execution; 77 later targets still not yet testable.

Of the 28 dated commitments that came due, 5 landed on time and 23 slipped right. The slippage timeline is overleaf.

CREDIBILITY SIGNALS — WHERE THE RECORD SHOWS


- **50%** of the verdict rests on hard Tier-1 (binary) outcomes.
- **1 quietly dropped** — reaffirmed, then went silent once due (top red flag).
- Wide beats on **8/13** guided metrics — a conservative bar.
- **31%** of explained misses blamed on external factors.

02 Deadline Slippage & Execution Momentum

Each row is one dated commitment: the amber dot is where it was **promised**, the second dot is where it **actually landed** (its colour is the verdict). Below, the reported EBITDA and margin trend.


TIMELINE COMMITMENTS — PROMISED → WHERE IT ACTUALLY LANDED

● **Promised date** ● **Where it landed** — dot colour is the verdict (green met · amber partial · red missed) — the slip



Showing the 5 largest slips · +26 more timeline commitments in the master table

EXECUTION MOMENTUM — EBITDA (₹ CR) & MARGIN



₹39,789 cr

Revenue · Q4

The Track Record — 96 Testable Promises / part 1 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MISSED

Q2FY25 · Q2FY25 presentation

FY25 growth capex of \$1.7-1.9bn

TARGET FY25 capex \$1.7-1.9 bn

ACTUAL 1H FY26 growth capex was \$0.9bn; full-year FY26 estimate shown as \$1.7-1.9bn (not FY25 actual)

VARIANCE **0.9 vs 1.7-1.9 USD_bn**

MISSED

Q2FY25 · Q2FY25 transcript

Debari roaster commissioning Q4FY25

TARGET Debari roaster commissioned Q4FY25

ACTUAL Commissioning re-guided to 1HFY26 (from original Q4FY25 target)

VARIANCE **slipped ~2 qtrs**

MISSED

Q2FY25 · Q2FY25 transcript

0.5 Mt fertilizer plant commissioning Q2FY26

TARGET 0.5 Mt fertilizer plant commissioned Q2FY26

ACTUAL Timeline re-set to 1HFY27; not commissioned in Q2FY26 as originally promised

VARIANCE **slipped ~4 qtrs**

MISSED

Q2FY25 · Q2FY25 transcript

Ghogarpalli coal block operational Q4FY26

TARGET Ghogarpalli operational Q4FY26

ACTUAL Timeline re-set to 2HFY27 (second half of FY27)

VARIANCE **slipped ~4 qtrs**

Why: EC recommended in April; targeting FC in Q4FY26; committed to revised timeline

Regulatory

MISSED

Q2FY25 · Q2FY25 transcript

Kuraloi coal block operational Q1FY26

TARGET Kuraloi operational Q1FY26

ACTUAL Mining lease received late March 2026; operations expected to start approximately May 2026, delayed from Q1FY26 target

VARIANCE **slipped ~4 qtrs**

Regulatory

MISSED

Q2FY25 · Q2FY25 presentation

Commission Lanjigarh Train 2 (1.5 MTPA) in Q3FY25

TARGET Q3FY25

ACTUAL First alumina output from Train II achieved in Q2FY26, not Q3FY25 as originally targeted

VARIANCE **slipped ~3 qtrs**

The Track Record — 96 Testable Promises / part 2 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MISSED

Q2FY25 · Q2FY25 presentation

Complete Gamsberg 700ktpa Magnetite Project in Q4FY25

TARGET Q4FY25

ACTUAL Project 94% complete by end-FY26; commissioning re-set to Q1FY27 with ramp-up through rest of year

VARIANCE **slipped ~5 qtrs**

Why: Delay due to waste stripping catch-up at Gamsberg open pit, which took better part of two years

Execution**MISSED**

Q2FY25 · Q2FY25 transcript

Sijimali bauxite mine start Q1FY26

TARGET Sijimali mine start Q1FY26

ACTUAL Timeline re-set to 1H FY27 (first half of fiscal year 2027)

VARIANCE **slipped ~7 qtrs**

MISSED

Q2FY25 · Q2FY25 transcript

Lanjigarh Train 2 full ramp-up by Q1FY26

TARGET Train 2 fully ramped up Q1FY26

ACTUAL First Alumina from Train-2 commissioned in FY26; full ramp-up to 5 MTPA scheduled for FY27/FY28

VARIANCE **slipped ~11 qtrs**

MISSED

Q2FY25 · Q2FY25 presentation

FY25 FACOR ferrochrome production of 110-120 kt

TARGET 110-120 kt

ACTUAL FACOR ferrochrome production for 9MFY26 was 71 kt, flat YoY (0% change vs 9MFY25).

VARIANCE **71 vs 110-120 kt**

MISSED

Q2FY25 · Q2FY25 presentation

FY25 Goa iron ore production of 2.5-3.0 Mnt

TARGET 2.5-3.0 Mnt

ACTUAL Goa iron ore production for FY25 was 0.9 Mnt

VARIANCE **0.9 vs 2.5-3 Mnt**

MISSED

Q2FY25 · Q2FY25 transcript

Iron Ore production 11 Mtpa in FY25

TARGET 11 Mtpa iron ore in FY25

ACTUAL Iron Ore production in FY25 was 5.3 MTPA, down from 5.6 MTPA in FY24

VARIANCE **5.3 vs 11 Mtpa**

The Track Record — 96 Testable Promises / part 3 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MISSED

Q2FY25 · Q2FY25 presentation

FY25 Zinc India silver production of 750-775 tonnes

TARGET 750-775 tonnes

ACTUAL FY25 silver production was 687 tonnes, down 8% YoY due to change in mining sequence and lower silver input from Sindesar Khurd mine.

VARIANCE **687 vs 750-775 tonnes**

Why: Change in mining sequence and lower silver input from Sindesar Khurd mine in line with mine grade. **Execution**

MISSED

Q2FY25 · Q2FY25 transcript

Zinc International MIC production 230 KT in FY25

TARGET 230 KT MIC production FY25

ACTUAL Zinc International MIC production reached 176 kt in 9MFY26, up 38% YoY

VARIANCE **176 vs 230 KT**

MISSED

Q3FY25 · Q3FY25 presentation

Commission Lanjigarh refinery Train 2 (1.5 MTPA) in Q4FY25

TARGET 1.5 MTPA Train 2 commissioned Q4FY25

ACTUAL First alumina output from Train II reported in Q2FY26; commissioning initiated but not fully completed in Q4FY25

VARIANCE **-2 vs 1.5 MTPA**

Why: Team started commissioning in Q4FY25, had metal from Calciner-4, targeting 4 MTPA run rate by end of year **Execution**

MISSED

Q3FY25 · Q3FY25 transcript

160 KT roaster at Debari commissioned Q4FY25

TARGET 160 KT roaster commissioned Q4FY25

ACTUAL Commissioning re-set to 1HFY26 (April-September 2026)

VARIANCE **slipped ~6 qtrs**

MISSED

Q4FY25 · Q4FY25 transcript

Zinc India 510kt fertilizer plant to be commissioned in Q4 FY26

TARGET 510ktpa fertilizer plant commissioned Q4FY26

ACTUAL Commissioning schedule re-set to 1HFY27

VARIANCE **slipped ~2 qtrs**

MISSED

Q3FY25 · Q3FY25 transcript

Ghogarpalli first coal in Q4FY26

TARGET Ghogarpalli first coal Q4FY26

ACTUAL Timeline re-set to 2HFY27 (second half of FY27)

VARIANCE **slipped ~4 qtrs**

Why: EC recommended in April 2026, targeting FC in Q1FY27, committed to revised timeline

Regulatory

The Track Record — 96 Testable Promises / part 4 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MISSED

Q3FY25 · Q3FY25 transcript

Lanjigarh Refinery Train 2 commissioning in Q4FY25

TARGET Train 2 commissioned Q4FY25

ACTUAL First alumina output from Train II achieved in Q2FY26, not Q4FY25 as originally promised.

VARIANCE **slipped ~2 qtrs**

MISSED

Q3FY25 · Q3FY25 transcript

Sijimali Mine operational in Q2FY26

TARGET Sijimali Mine operational Q2FY26

ACTUAL Sijimali Bauxite Mine commissioning timeline re-set to 1HFY27

VARIANCE **slipped ~4 qtrs**

MISSED

Q3FY25 · Q3FY25 transcript

Lanjigarh captive alumina 60-65% of requirement in Q1FY26

TARGET 60-65% captive alumina Q1FY26

ACTUAL Captive alumina mix was 50% in Q1FY26, below the 60-65% target range.

VARIANCE **50 vs 60-65 %**

Why: Lanjigarh ramping up; mix expected to reach 65-70% in H2 with Train II commissioning.

Capacity delay

MISSED

Q4FY25 · Q4FY25 transcript

BALCO smelter expansion first metal by end-Q1 FY26

TARGET BALCO first metal by Q1FY26-end

ACTUAL BALCO smelter commissioning initiated in Q3FY26; 20 pots online; targeting 100kt by March-end (Q4FY26)

VARIANCE **slipped ~3 qtrs**

MISSED

Q4FY25 · Q4FY25 transcript

Ghogharpalli coal mine to commence operations in Q4 FY26

TARGET Ghogharpalli coal mine operational Q4FY26

ACTUAL Ghogharpalli coal mine commissioning timeline re-guided from Q4FY26 to 2HFY27

VARIANCE **slipped ~4 qtrs**

Why: EC recommended in April 2026, targeting FC clearance in Q4FY26, committed to revised timeline

Regulatory

MISSED

Q4FY25 · Q4FY25 transcript

Sijimali bauxite mine to commence operations in Q2 FY26

TARGET Sijimali mine operational by Q2FY26

ACTUAL Timeline re-set to 1HFY27 (first half of fiscal year 2027)

VARIANCE **slipped ~6 qtrs**

The Track Record — 96 Testable Promises / part 5 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MISSED

Q2FY26 · Q2FY26 presentation

FY26 FACOR ferrochrome 100-110 kt

TARGET 100-110 kt FY26**ACTUAL** FACOR ferrochrome production reached 71 kt in 9MFY26, on track for ~95 kt full-year run-rate**VARIANCE** **71 vs 100-110 kt****MISSED**

Q4FY25 · Q4FY25 presentation

Goa iron ore 2.2-2.7 Mnt in FY26

TARGET 2.2-2.7 Mnt in FY26**ACTUAL** 9MFY26 Goa production reached 0.7 Mnt; Q2FY26 presentation reaffirmed FY26 guidance at 2.2-2.7 Mnt**VARIANCE** **0.7 vs 2.2-2.7 Mnt****MISSED**

Q1FY26 · Q1FY26 transcript

FY26 oil & gas production 95-100 kboepd

TARGET 95-100 kboepd in FY26**ACTUAL** 9MFY26 gross operated production averaged 89.1 kboepd, down 16% YoY from 105.5 kboepd in 9MFY25.**VARIANCE** **89.1 vs 95-100 kboepd**

Why: Production driven by natural decline and lower well intervention activities in Cambay block. **Execution**

MISSED

Q4FY25 · Q4FY25 presentation

Pig Iron 950-1050 kt in FY26

TARGET 950-1050 kt in FY26**ACTUAL** Pig Iron production reached 680 kt in 9MFY26 (Apr-Dec 2025), up 11% YoY from 611 kt in 9MFY25.**VARIANCE** **680 vs 950-1,050 kt****MISSED**

Q4FY25 · Q4FY25 presentation

Zinc India mined metal 1,115-1,135 kt in FY26

TARGET 1,115-1,135 kt in FY26**ACTUAL** Zinc India mined metal production reached 799 kt in 9MFY26 (first nine months of FY26)**VARIANCE** **799 vs 1,115-1,135 kt****MISSED**

Q4FY25 · Q4FY25 presentation

Zinc India silver 700-710 tonnes in FY26

TARGET 700-710 tonnes in FY26**ACTUAL** Zinc India silver sales reached 451 tonnes in 9MFY26 (Apr-Dec 2025), tracking below the FY26 target range.**VARIANCE** **451 vs 700-710 tonnes**

The Track Record — 96 Testable Promises / part 6 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MISSED

Q4FY25 · Q4FY25 transcript

Zinc International production guidance of 235-265 kt in FY26

TARGET 235-265 kt production in FY26

ACTUAL Zinc International produced 176 kt in 9MFY26 (Apr-Dec 2025), up 38% YoY

VARIANCE **176 vs 235-265 kt**

MISSED

Q1FY26 · Q1FY26 transcript

Add 1,300 MW new power capacity in Q2FY26

TARGET 1,300 MW added Q2FY26

ACTUAL Meenakshi Units 3&4 operationalized in Q2FY26, adding 700 MW (350 MW each unit)

VARIANCE **700 vs 1,300 MW**

MISSED

Q1FY26 · Q1FY26 transcript

Commission 435 ktpa Balco smelter in Q2FY26

TARGET 435 ktpa Balco smelter Q2FY26

ACTUAL 70 of 304 pots commissioned by March (end Q4FY26); commissioning initiated but not fully completed in Q2FY26

VARIANCE **70 vs 435 ktpa**

Why: Delay due to partner substitution and resource augmentation **Execution**

MISSED

Q1FY26 · Q1FY26 transcript

Complete Gamsberg Phase-2 in H2FY26, reaching 525 ktpa Zinc International capacity

TARGET Gamsberg Phase-2 H2FY26; 525 ktpa

ACTUAL Gamsberg Phase-2 94% complete at end-FY26; commissioning pushed to Q1FY27; total capacity target stated as 450 ktpa, not 525 ktpa

VARIANCE **94 vs 525 ktpa**

Why: Team anticipating commission next quarter with ramp-up rest of year, typical for plant of this size per industry curves

Execution**MISSED**

Q1FY26 · Q1FY26 transcript

Commission Lanjigarh Train II in Q2FY26

TARGET Lanjigarh Train II commissioned Q2FY26

ACTUAL First alumina output from Train II achieved in Q2FY26; commissioning initiated

VARIANCE **1 vs 2**

MISSED

Q1FY26 · Q1FY26 transcript

VRL deleverage by \$0.5bn in FY26

TARGET VRL debt down \$0.5bn to ~\$4.3bn FY26

ACTUAL VRL net debt reduced by approximately \$200 million in FY26, falling short of the \$500 million target.

VARIANCE **200 vs 0.5 USD_bn**

The Track Record — 96 Testable Promises / part 7 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MISSED

Q2FY26 · Q2FY26 transcript

FY26 growth capex of \$1.7-1.9bn

TARGET \$1.7-1.9 bn in FY26

ACTUAL 9M FY26 growth capex was \$1.3bn; full-year FY26 actual not reported in available documents

VARIANCE **1.3 vs 1.7-1.9 USD_bn**

MISSED

Q2FY26 · Q2FY26 transcript

Sijimali coal mine operational in Q4 FY26

TARGET Sijimali operational Q4 FY26

ACTUAL Timeline re-set to 1HFY27 (Apr-Sep 2026) from original Q4FY26 target

VARIANCE **slipped ~2 qtrs**

MISSED

Q2FY26 · Q2FY26 presentation

FY26 BMM production 55-65 kt

TARGET 55-65 kt FY26

ACTUAL BMM mined metal production reached 32 kt in 9MFY26 (first nine months of FY26)

VARIANCE **32 vs 55-65 kt**

PARTIAL

Q2FY25 · Q2FY25 transcript

Commercial power capacity 5 GW in 18-20 months

TARGET 5 GW commercial power in 18-20 months

ACTUAL Merchant thermal power capacity reached 4.78 GW as of Q2FY26, with Meenakshi units 3&4 operationalized.

VARIANCE **4.78 vs 5 GW**

PARTIAL

Q2FY25 · Q2FY25 presentation

FY25 Oil & Gas opex of \$14-15/boe

TARGET \$14-15/boe

ACTUAL 9MFY25 opex reported at \$15.1/boe, within the \$14-15/boe target range for FY25.

VARIANCE **15.1 vs 14-15 USD_per_boe**

PARTIAL

Q3FY25 · Q3FY25 presentation

Complete Gamsberg Phase 2 project in 2HFY26

TARGET Gamsberg Phase 2 completion 2HFY26

ACTUAL Project 94% complete by end-FY26; commissioning pushed to Q1FY27, not completed in 2HFY26 as promised

VARIANCE **late ~1 qtr**

Why: Delay due to waste stripping catch-up at Gamsberg open pit, which took better part of last two years

Execution

The Track Record — 96 Testable Promises / part 8 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

PARTIAL

Q2FY25 · Q2FY25 presentation

FY25 Karnataka iron ore production of 5.5-6.0 Mnt

TARGET 5.5-6.0 Mnt

ACTUAL Karnataka iron ore production for FY25 was 5.3 Mnt

VARIANCE **5.3 vs 5.5-6 Mnt**

PARTIAL

Q2FY25 · Q2FY25 presentation

FY25 Oil & Gas average gross volume of 110-120 kboepd

TARGET 110-120 kboepd

ACTUAL FY25 9-month average gross operated production was 105.5 kboepd, within the 110-120 kboepd target range for the full year.

VARIANCE **105.5 vs 110-120 kboepd**

PARTIAL

Q2FY25 · Q2FY25 presentation

FY25 Zinc India finished metal of 1,075-1,100 kt

TARGET 1,075-1,100 kt

ACTUAL 1,065 kt (Q2FY26 guidance for FY26); no FY25 actual reported

VARIANCE **1,065 vs 1,075-1,100 kt**

PARTIAL

Q3FY25 · Q3FY25 transcript

Merchant power capacity to 5 GW within 12-15 months

TARGET 5 GW within 12-15 months

ACTUAL Merchant power capacity reached 4.78 GW by Q1FY26

VARIANCE **4.78 vs 5 GW**

PARTIAL

Q4FY25 · Q4FY25 presentation

Zinc International CoP \$1,250-1,350/t in FY26

TARGET \$1,250-1,350/t in FY26

ACTUAL 9MFY26 CoP reported at \$1,464/t; Q2FY26 guidance of \$1,250-1,350/t reaffirmed but not yet achieved for full FY26

VARIANCE **1,379 vs 1,250-1,350 USD_per_t**

Why: Higher treatment costs and exchange rate movements contributed to elevated CoP; FY26 guidance remains unchanged as costs were accounted for **Cost inflation**

PARTIAL

Q4FY25 · Q4FY25 transcript

Zinc India 160kt roaster at Debari to be commissioned in Q1 FY26

TARGET 160ktpa roaster commissioned Q1FY26

ACTUAL Re-set to 1HFY26 (originally Q1FY26); commissioning schedule updated but no completion reported

VARIANCE **late ~1 qtr**

The Track Record — 96 Testable Promises / part 9 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

PARTIAL

Q4FY25 · Q4FY25 presentation

Demerger completion expected by Sep'25

TARGET by Sep'25

ACTUAL Demerger completed with NCLT order on December 16, 2025; accounting incorporated in Q3FY26 results

VARIANCE late ~1 qtr

PARTIAL

Q4FY25 · Q4FY25 presentation

Gamsberg production 180-200 kt in FY26

TARGET 180-200 kt in FY26

ACTUAL Zinc International 9M production reached 176 kt, up 38% YoY

VARIANCE 176 vs 180-200 kt

PARTIAL

Q4FY25 · Q4FY25 presentation

Zinc India finished metal 1,090-1,100 kt in FY26

TARGET 1,090-1,100 kt in FY26

ACTUAL FY26 guidance revised to 1,065-1,085 kt finished metal (down from 1,090-1,100 kt)

VARIANCE 1,065 vs 1,090-1,100 kt

PARTIAL

Q2FY26 · Q2FY26 transcript

H2 FY26 aluminium hot metal cost below \$1,650/t

TARGET H2 FY26 hot metal cost < \$1,650/t

ACTUAL Q3FY26 hot metal cost was \$1,674/t, described as lowest in 17 quarters

VARIANCE 1,674 vs 1,650 USD_per_t

PARTIAL

Q2FY26 · Q2FY26 transcript

List all five demerged entities by end-FY26

TARGET 5 entities listed by FY26-end

ACTUAL Demerger completed by end-FY26; separate earnings calls started Q1FY27. Five entities confirmed in unbundled form.

VARIANCE late ~1 qtr

PARTIAL

Q2FY26 · Q2FY26 presentation

Athena Unit 2 (600MW) commissioning expected in 4QFY26

TARGET 600MW by 4QFY26

ACTUAL Tragic incident at Athena plant on 14 April 2026; no commissioning timeline committed post-incident

VARIANCE late ~1 qtr

Why: Cannot commit to restart timeline; recently given site access to commence assessment and rectification work

Execution

The Track Record — 96 Testable Promises / part 10 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

PARTIAL

Q2FY26 · Q2FY26 presentation

FY26 Gamsberg production 180-200 kt

TARGET 180-200 kt FY26

ACTUAL Zinc International 9MFY26 production was 176 kt, up 38% YoY; Gamsberg contributed with 54% increase.

VARIANCE 176 vs 180-200 kt

PARTIAL

Q2FY26 · Q2FY26 presentation

FY26 O&G average gross volume 90-95 kboepd

TARGET 90-95 kboepd FY26

ACTUAL 9MFY26 gross operated production averaged 89.1 kboepd; Q3FY26 was 84.9 kboepd (down 15% YoY)

VARIANCE 89.1 vs 90-95 kboepd

Why: 3QFY26 production driven by natural decline and lower well intervention activities in Cambay block

Execution

PARTIAL

Q3FY26 · Q3FY26 transcript

Gamsberg Phase-II commissioning in Q4FY26

TARGET Gamsberg Phase-II Q4FY26

ACTUAL Gamsberg Phase-II was 94% complete at end of Q4FY26; commissioning re-guided to Q1FY27

VARIANCE late ~1 qtr

Why: Delay due to waste stripping catch-up at open pit (took better part of last two years)

Execution

MET

Q2FY25 · Q2FY25 presentation

FY25 Zinc India CoP of \$1,050-1,100/t (excl royalty)

TARGET \$1,050-1,100/t

ACTUAL FY25 Zinc India CoP (excl royalty) was \$1,052/t, described as 4-year lowest full year CoP, better 6% YoY

VARIANCE 1,052 vs 1,050-1,100 USD_per_t

MET

Q2FY25 · Q2FY25 transcript

Highest-ever annual EBITDA in FY25

TARGET Highest-ever annual EBITDA in FY25

ACTUAL 9M FY26 EBITDA of ₹37,529 crore reported as highest-ever, implying FY26 annual will exceed FY25.

VARIANCE 37,529 vs 25 INR_cr

MET

Q2FY25 · Q2FY25 transcript

Vedanta Limited net-debt/EBITDA < 1x

TARGET Net-debt/EBITDA < 1x

ACTUAL Net debt to EBITDA reached 0.95x by end of FY26, below the <1x target.

VARIANCE 0.95 vs 1 x

The Track Record — 96 Testable Promises / part 11 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MET

Q2FY25 · Q2FY25 presentation

FY25 aluminium production of 2.3-2.4 Mnt

TARGET 2.3-2.4 Mnt

ACTUAL FY2025 aluminium production reported at 2,422 kt (2.422 Mnt)

VARIANCE **2,422 vs 2.3-2.4 Mnt**

MET

Q2FY25 · Q2FY25 presentation

FY25 BMM production of 50-60 kt

TARGET 50-60 kt

ACTUAL BMM (Zinc International) production reached 176 kt in 9M FY26, up 38% YoY

VARIANCE **176 vs 50-60 kt**

MET

Q2FY25 · Q2FY25 presentation

FY25 Gamsberg production of 160-170 kt

TARGET 160-170 kt

ACTUAL Gamsberg FY25 production reported at 178 kt

VARIANCE **178 vs 160-170 kt**

MET

Q2FY25 · Q2FY25 presentation

FY25 pig iron production of 900-920 kt

TARGET 900-920 kt

ACTUAL 950-1050 kt

VARIANCE **950 vs 900-920 kt**

MET

Q3FY25 · Q3FY25 transcript

BALCO smelter expansion commissioning in Q1FY26

TARGET BALCO smelter expansion commissioned Q1FY26

ACTUAL Commissioning initiated for 435 KTPA capacity by Q3FY26; first metal produced in Q2FY26

VARIANCE **435 vs 1**

MET

Q3FY25 · Q3FY25 transcript

Highest ever yearly EBITDA in FY25

TARGET Highest ever yearly EBITDA in FY25

ACTUAL 9M FY26 EBITDA of ₹37,529 crore described as highest-ever EBITDA

VARIANCE **37,529 vs 25**

The Track Record — 96 Testable Promises / part 12 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MET

Q3FY25 · Q3FY25 transcript

Net debt-to-EBITDA below 1x (target)

TARGET Net debt/EBITDA < 1x

ACTUAL Net debt-to-EBITDA reached 0.95x at end of FY26, below the 1x target.

VARIANCE **0.95 vs 1 x**

MET

Q3FY25 · Q3FY25 transcript

Zinc International Phase-2 expansion commissioned in FY26

TARGET Phase-2 commissioned FY26

ACTUAL Listed under FY26 commissioning schedule; no completion date reported in evidence documents

VARIANCE **on time**

MET

Q3FY25 · Q3FY25 transcript

FY25 aluminium production slightly above 2.4 Mt

TARGET FY25 aluminium >2.4 Mt

ACTUAL FY25 aluminium production reached 2,422 kt (2.422 Mt), up 2% YoY

VARIANCE **2,422 vs 2.4 Mt**

MET

Q3FY25 · Q3FY25 transcript

FY26 captive alumina 70% of requirement

TARGET 70% captive alumina FY26

ACTUAL Q3FY26 achieved 60% captive alumina, Q4FY26 reached 70% captive mix as targeted for the full year.

VARIANCE **70 vs 70 %**

MET

Q4FY25 · Q4FY25 transcript

ESL hot metal capacity to increase to 3.2 Mtpa by end-FY26

TARGET ESL 3.2 Mtpa by FY26-end

ACTUAL ESL hot metal capacity shown as 3.2 MTPA installed capacity by FY27 in Q1FY26 presentation

VARIANCE **3.2 vs 3.2 Mtpa**

MET

Q4FY25 · Q4FY25 presentation

Alumina capacity to 3.0-3.1 Mnt in FY26

TARGET 3.0-3.1 Mnt in FY26

ACTUAL Q2 production 653 kt (+31% YoY); FY26 guidance of 3.0-3.1 Mnt reaffirmed; no full-year actual reported

VARIANCE **653 vs 3-3.1 Mnt**

The Track Record — 96 Testable Promises / part 13 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MET

Q4FY25 · Q4FY25 transcript

Lanjigarh alumina production of 3.1 million tons in FY26

TARGET 3.1 million tons alumina production in FY26

ACTUAL Lanjigarh produced 2,034 kt alumina in 9 months FY26; full-year FY26 outcome not yet reported in available documents.

VARIANCE **2,034 vs 3.1 Mnt**

MET

Q4FY25 · Q4FY25 presentation

Aluminium hot metal CoP \$1,700-1,750/t in FY26

TARGET \$1,700-1,750/t in FY26

ACTUAL Q3FY26 hot metal cost reported at \$1,674/t, described as lowest in 17 quarters

VARIANCE **1,674 vs 1,700-1,750 USD_per_t**

MET

Q1FY26 · Q1FY26 transcript

FY26 oil & gas OPEX \$15-16 per barrel

TARGET \$15-16/bbl OPEX FY26

ACTUAL 9MFY26 opex reported at \$15.1/boe; Q3FY26 at \$15.7/boe (8% higher QoQ due to lower production volumes)

VARIANCE **15.1 vs 15-16 USD_per_bbl**

MET

Q4FY25 · Q4FY25 presentation

Zinc India CoP \$1,025-1,050/t in FY26

TARGET \$1,025-1,050/t in FY26

ACTUAL Q3 CoP \$940/t (lowest in 5 years), 9M CoP \$980/t. Full FY26 figure not yet reported in Q3 documents.

VARIANCE **940 vs 1,025-1,050 USD_per_t**

MET

Q4FY25 · Q4FY25 transcript

Deleverage Vedanta Resources by \$600 million in FY26

TARGET VRL deleverage \$600mn in FY26

ACTUAL VRL debt reduced from \$4.9bn (Mar-25) to \$4.8bn (Dec-25); management stated ~\$300mn deleveraging expected at VRL level for full FY26

VARIANCE **300 vs 600 USD_mn**

MET

Q4FY25 · Q4FY25 presentation

ASP Cluster C injection by 2QFY26

TARGET 2QFY26

ACTUAL Wells drilled in Cluster C by 2QFY26; injection status not explicitly reported as completed

VARIANCE **on time**

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MET

Q4FY25 · Q4FY25 transcript

Athena power plant Unit-1 (600 MW) to be commissioned in H1 FY26

TARGET Athena Unit-1 600 MW commissioned H1FY26

ACTUAL Athena commissioned by Q2FY26 (H1FY26); contributed to EBITDA alongside Meenakshi in 2QFY26

VARIANCE **on time**

MET

Q4FY25 · Q4FY25 transcript

Meenakshi power plant 700 MW to be commissioned in H1 FY26

TARGET 700 MW commissioned H1FY26

ACTUAL Meenakshi Units 3&4 (700 MW total) operationalized in Q2FY26, achieving 48% PLF

VARIANCE **on time**

MET

Q2FY26 · Q2FY26 presentation

FY26 aluminium production 2.5-2.6 Mnt

TARGET 2.5-2.6 Mnt FY26

ACTUAL Q3FY26 presentation reports 9M (9-month) aluminium production at 1,842 kt; full-year FY26 figure not yet reported.

VARIANCE **1,842 vs 2.5-2.6 Mnt**

MET

Q4FY25 · Q4FY25 presentation

ESL hot metal 1.5-1.6 Mnt in FY26

TARGET 1.5-1.6 Mnt in FY26

ACTUAL Q2FY26 guidance reaffirmed FY26 ESL hot metal at 1.5-1.6 Mnt; no actual outcome reported yet.

VARIANCE **1.5 vs 1.5-1.6 Mnt**

MET

Q4FY25 · Q4FY25 presentation

Karnataka iron ore 5.5-6.1 Mnt in FY26

TARGET 5.5-6.1 Mnt in FY26

ACTUAL FY26 guidance for Karnataka iron ore reiterated at 5.5-6.1 Mnt; 9MFY26 production was 3.8 Mnt

VARIANCE **5.5 vs 5.5-6.1 Mnt**

MET

Q1FY26 · Q1FY26 transcript

Commission 160 ktpa roaster at Debari in Q2FY26, enabling 1.2+ Mtpa refined metal

TARGET 160 ktpa roaster Q2FY26; 1.2+ Mtpa refined metal

ACTUAL Commissioning schedule re-set to 1HFY26 (from original Q2FY26 target)

VARIANCE **160 vs 1.2 Mtpa**

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MET

Q1FY26 · Q1FY26 presentation

Alumina capacity 5 MTPA in FY26

TARGET 5 MTPA in FY26

ACTUAL Q3FY26 commissioning schedule shows 'Ramp up to 5 MTPA at Lanjigarh' listed under FY27/FY28, indicating target re-set beyond FY26

VARIANCE 5 vs 5 MTPA

MET

Q1FY26 · Q1FY26 transcript

H2FY26 aluminium hot metal cost sub-1,700 \$/t

TARGET Hot metal cost < \$1,700/t H2FY26

ACTUAL Q3FY26 hot metal cost reported at 1,674 \$/t, described as lowest in last 17 quarters

VARIANCE 1,674 vs 1,700 USD_per_t

MET

Q1FY26 · Q1FY26 transcript

FY26 EBITDA guidance maintained (implied continuation of prior guidance)

TARGET FY26 EBITDA guidance maintained

ACTUAL Q3FY26 achieved record quarterly EBITDA of ₹15,171 crores; full FY26 EBITDA not yet reported

VARIANCE 15,171 vs 26

MET

Q1FY26 · Q1FY26 transcript

Vedanta Limited net debt/EBITDA to 1.0x by end-FY26

TARGET 1.0x net debt/EBITDA by FY26-end

ACTUAL Net debt to EBITDA reached 0.95x by end-FY26, below the 1.0x target

VARIANCE 0.95 vs 1 x

MET

Q1FY26 · Q1FY26 transcript

Demerger listing targeted by end-FY26 (Sep-Oct timeline)

TARGET Demerger listing Sep-Oct 2025

ACTUAL NCLT approved demerger Dec 16, 2025; Q4FY26 was final call before demerger completion

VARIANCE on time

MET

Q2FY26 · Q2FY26 presentation

FY26 alumina production 3.0-3.1 Mnt

TARGET 3.0-3.1 Mnt FY26

ACTUAL 9MFY26 alumina production reached 2,034 kt; full FY26 outcome not yet reported in these documents

VARIANCE 2,034 vs 3-3.1 Mnt

03 The Track Record — 96 Testable Promises / part 16 of 16

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 77 promises are forward-dated and remain Not Yet Testable.

MET

Q2FY26 · Q2FY26 presentation

Gamsberg Phase 2 completion targeted in 2HFY26

TARGET Gamsberg Phase 2 by 2HFY26
ACTUAL Project 94% complete at end of Q4FY26; commissioning re-guided to Q1FY27 with ramp-up through rest of year
VARIANCE 94 vs 2

MET

Q2FY26 · Q2FY26 presentation

FY26 O&G opex \$15-16/boe

TARGET \$15-16/boe FY26
ACTUAL 9MFY26 O&G opex at \$15.1/boe; 3QFY26 opex \$15.7/boe, up 8% QoQ due to lower production volumes
VARIANCE 15.1 vs 15-16 USD_per_boe

MET

Q2FY26 · Q2FY26 transcript

Q3 FY26 alumina cost reduction of \$50/t from Q2

TARGET \$50/t reduction in Q3
ACTUAL Q3FY26 alumina cost reduced by \$25/t vs Q2, not the targeted \$50/t reduction
VARIANCE 25 vs 50 USD_per_t

MET

Q2FY26 · Q2FY26 transcript

Vedanta India net-debt/EBITDA to 1x

TARGET net-debt/EBITDA to 1x
ACTUAL Vedanta India net debt to EBITDA reached 0.95x at end of FY26
VARIANCE 0.95 vs 1 x

MET

Q3FY26 · Q3FY26 transcript

Vedanta India net debt/EBITDA to ~1.0x by FY26-end

TARGET 1.0x by FY26-end
ACTUAL Vedanta overall net debt to EBITDA reached 0.95x by FY26-end
VARIANCE 0.95 vs 1 x

MET

Q3FY26 · Q3FY26 presentation

VEDL net debt/EBITDA to ~1x near term

TARGET VEDL net debt/EBITDA ~1x near term
ACTUAL VEDL net debt to EBITDA reached 0.95x at end of FY26
VARIANCE 0.95 vs 1 x

Master Table — all 173 measurable commitments

Chronological · oldest first · colour = delivery status

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2024-11-01	Q2FY25	Q2FY25 transcript	Commercial power capacity 5 GW in 18-20 months	well positioned to generate 5 Gigawatts of commercial power within the next 18 to 20 months	5 GW commercial power in 18-20 months	2026	H	Merchant thermal power capacity reached 4.78 GW as of Q2FY26, with Meenakshi units 3&4 operationalized.	PARTIAL	4.78 vs 5 GW		
2024-11-01	Q2FY25	Q2FY25 transcript	Aluminium capacity to 3.1 Mtpa	enable us to reach a production capacity of 3.1 million tons per annum of aluminum	Aluminium capacity 3.1 Mtpa · 3.1 Mtpa aluminium capacity	2026-05-15	H	Target re-set to FY28; smelter capacity expansion to 3.1 MTPA scheduled for FY27/FY28 period	NYT	target reaffirmed / in progress — not yet delivered (3.1 Mtpa)		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 growth capex of \$1.7-1.9bn	FY growth FY growth Capex guidance	FY25 capex \$1.7-1.9 bn	2025-05-15	H	1H FY26 growth capex was \$0.9bn; full-year FY26 estimate shown as \$1.7-1.9bn (not FY25 actual)	MISSED	0.9 vs 1.7-1.9 USD_bn		
2024-11-01	Q2FY25	Q2FY25 transcript	Aluminium CoP \$1,625-1,725/t in FY25	we have kept the target the same, \$1625 to 1725	FY25 Aluminium CoP \$1,625-1,725/t · \$1,625-1,725/t CoP FY25	2025-05-15	H		NYT	no actual reported		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Oil & Gas opex of \$14-15/boe	Opex \$14-15/boe	FY25 Oil & Gas opex \$14-15/boe · \$14-15/boe	2025-05-15	H	9MFY25 opex reported at \$15.1/boe, within the \$14-15/boe target range for FY25.	PARTIAL	15.1 vs 14-15 USD_per_boe		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Zinc India CoP of \$1,050-1,100/t (excl royalty)	tax) - 3,048 - - -	FY25 Zinc India CoP \$1,050-1,100/t · \$1,050-1,100/t	2025-05-15	H	FY25 Zinc India CoP (excl royalty) was \$1,052/t, described as 4-year lowest full year CoP, better 6% YoY	MET	1,052 vs 1,050-1,100 USD_per_t		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Zinc International CoP of \$1,300-1,400/t	CoP \$1,300/t - \$1,400/t	FY25 Zinc Intl CoP \$1,300-1,400/t · \$1,300-1,400/t	2025-05-15	H		NYT	no actual reported		
2024-11-01	Q2FY25	Q2FY25 transcript	Highest-ever annual EBITDA in FY25	We anticipate achieving our highest-ever annual EBITDA in FY '25	FY25 EBITDA > historical peak · Highest-ever annual EBITDA in FY25	2025-05-15	H	9M FY26 EBITDA of ₹37,529 crore reported as highest-ever, implying FY26 annual will exceed FY25.	MET	37,529 vs 25 INR_cr		
2024-11-01	Q2FY25	Q2FY25 transcript	Vedanta Limited net-debt/EBITDA < 1x	hence one should look at net debt to EBITDA at Vedanta Limited. Right now at	VDL net-debt/EBITDA < 1x · Net-debt/EBITDA < 1x	medium term	M	Net debt to EBITDA reached 0.95x by end of FY26, below the <1x target.	MET	0.95 vs 1 x		
2024-11-01	Q2FY25	Q2FY25 transcript	VRL debt below \$3bn by end-FY27	our intent is to go down to 3 billion over 3 years starting the current fiscal	VRL debt < \$3bn by FY27	2027-05-15	H		NYT	no actual reported		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 TSPL plant availability above 85%	TSPL plant availability >85%	FY25 TSPL availability > 85% · >85%	2025-05-15	H		NYT	no actual reported		
2024-11-01	Q2FY25	Q2FY25 transcript	Debari roaster commissioning Q4FY25	final commissioning targeted in the last quarter of this current fiscal	Debari roaster commissioned Q4FY25	2025-05-15	H	Commissioning re-guided to 1HFY26 (from original Q4FY25 target)	MISSED	slipped ~2 qtrs		
2024-11-01	Q2FY25	Q2FY25 transcript	Demerger listing by end-FY25	this will get done on or before 31st of March	Demerger completed by 31 Mar 2025 · Demerger by 31 Mar 2025	2025	H	NCLT approved demerger Dec 16, 2025; accounting incorporated Q3FY26; separate entity calls to begin Q1FY27	NYT	in progress, not yet due		
2024-11-01	Q2FY25	Q2FY25 transcript	0.5 Mt fertilizer plant commissioning Q2FY26	quarter of this current fiscal and 2nd Quarter of the	Fertilizer plant commissioned Q2FY26 · 0.5 Mt fertilizer plant commissioned Q2FY26	2025-11-14	H	Timeline re-set to 1HFY27; not commissioned in Q2FY26 as originally promised	MISSED	slipped ~4 qtrs		
2024-11-01	Q2FY25	Q2FY25 transcript	Ghogarpalli coal block operational Q4FY26	are targeting by 4th quarter of '26 it gets	Ghogarpalli operational Q4FY26	2026-05-15	M	Timeline re-set to 2HFY27 (second half of FY27)	MISSED	slipped ~4 qtrs	EC recommended in April; targeting FC in Q4FY26; committed to revised timeline	Regulatory
2024-11-01	Q2FY25	Q2FY25 transcript	Kuraloi coal block operational Q1FY26	we are expecting first quarter of '26, it will get operationalized	Kuraloi coal block operational Q1FY26 · Kuraloi operational Q1FY26	2025-08-14	H	Mining lease received late March 2026; operations expected to start approximately May 2026, delayed from Q1FY26 target	MISSED	slipped ~4 qtrs		Regulatory
2024-11-01	Q2FY25	Q2FY25 transcript	Lanjigarh Train 1 full ramp-up by Dec 2024	We expect to fully ramp-up Train 1 by December 2024	Lanjigarh Train 1 ramped up by Dec'24 · Train 1 fully ramped up by Dec 2024	2024	H		NYT	no outcome reported		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2024-11-01	Q2FY25	Q2FY25 presentation	Commission Lanjigarh Train 2 (1.5 MTPA) in Q3FY25	<i>On track to commission Train 2 of 1.5 MTPA of Lanjigarh Expansion project in Q3FY25</i>	Lanjigarh Train 2 commissioned Q3FY25 · Q3FY25	2025-02-14	H	First alumina output from Train II achieved in Q2FY26, not Q3FY25 as originally targeted	MISSED	slipped ~3 qtrs		
2024-11-01	Q2FY25	Q2FY25 presentation	Complete Gamsberg 700ktpa Magnetite Project in Q4FY25	<i>700ktpa Magnetite Project on track – Target completion 4QFY25</i>	Magnetite project completion Q4FY25 · Q4FY25	2025-05-15	H	Project 94% complete by end-FY26; commissioning re-set to Q1FY27 with ramp-up through rest of year	MISSED	slipped ~5 qtrs	Delay due to waste stripping catch-up at Gamsberg open pit, which took better part of two years	Execution
2024-11-01	Q2FY25	Q2FY25 transcript	Sijimali bauxite mine start Q1FY26	<i>and we expect that in quarter 1, next year, we should start the</i>	Sijimali mine start Q1FY26	2025-08-14	H	Timeline re-set to 1HFY27 (first half of fiscal year 2027)	MISSED	slipped ~7 qtrs		
2024-11-01	Q2FY25	Q2FY25 transcript	Lanjigarh Train 2 full ramp-up by Q1FY26	<i>full ramp up expected by quarter 1 of FY '26</i>	Train 2 fully ramped up Q1FY26	2025-08-14	H	First Alumina from Train-2 commissioned in FY26; full ramp-up to 5 MTPA scheduled for FY27/FY28	MISSED	slipped ~11 qtrs		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 alumina production of 2.3-2.4 Mnt	<i>Alumina 2.3-2.4 Mnt</i>	FY25 alumina 2.3-2.4 Mnt · 2.3-2.4 Mnt	2025-05-15	H		NYT	no actual reported		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 aluminium production of 2.3-2.4 Mnt	<i>Aluminium 2.3-2.4 Mnt</i>	FY25 aluminium 2.3-2.4 Mnt · 2.3-2.4 Mnt	2025-05-15	H	FY2025 aluminium production reported at 2,422 kt (2.422 Mnt)	MET	2,422 vs 2.3-2.4 Mnt		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 BMM production of 50-60 kt	<i>BMM 50 – 60 kt</i>	FY25 BMM 50-60 kt · 50-60 kt	2025-05-15	H	BMM (Zinc International) production reached 176 kt in 9M FY26, up 38% YoY	MET	176 vs 50-60 kt		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 FACOR ferrochrome production of 110-120 kt	<i>Ferrochrome 110 – 120 kt</i>	FY25 FACOR ferrochrome 110-120 kt · 110-120 kt	2025-05-15	H	FACOR ferrochrome production for 9MFY26 was 71 kt, flat YoY (0% change vs 9MFY25).	MISSED	71 vs 110-120 kt		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Gamsberg production of 160-170 kt	<i>Gamsberg 160 - 170 kt</i>	FY25 Gamsberg 160-170 kt · 160-170 kt	2025-05-15	H	Gamsberg FY25 production reported at 178 kt	MET	178 vs 160-170 kt		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Goa iron ore production of 2.5-3.0 Mnt	<i>Goa 2.5 – 3.0 Mnt</i>	FY25 Goa iron ore 2.5-3.0 Mnt · 2.5-3.0 Mnt	2025-05-15	H	Goa iron ore production for FY25 was 0.9 Mnt	MISSED	0.9 vs 2.5-3 Mnt		
2024-11-01	Q2FY25	Q2FY25 transcript	Iron Ore production 11 Mtpa in FY25	<i>confident of achieving our annual production guidance of 11 million tons per annum from the iron ore business in FY '25</i>	FY25 Iron Ore production 11 Mtpa · 11 Mtpa iron ore in FY25	2025-05-15	H	Iron Ore production in FY25 was 5.3 MTPA, down from 5.6 MTPA in FY24	MISSED	5.3 vs 11 Mtpa		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Karnataka iron ore production of 5.5-6.0 Mnt	<i>Karnataka 5.5 – 6.0 Mnt</i>	FY25 Karnataka iron ore 5.5-6.0 Mnt · 5.5-6.0 Mnt	2025-05-15	H	Karnataka iron ore production for FY25 was 5.3 Mnt	PARTIAL	5.3 vs 5.5-6 Mnt		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Oil & Gas average gross volume of 110-120 kboepd	<i>Average Gross Volume 110-120 kboepd</i>	FY25 Oil & Gas 110-120 kboepd · 110-120 kboepd	2025-05-15	H	FY25 9-month average gross operated production was 105.5 kboepd, within the 110-120 kboepd target range for the full year.	PARTIAL	105.5 vs 110-120 kboepd		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 pig iron production of 900-920 kt	<i>Pig Iron 900 - 920 kt</i>	FY25 pig iron 900-920 kt · 900-920 kt	2025-05-15	H	950-1050 kt	MET	950 vs 900-920 kt		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Zinc India silver production of 750-775 tonnes	<i>Silver 750 - 775 tonnes</i>	FY25 silver 750-775 tonnes · 750-775 tonnes	2025-05-15	H	FY25 silver production was 687 tonnes, down 8% YoY due to change in mining sequence and lower silver input from Sindesar Khurd mine.	MISSED	687 vs 750-775 tonnes	Change in mining sequence and lower silver input from Sindesar Khurd mine in line with mine grade.	Execution
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Zinc India finished metal of 1,075-1,100 kt	<i>Finished Metal 1,075 – 1,100 kt</i>	FY25 Zinc India finished metal 1,075-1,100 kt · 1,075-1,100 kt	2025-05-15	H	1,065 kt (Q2FY26 guidance for FY26); no FY25 actual reported	PARTIAL	1,065 vs 1,075-1,100 kt		
2024-11-01	Q2FY25	Q2FY25 presentation	FY25 Zinc India mined metal of 1,100-1,125 kt	<i>Mined Metal 1,100 - 1,125 kt</i>	FY25 Zinc India mined metal 1,100-1,125 kt · 1,100-1,125 kt	2025-05-15	H		NYT	no actual reported		
2024-11-01	Q2FY25	Q2FY25 transcript	Zinc International MIC production 230 KT in FY25	<i>confident in achieving 230,000 tons of total MIC production for the full year in our Zinc International business</i>	FY25 Zinc Intl MIC 230 KT · 230 KT MIC production FY25	2025-05-15	H	Zinc International MIC production reached 176 kt in 9MFY26, up 38% YoY	MISSED	176 vs 230 KT		
2025-02-01	Q3FY25	Q3FY25 transcript	250 KT smelter expansion by FY27/28	<i>we are targeting to commission the next phase of 250,000 tons per annum of smelter by FY '27/'28</i>	250 KT smelter commissioned by FY27/28 · 250 KT smelter by FY27/28	2027-05-15	M		NYT	no actual reported		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2025-02-01	Q3FY25	Q3FY25 transcript	BALCO smelter expansion commissioning in Q1FY26	<i>BALCO smelter expansion is now in an advanced stage with commissioning targeted in Quarter 1 of FY '26</i>	BALCO smelter expansion commissioned Q1FY26	2025-08-14	H	Commissioning initiated for 435 KTPA capacity by Q3FY26; first metal produced in Q2FY26	MET	435 vs 1		
2025-02-01	Q3FY25	Q3FY25 presentation	Commission Lanjigarh refinery Train 2 (1.5 MTPA) in Q4FY25	<i>Commissioning of Train 2 of 1.5 MTPA of Lanjigarh Expansion project in Q4FY25</i>	Lanjigarh Train 2 (1.5 MTPA) commissioned Q4FY25 · 1.5 MTPA Train 2 commissioned Q4FY25	2025-05-15	H	First alumina output from Train II reported in Q2FY26; commissioning initiated but not fully completed in Q4FY25	MISSED	-2 vs 1.5 MTPA	Team started commissioning in Q4FY25, had metal from Calciner-4, targeting 4 MTPA run rate by end of year	Execution
2025-02-01	Q3FY25	Q3FY25 transcript	Merchant power capacity to 5 GW within 12-15 months	<i>our merchant power operating capacity will increase to 5 Gigawatt within the next 12 to 15 months</i>	Merchant power capacity 5 GW within 12-15 months · 5 GW within 12-15 months	2026	H	Merchant power capacity reached 4.78 GW by Q1FY26	PARTIAL	4.78 vs 5 GW		
2025-02-01	Q3FY25	Q3FY25 transcript	FY25 hot metal cost ~\$1,800/t	<i>if you ask me for the year as a whole, we should be somewhere around \$1,800 on the hot metal cost</i>	FY25 hot metal cost \$1,800/t	2025-05-15	H		NYT	no actual reported		
2025-02-01	Q3FY25	Q3FY25 transcript	Q1FY26 aluminium cost 15-20% lower than Q3FY25	<i>the aluminum cost should be 15% to 20% lower than what we saw in Quarter 3</i>	Q1FY26 aluminium cost down 15-20% vs Q3FY25 · Aluminium cost down 15-20% in Q1FY26	2025-08-14	H		NYT	no actual reported		
2025-02-01	Q3FY25	Q3FY25 transcript	Highest ever yearly EBITDA in FY25	<i>momentum, we are confident of delivering the highest ever yearly EBITDA in FY</i>	FY25 EBITDA (highest ever) · Highest ever yearly EBITDA in FY25	2025-05-15	H	9M FY26 EBITDA of ₹37,529 crore described as highest-ever EBITDA	MET	37,529 vs 25		
2025-02-01	Q3FY25	Q3FY25 transcript	Net debt-to-EBITDA below 1x (target)	<i>progressing towards our target of bringing this ratio below 1x</i>	Net debt/EBITDA < 1x	medium term	M	Net debt-to-EBITDA reached 0.95x at end of FY26, below the 1x target.	MET	0.95 vs 1 x		
2025-02-01	Q3FY25	Q3FY25 transcript	160 KT roaster at Debari commissioned Q4FY25	<i>as planned with final commissioning targeted for quarter 4 of the current fiscal and quarter 4 of the next fiscal</i>	160 KT roaster commissioned Q4FY25	2025-05-15	H	Commissioning re-set to 1HFY26 (April-September 2026)	MISSED	slipped ~6 qtrs		
2025-02-01	Q3FY25	Q3FY25 transcript	Deepwater CSEM survey completed by May 2025	<i>We expect to complete this activity by May 2025</i>	CSEM survey completed by May 2025 · CSEM survey by May 2025	2025-05-31	H		NYT	no outcome reported		
2025-02-01	Q3FY25	Q3FY25 presentation	Complete Gamsberg Phase 2 project in 2HFY26	<i>Project completion targeted in 2HFY26</i>	Gamsberg Phase 2 completion 2HFY26		H	Project 94% complete by end-FY26; commissioning pushed to Q1FY27, not completed in 2HFY26 as promised	PARTIAL	late ~1 qtr	Delay due to waste stripping catch-up at Gamsberg open pit, which took better part of last two years	Execution
2025-02-01	Q3FY25	Q3FY25 transcript	Ghogarpalli first coal in Q4FY26	<i>quarter 4 of FY '26, they are going to take out the first coal for the Ghogarpalli</i>	Ghogarpalli first coal Q4FY26	2026-05-15	M	Timeline re-set to 2HFY27 (second half of FY27)	MISSED	slipped ~4 qtrs	EC recommended in April 2026, targeting FC in Q1FY27, committed to revised timeline	Regulatory
2025-02-01	Q3FY25	Q3FY25 transcript	Lanjigarh Refinery Train 2 commissioning in Q4FY25	<i>Train 2 is scheduled for commissioning in quarter 4 of current fiscal year</i>	Lanjigarh Train 2 commissioned Q4FY25 · Train 2 commissioned Q4FY25	2025-05-15	H	First alumina output from Train II achieved in Q2FY26, not Q4FY25 as originally promised.	MISSED	slipped ~2 qtrs		
2025-02-01	Q3FY25	Q3FY25 transcript	Sijimali Mine operational in Q2FY26	<i>Maybe in the quarter 2, we are going to start the Sijimali Mine</i>	Sijimali Mine starts Q2FY26 · Sijimali Mine operational Q2FY26	2025-11-14	M	Sijimali Bauxite Mine commissioning timeline re-set to 1HFY27	MISSED	slipped ~4 qtrs		
2025-02-01	Q3FY25	Q3FY25 transcript	Zinc International Phase-2 expansion commissioned in FY26	<i>our Phase-2 expansion project is in full swing with commissioning targeted in FY '26</i>	ZI Phase-2 commissioned FY26 · Phase-2 commissioned FY26	2026-05-15	H	Listed under FY26 commissioning schedule; no completion date reported in evidence documents	MET	on time		
2025-02-01	Q3FY25	Q3FY25 transcript	FY25 aluminium production slightly above 2.4 Mt	<i>we should be slightly above 2.4 million ton as we exit this year on the hot metal</i>	FY25 aluminium production >2.4 Mt · FY25 aluminium >2.4 Mt	2025-05-15	H	FY25 aluminium production reached 2,422 kt (2.422 Mt), up 2% YoY	MET	2,422 vs 2.4 Mt		
2025-02-01	Q3FY25	Q3FY25 transcript	FY26 captive alumina 70% of requirement	<i>we believe next year, at least 70% of our requirement, we should be able to address through our captive alumina production</i>	FY26 captive alumina 70% · 70% captive alumina FY26	2026-05-15	H	Q3FY26 achieved 60% captive alumina, Q4FY26 reached 70% captive mix as targeted for the full year.	MET	70 vs 70 %		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2025-02-01	Q3FY25	Q3FY25 transcript	Lanjigarh captive alumina 60-65% of requirement in Q1FY26	<i>with confidence we can say that at least 60-65% of our requirement will be met through captive sources</i>	Lanjigarh captive alumina 60-65% in Q1FY26 · 60-65% captive alumina Q1FY26	2025-08-14	H	Captive alumina mix was 50% in Q1FY26, below the 60-65% target range.	MISSED	50 vs 60-65 %	Lanjigarh ramping up; mix expected to reach 65-70% in H2 with Train II commissioning.	Capacity delay
2025-04-01	Q4FY25	Q4FY25 transcript	ESL hot metal capacity to increase to 3.2 Mtpa by end-FY26	<i>We are expecting total hot metal capacity to increase from 1.7 million tons to 3.2 million tons per annum by FY '26 end</i>	ESL hot metal capacity 3.2 Mtpa by Mar'26 · ESL 3.2 Mtpa by FY26-end	2026-05-15	H	ESL hot metal capacity shown as 3.2 MTPA installed capacity by FY27 in Q1FY26 presentation	MET	3.2 vs 3.2 Mtpa		
2025-04-01	Q4FY25	Q4FY25 transcript	ESL hot metal capacity to debottleneck to 3.5 Mtpa in FY27	<i>with plans to further debottlenecking to 3.5 million tons per annum in FY '27</i>	ESL hot metal capacity 3.5 Mtpa in FY27 · ESL 3.5 Mtpa in FY27	2027-05-15	H		NYT	no actual reported		
2025-04-01	Q4FY25	Q4FY25 presentation	Alumina capacity to 3.0-3.1 Mnt in FY26	<i>Alumina 3.0-3.1 Mnt</i>	FY26 Alumina production 3.0-3.1 Mnt · 3.0-3.1 Mnt in FY26	2026-05-15	H	Q2 production 653 kt (+31% YoY); FY26 guidance of 3.0-3.1 Mnt reaffirmed; no full-year actual reported	MET	653 vs 3-3.1 Mnt		
2025-04-01	Q4FY25	Q4FY25 transcript	Lanjigarh alumina capacity close to 5 million tons by FY27	<i>In terms of the 5 million tons by FY '27, we hope to be close to those numbers</i>	Lanjigarh alumina capacity ~5 Mtpa by FY27 · ~5 Mtpa alumina capacity by FY27	2027-05-15	M		NYT	no actual reported		
2025-04-01	Q4FY25	Q4FY25 transcript	Lanjigarh alumina production of 3.1 million tons in FY26	<i>this year we are planning to have the production of 3.1 million tons of production from Lanjigarh</i>	Lanjigarh alumina production 3.1 Mnt in FY26 · 3.1 million tons alumina production in FY26	2026-05-15	H	Lanjigarh produced 2,034 kt alumina in 9 months FY26; full-year FY26 outcome not yet reported in available documents.	MET	2,034 vs 3.1 Mnt		
2025-04-01	Q4FY25	Q4FY25 transcript	Exit run rate of close to 4 million tons alumina by end-FY26	<i>at the end of this fiscal year, for us, we intend to be at an exit run rate of close to 4 million tons</i>	Lanjigarh exit run rate ~4 Mtpa by Mar'26 · Exit run rate ~4 Mtpa by FY26-end	2026-05-15	H		NYT	no actual reported		
2025-04-01	Q4FY25	Q4FY25 transcript	Remaining \$4 billion capex to be invested within next three years	<i>The remaining \$4 billion will be invested within the next three years</i>	\$4bn capex over next 3 years		H		NYT	no actual reported		
2025-04-01	Q4FY25	Q4FY25 presentation	Aluminium hot metal CoP \$1,700-1,750/t in FY26	<i>CoP2 \$1,700/t - \$1,750/t</i>	FY26 Aluminium CoP \$1,700-1,750/t · \$1,700-1,750/t in FY26	2026-05-15	H	Q3FY26 hot metal cost reported at \$1,674/t, described as lowest in 17 quarters	MET	1,674 vs 1,700-1,750 USD_per_t		
2025-04-01	Q4FY25	Q4FY25 presentation	Zinc India CoP \$1,025-1,050/t in FY26	<i>CoP3 \$1,025/t - \$1,050/t</i>	FY26 Zinc India CoP \$1,025-1,050/t · \$1,025-1,050/t in FY26	2026-05-15	H	Q3 CoP \$940/t (lowest in 5 years), 9M CoP \$980/t. Full FY26 figure not yet reported in Q3 documents.	MET	940 vs 1,025-1,050 USD_per_t		
2025-04-01	Q4FY25	Q4FY25 presentation	Zinc International CoP \$1,250-1,350/t in FY26	<i>CoP \$1,250/t - \$1,350/t</i>	FY26 Zinc International CoP \$1,250-1,350/t · \$1,250-1,350/t in FY26	2026-05-15	H	9MFY26 CoP reported at \$1,464/t; Q2FY26 guidance of \$1,250-1,350/t reaffirmed but not yet achieved for full FY26	PARTIAL	1,379 vs 1,250-1,350 USD_per_t	Higher treatment costs and exchange rate movements contributed to elevated CoP; FY26 guidance remains unchanged as costs were accounted for	Cost inflation
2025-04-01	Q4FY25	Q4FY25 presentation	VRL deleveraging \$3bn over next three years	<i>VRL committed to deleverage by \$ 3bn in next three years</i>	VRL deleveraging \$3bn over 3 years · \$3bn over next 3 years	medium term	H	VRL debt declined from \$8.9bn (Mar'22) to \$4.8bn (Dec'25); deleveraging commitment reaffirmed but full 3-year outcome not yet reported.	NYT	undated target — interim 4.8 USD_bn		
2025-04-01	Q4FY25	Q4FY25 transcript	Deleverage Vedanta Resources by \$600 million in FY26	<i>by paying almost half the dividend than the recent average, we can deleverage Vedanta Resources by \$600 million in the current fiscal</i>	VRL deleveraging \$600mn in FY26 · VRL deleverage \$600mn in FY26	2026-05-15	H	VRL debt reduced from \$4.9bn (Mar-25) to \$4.8bn (Dec-25); management stated ~\$300mn deleveraging expected at VRL level for full FY26	MET	300 vs 600 USD_mn		
2025-04-01	Q4FY25	Q4FY25 presentation	ASP Cluster C injection by 2QFY26	<i>Injection targeted by 2QFY26</i>	ASP Cluster C injection 2QFY26 · 2QFY26	2025-11-14	H	Wells drilled in Cluster C by 2QFY26; injection status not explicitly reported as completed	MET	on time		
2025-04-01	Q4FY25	Q4FY25 transcript	Athena power plant Unit-1 (600 MW) to be commissioned in H1 FY26	<i>The Unit-1 of Athena power plant is also scheduled for commissioning in first half of this fiscal year</i>	Athena Unit-1 600 MW commissioned H1FY26		H	Athena commissioned by Q2FY26 (H1FY26); contributed to EBITDA alongside Meenakshi in 2QFY26	MET	on time		
2025-04-01	Q4FY25	Q4FY25 transcript	Athena power plant Unit-2 (600 MW) to be commissioned in Q4 FY26	<i>Unit-2 is expected to start operation in March '26</i>	Athena Unit-2 600 MW commissioned Q4FY26	2026-05-15	H		NYT	no outcome reported		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2025-04-01	Q4FY25	Q4FY25 transcript	BALCO smelter expansion first metal by end-Q1 FY26	<i>we are still maintaining the guidance that by quarter end, June end, we should have the first metal from BALCO</i>	BALCO first metal by Jun'25 · BALCO first metal by Q1FY26-end	2025-08-14	H	BALCO smelter commissioning initiated in Q3FY26; 20 pots online; targeting 100kt by March-end (Q4FY26)	MISSED	slipped ~3 qtrs		
2025-04-01	Q4FY25	Q4FY25 transcript	Zinc India 160kt roaster at Debari to be commissioned in Q1 FY26	<i>our 160,000 tons per annum roaster at Debari will be commissioned in the current quarter</i>	Debari roaster 160ktpa commissioned Q1FY26 · 160ktpa roaster commissioned Q1FY26	2025-08-14	H	Re-set to 1HFY26 (originally Q1FY26); commissioning schedule updated but no completion reported	PARTIAL	late ~1 qtr		
2025-04-01	Q4FY25	Q4FY25 presentation	Demerger completion expected by Sep'25	<i>Expected to complete by Sep'25</i>	Demerger completion by Sep'25 · by Sep'25	2025	H	Demerger completed with NCLT order on December 16, 2025; accounting incorporated in Q3FY26 results	PARTIAL	late ~1 qtr		
2025-04-01	Q4FY25	Q4FY25 transcript	Zinc India 510kt fertilizer plant to be commissioned in Q4 FY26	<i>a 510,000 tons per annum fertilizer plant in Quarter 4 of this current fiscal year</i>	Fertilizer plant 510ktpa commissioned Q4FY26 · 510ktpa fertilizer plant commissioned Q4FY26	2026-05-15	H	Commissioning schedule re-set to 1HFY27	MISSED	slipped ~2 qtrs		
2025-04-01	Q4FY25	Q4FY25 transcript	Ghogharpalli coal mine to commence operations in Q4 FY26	<i>our Ghogharpalli coal mines, we are expected that we are going to commence the operation from last quarter of the FY '26</i>	Ghogharpalli coal mine start Q4FY26 · Ghogharpalli coal mine operational Q4FY26	2026-05-15	H	Ghogharpalli coal mine commissioning timeline re-guided from Q4FY26 to 2HFY27	MISSED	slipped ~4 qtrs	EC recommended in April 2026, targeting FC clearance in Q4FY26, committed to revised timeline	Regulatory
2025-04-01	Q4FY25	Q4FY25 transcript	Kuraloi coal mine to commence operations in Q3 FY26	<i>the Kuraloi mines, which we have said, in the Quarter 3 FY '26, we are going to commence the operation</i>	Kuraloi coal mine start Q3FY26 · Kuraloi coal mine operational Q3FY26	2026-02-14	H	Mining lease received in late March 2026; operations expected to commence within a month (April/May 2026)	NYT	in progress, not yet due		
2025-04-01	Q4FY25	Q4FY25 transcript	Meenakshi power plant 700 MW to be commissioned in H1 FY26	<i>The remaining 700-megawatt capacity is targeted for commissioning in the first half of this current fiscal year</i>	Meenakshi 700 MW commissioned H1FY26 · 700 MW commissioned H1FY26		H	Meenakshi Units 3&4 (700 MW total) operationalized in Q2FY26, achieving 48% PLF	MET	on time		
2025-04-01	Q4FY25	Q4FY25 transcript	Sijimali bauxite mine to commence operations in Q2 FY26	<i>we are hopeful that we are going to commence the operation of Sijimali mines by Quarter 2 FY '26</i>	Sijimali mine start by Q2FY26 · Sijimali mine operational by Q2FY26	2025-11-14	H	Timeline re-set to 1HFY27 (first half of fiscal year 2027)	MISSED	slipped ~6 qtrs		
2025-04-01	Q4FY25	Q4FY25 presentation	BMM production 55-65 kt in FY26	<i>BMM 55 – 65 kt</i>	FY26 BMM production 55-65 kt · 55-65 kt in FY26	2026-05-15	H		NYT	no actual reported		
2025-04-01	Q4FY25	Q4FY25 presentation	ESL hot metal 1.5-1.6 Mnt in FY26	<i>Hot Metal 1.5-1.6 Mnt</i>	FY26 ESL hot metal 1.5-1.6 Mnt · 1.5-1.6 Mnt in FY26	2026-05-15	H	Q2FY26 guidance reaffirmed FY26 ESL hot metal at 1.5-1.6 Mnt; no actual outcome reported yet.	MET	1.5 vs 1.5-1.6 Mnt		
2025-04-01	Q4FY25	Q4FY25 presentation	Gamsberg production 180-200 kt in FY26	<i>Gamsberg 180 - 200 kt</i>	FY26 Gamsberg production 180-200 kt · 180-200 kt in FY26	2026-05-15	H	Zinc International 9M production reached 176 kt, up 38% YoY	PARTIAL	176 vs 180-200 kt		
2025-04-01	Q4FY25	Q4FY25 presentation	Goa iron ore 2.2-2.7 Mnt in FY26	<i>Goa 2.2 – 2.7 Mnt</i>	FY26 Goa iron ore 2.2-2.7 Mnt · 2.2-2.7 Mnt in FY26	2026-05-15	H	9MFY26 Goa production reached 0.7 Mnt; Q2FY26 presentation reaffirmed FY26 guidance at 2.2-2.7 Mnt	MISSED	0.7 vs 2.2-2.7 Mnt		
2025-04-01	Q4FY25	Q4FY25 presentation	Karnataka iron ore 5.5-6.1 Mnt in FY26	<i>Karnataka 5.5 – 6.1 Mnt</i>	FY26 Karnataka iron ore 5.5-6.1 Mnt · 5.5-6.1 Mnt in FY26	2026-05-15	H	FY26 guidance for Karnataka iron ore reiterated at 5.5-6.1 Mnt; 9MFY26 production was 3.8 Mnt	MET	5.5 vs 5.5-6.1 Mnt		
2025-04-01	Q4FY25	Q4FY25 presentation	Orissa iron ore 4.5-5.2 Mnt in FY26	<i>Orissa 4.5 – 5.2 Mnt</i>	FY26 Orissa iron ore 4.5-5.2 Mnt · 4.5-5.2 Mnt in FY26	2026-05-15	H		NYT	no actual reported		
2025-04-01	Q4FY25	Q4FY25 presentation	Pig Iron 950-1050 kt in FY26	<i>Pig Iron 950 - 1050 kt</i>	FY26 Pig Iron 950-1050 kt · 950-1050 kt in FY26	2026-05-15	H	Pig Iron production reached 680 kt in 9MFY26 (Apr-Dec 2025), up 11% YoY from 611 kt in 9MFY25.	MISSED	680 vs 950-1,050 kt		
2025-04-01	Q4FY25	Q4FY25 presentation	Zinc India finished metal 1,090-1,100 kt in FY26	<i>Finished Metal 1,090 – 1,100 kt</i>	FY26 Zinc India finished metal 1,090-1,100 kt · 1,090-1,100 kt in FY26	2026-05-15	H	FY26 guidance revised to 1,065-1,085 kt finished metal (down from 1,090-1,100 kt)	PARTIAL	1,065 vs 1,090-1,100 kt		
2025-04-01	Q4FY25	Q4FY25 presentation	Zinc India mined metal 1,115-1,135 kt in FY26	<i>Mined Metal 1,115 - 1,135 kt</i>	FY26 Zinc India mined metal 1,115-1,135 kt · 1,115-1,135 kt in FY26	2026-05-15	H	Zinc India mined metal production reached 799 kt in 9MFY26 (first nine months of FY26)	MISSED	799 vs 1,115-1,135 kt		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2025-04-01	Q4FY25	Q4FY25 presentation	Zinc India silver 700-710 tonnes in FY26	<i>Silver 700 - 710 tonnes</i>	FY26 Zinc India silver 700-710 tonnes · 700-710 tonnes in FY26	2026-05-15	H	Zinc India silver sales reached 451 tonnes in 9MFY26 (Apr-Dec 2025), tracking below the FY26 target range.	MISSED	451 vs 700-710 tonnes		
2025-04-01	Q4FY25	Q4FY25 transcript	KCM copper production above 150 kt, closer to 170-180 kt in 2026	<i>that we will do about 150,000 tons of copper in 2026. I am very pleased to say that we are on</i>	KCM copper production 170-180 kt in 2026 · KCM 170-180 kt copper in 2026	2026	M		NYT	no actual reported		
2025-04-01	Q4FY25	Q4FY25 transcript	Zinc International production guidance of 235-265 kt in FY26	<i>we are confident to achieve our production guidance of 235,000 tons to 265,000 tons</i>	Zinc Intl production 235-265 kt in FY26 · 235-265 kt production in FY26	2026-05-15	H	Zinc International produced 176 kt in 9MFY26 (Apr-Dec 2025), up 38% YoY	MISSED	176 vs 235-265 kt		
2025-08-01	Q1FY26	Q1FY26 transcript	Add 1,300 MW new power capacity in Q2FY26	<i>Our power business is set to add another 1,300 Megawatts of new capacity in the second quarter</i>	1,300 MW power capacity added Q2FY26 · 1,300 MW added Q2FY26	2025-11-14	H	Meenakshi Units 3&4 operationalized in Q2FY26, adding 700 MW (350 MW each unit)	MISSED	700 vs 1,300 MW		
2025-08-01	Q1FY26	Q1FY26 transcript	Commission 160 ktpa roaster at Debari in Q2FY26, enabling 1.2+ Mtpa refined metal	<i>targeting the commissioning of a 160,000 ton per annum roaster at Debari and in the current quarter</i>	160 ktpa Debari roaster commissioned Q2FY26 · 1.2+ Mtpa refined metal capacity · 160 ktpa roaster Q2FY26; 1.2+ Mtpa refined metal	2025-11-14	H	Commissioning schedule re-set to 1HFY26 (from original Q2FY26 target)	MET	160 vs 1.2 Mtpa		
2025-08-01	Q1FY26	Q1FY26 transcript	Commission 435 ktpa Balco smelter in Q2FY26	<i>the commissioning of Lanjigarh Train II and the 435,000 tons per annum Balco smelter is targeted in the current quarter</i>	435 ktpa Balco smelter commissioned Q2FY26 · 435 ktpa Balco smelter Q2FY26	2025-11-14	H	70 of 304 pots commissioned by March (end Q4FY26); commissioning initiated but not fully completed in Q2FY26	MISSED	70 vs 435 ktpa	Delay due to partner substitution and resource augmentation	Execution
2025-08-01	Q1FY26	Q1FY26 presentation	Alumina capacity 5 MTPA in FY26	<i>Alumina Capacity (MTPA) (5 MTPA in FY26, 6 MPTA - FY28)</i>	Alumina capacity 5 MTPA by FY26 · 5 MTPA in FY26	2026-05-15	H	Q3FY26 commissioning schedule shows 'Ramp up to 5 MTPA at Lanjigarh' listed under FY27/FY28, indicating target re-set beyond FY26	MET	5 vs 5 MTPA		
2025-08-01	Q1FY26	Q1FY26 presentation	Alumina capacity 6 MTPA by FY28	<i>Alumina Capacity (MTPA) (5 MTPA in FY26, 6 MPTA - FY28)</i>	Alumina capacity 6 MTPA by FY28 · 6 MTPA by FY28	2028-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Aluminium smelting capacity 3.1 MTPA by FY28	<i>Smelting Capacity (MTPA) (3.1 MTPA by FY28)</i>	Aluminium smelting 3.1 MTPA by FY28 · 3.1 MTPA by FY28	2028-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Ferrochrome capacity 500 KTPA by FY28	<i>Ferrochrome Capacity (KTPA) (500 by FY28)</i>	Ferrochrome 500 KTPA by FY28 · 500 KTPA by FY28	2028-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 transcript	Complete Gamsberg Phase-2 in H2FY26, reaching 525 ktpa Zinc International capacity	<i>on course to complete the Gamsberg Phase-2 project in the second half of the current financial year</i>	Gamsberg Phase-2 complete H2FY26; 525 ktpa Zinc International · Gamsberg Phase-2 H2FY26; 525 ktpa		H	Gamsberg Phase-2 94% complete at end-FY26; commissioning pushed to Q1FY27; total capacity target stated as 450 ktpa, not 525 ktpa	MISSED	94 vs 525 ktpa	Team anticipating commission next quarter with ramp-up rest of year, typical for plant of this size per industry curves	Execution
2025-08-01	Q1FY26	Q1FY26 transcript	Commission Lanjigarh Train II in Q2FY26	<i>the commissioning of Lanjigarh Train II and the 435,000 tons per annum Balco smelter is targeted in the current quarter</i>	Lanjigarh Train II commissioned Q2FY26	2025-11-14	H	First alumina output from Train II achieved in Q2FY26; commissioning initiated	MISSED	1 vs 2		
2025-08-01	Q1FY26	Q1FY26 presentation	Merchant power capacity 4.78 GW in FY26	<i>Merchant Power Capacity (GW) (FY26)</i>	Merchant power 4.78 GW by FY26 · 4.78 GW in FY26	2026-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Silver capacity 830 TPA by FY29	<i>Silver Capacity (TPA) (FY29)</i>	Silver capacity 830 TPA by FY29 · 830 TPA by FY29	2029-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Steel capacity 3.5 MTPA by FY28	<i>Steel Capacity (MTPA) (3.5 MTPA by FY28)</i>	Steel capacity 3.5 MTPA by FY28 · 3.5 MTPA by FY28	2028-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Zinc India smelting capacity 1.38 MTPA by FY29	<i>Smelting Capacity (MTPA) (1.38 MTPA by FY29)</i>	Zinc India smelting 1.38 MTPA by FY29 · 1.38 MTPA by FY29	2029-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Zinc International MIC capacity 525 KTPA by FY26	<i>MIC Capacity (KTPA) (525 by FY26)</i>	Zinc International MIC 525 KTPA by FY26 · 525 KTPA by FY26	2026-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Aluminium hot metal cost \$1,550-1,600/t in FY28	<i>Volume* (MTPA) Hot Metal Cost (\$/t)</i>	Aluminium CoP \$1,550-1,600/t in FY28 · \$1,550-1,600/t in FY28	2028-05-15	H		NYT	no actual reported		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2025-08-01	Q1FY26	Q1FY26 presentation	Aluminium hot metal cost \$1,600-1,650/t in FY27	<i>Volume* (MTPA) Hot Metal Cost (\$/t)</i>	Aluminium CoP \$1,600-1,650/t in FY27 · \$1,600-1,650/t in FY27	2027-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 transcript	FY26 oil & gas OPEX \$15-16 per barrel	<i>what we can also be able to achieve this year is on our OPEX, which is going to be around \$15 to \$16 per barrel</i>	FY26 oil & gas OPEX \$15-16/bbl · \$15-16/bbl OPEX FY26	2026-05-15	H	9MFY26 opex reported at \$15.1/boe; Q3FY26 at \$15.7/boe (8% higher QoQ due to lower production volumes)	MET	15.1 vs 15-16 USD_per_bbl		
2025-08-01	Q1FY26	Q1FY26 transcript	H2FY26 aluminium hot metal cost sub-1,700 \$/t	<i>we are now set for the hot metal cost sub 1,700 as we go into the H2</i>	H2FY26 hot metal cost < \$1,700/t · Hot metal cost < \$1,700/t H2FY26		H	Q3FY26 hot metal cost reported at 1,674 \$/t, described as lowest in last 17 quarters	MET	1,674 vs 1,700 USD_per_t		
2025-08-01	Q1FY26	Q1FY26 presentation	Aluminium EBITDA \$3.2bn in FY27	<i>EBITDA 4 bn EBITDA EBITDA EBITDA</i>	Aluminium EBITDA \$3.2bn in FY27 · \$3.2bn in FY27	2027-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Aluminium EBITDA \$4.0bn by FY28	<i>FY27e FY28e EBITDA \$ Mn EBITDA</i>	Aluminium EBITDA \$4.0bn by FY28 · \$4.0bn by FY28	2028-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Consolidated EBITDA \$8-10bn medium term	<i>Estimated EBITDA Between USD 8-10 Bn</i>	Consolidated EBITDA \$8-10bn medium term · \$8-10bn medium term	medium term	M		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 transcript	FY26 EBITDA guidance maintained (implied continuation of prior guidance)	<i>performance. We are confident of creating sustainable long-term value for all</i>	FY26 EBITDA guidance on track · FY26 EBITDA guidance maintained	2026-05-15	M	Q3FY26 achieved record quarterly EBITDA of ₹15,171 crores; full FY26 EBITDA not yet reported	MET	15,171 vs 26		
2025-08-01	Q1FY26	Q1FY26 presentation	Iron & Steel EBITDA \$0.65bn by medium term	<i>EBITDA 4 bn EBITDA EBITDA EBITDA</i>	Iron & Steel EBITDA \$0.65bn medium term · \$0.65bn medium term	medium term	M		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Oil & Gas EBITDA \$0.70bn by medium term	<i>EBITDA 4 bn EBITDA EBITDA EBITDA</i>	Oil & Gas EBITDA \$0.70bn medium term · \$0.70bn medium term	medium term	M		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Power EBITDA \$0.40bn by medium term	<i>EBITDA 4 bn EBITDA EBITDA EBITDA</i>	Power EBITDA \$0.40bn medium term · \$0.40bn medium term	medium term	M		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 presentation	Zinc India EBITDA \$2.3bn in FY27-FY28	<i>2.3 2.3 FY25 FY27e FY28e EBITDA</i>	Zinc India EBITDA \$2.3bn in FY27-FY28 · \$2.3bn in FY27-FY28	2027-05-15	H		NYT	no actual reported		
2025-08-01	Q1FY26	Q1FY26 transcript	Vedanta Limited net debt/EBITDA to 1.0x by end-FY26	<i>Vedanta India, 1x leverage by this current fiscal end</i>	VEDL net debt/EBITDA 1.0x by Mar'26 · 1.0x net debt/EBITDA by FY26-end	2026-05-15	H	Net debt to EBITDA reached 0.95x by end-FY26, below the 1.0x target	MET	0.95 vs 1 x		
2025-08-01	Q1FY26	Q1FY26 transcript	VRL deleverage by \$0.5bn in FY26	<i>VRL debt in the current fiscal will go down by half a billion, down to 4.3 odd billion</i>	VRL debt down \$0.5bn in FY26 · VRL debt down \$0.5bn to ~\$4.3bn FY26	2026-05-15	H	VRL net debt reduced by approximately \$200 million in FY26, falling short of the \$500 million target.	MISSED	200 vs 0.5 USD_bn		
2025-08-01	Q1FY26	Q1FY26 transcript	VRL deleverage \$3bn over 3 years (FY25-FY27)	<i>VRL will deleverage 3 billion over the 3 years. That commitment remains unwavered</i>	VRL deleverage \$3bn over 3 years · \$3bn deleveraging over 3 years		H	Management stated ~\$0.8-1bn group deleveraging expected in FY26; VRL debt at \$4.8bn as of Sep-25, down from \$4.9bn Mar-25	NYT	target reaffirmed / in progress — not yet delivered (4.8 USD_bn)		
2025-08-01	Q1FY26	Q1FY26 transcript	Demerger listing targeted by end-FY26 (Sep-Oct timeline)	<i>we are still targeting our September, October timeline</i>	Demerger listing by Sep-Oct 2025 · Demerger listing Sep-Oct 2025	2025	M	NCLT approved demerger Dec 16, 2025; Q4FY26 was final call before demerger completion	MET	on time		
2025-08-01	Q1FY26	Q1FY26 transcript	Sijimali EC by end-Q2FY26; production start end-Q4FY26	<i>we are targeting the EC by the end of this quarter</i>	Sijimali EC Q2FY26; production Q4FY26	2025-11-14	H	EC not received by Q2FY26; EC recommended April (Q4FY26); production timeline maintained but not yet started by Q4FY26 end	NYT	re-guided within window		
2025-08-01	Q1FY26	Q1FY26 transcript	FY26 oil & gas production 95-100 kboepd	<i>FY '26, we are targeting a range of 95,000 to 100,000 barrels of oil equivalent per day</i>	FY26 oil & gas 95-100 kboepd · 95-100 kboepd in FY26	2026-05-15	H	9MFY26 gross operated production averaged 89.1 kboepd, down 16% YoY from 105.5 kboepd in 9MFY25.	MISSED	89.1 vs 95-100 kboepd	Production driven by natural decline and lower well intervention activities in Cambay block.	Execution
2025-08-01	Q1FY26	Q1FY26 presentation	Merchant iron ore 17 MTPA in FY28	<i>Merchant Iron Ore (MTPA) (17 MTPA in FY28)</i>	Merchant iron ore 17 MTPA by FY28 · 17 MTPA in FY28	2028-05-15	H		NYT	no actual reported		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2025-08-01	Q1FY26	Q1FY26 presentation	Oil production 125 kboepd in FY28	<i>Oil Production (kboepd) (125 kboepd in FY28)</i>	Oil production 125 kboepd by FY28 · 125 kboepd in FY28	2028-05-15	H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 presentation	Aluminium capacity to 3.1 Mtpa by FY27	<i>Smelter capacity expansion to 3.1 MTPA</i>	Aluminium capacity 3.1 Mtpa by FY27 · 3.1 Mtpa by FY27	2027-05-15	H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 presentation	Gamsberg Phase 2 completion targeted in 2HFY26	<i>Project completion targeted in 2HFY26</i>	Gamsberg Phase 2 commissioned by 2HFY26 · Gamsberg Phase 2 by 2HFY26		H	Project 94% complete at end of Q4FY26; commissioning re-guided to Q1FY27 with ramp-up through rest of year	MET	94 vs 2		
2025-11-01	Q2FY26	Q2FY26 transcript	Gamsberg Phase-II 220 Ktpa commissioned by end-FY26	<i>Gamsberg Phase-II expansion, targeting 220,000 tons per annum incremental capacity, is now at 80% completion and is on track for commissioning by the end of</i>	Gamsberg Phase-II 220 Ktpa by 31 Mar'26 · 220 Ktpa by FY26-end	2026-05-15	H	Project 94% complete at end-FY26; commissioning now targeted for Q1FY27 with subsequent ramp-up	NYT	target reaffirmed / in progress — not yet delivered (94 Ktpa)		
2025-11-01	Q2FY26	Q2FY26 presentation	Lanjigarh refinery debottlenecking to 6 Mtpa by FY27	<i>Debottlenecking to 6 MTPA at Lanjigarh</i>	Lanjigarh capacity 6 Mtpa by FY27 · 6 Mtpa by FY27	2027-05-15	H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 transcript	FY26 growth capex of \$1.7-1.9bn	<i>well on track to achieve our enhanced full-year capital guidance of between USD \$1.7 to \$1.9 billion</i>	FY26 capex \$1.7-1.9 bn · \$1.7-1.9 bn in FY26	2026-05-15	H	9M FY26 growth capex was \$1.3bn; full-year FY26 actual not reported in available documents	MISSED	1.3 vs 1.7-1.9 USD_bn		
2025-11-01	Q2FY26	Q2FY26 transcript	Three-year cumulative capex of \$4.5-5.0bn	<i>over the next three years, cumulatively, it will be about \$4.5 billion to \$5 billion</i>	FY26-FY28 cumulative capex \$4.5-5.0 bn · \$4.5-5.0 bn over FY26-FY28		H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 O&G opex \$15-16/boe	<i>Opex \$15-16/boe</i>	FY26 O&G opex \$15-16/boe · \$15-16/boe FY26	2026-05-15	H	9MFY26 O&G opex at \$15.1/boe; 3QFY26 opex \$15.7/boe, up 8% QoQ due to lower production volumes	MET	15.1 vs 15-16 USD_per_boe		
2025-11-01	Q2FY26	Q2FY26 transcript	H2 FY26 aluminium hot metal cost below \$1,650/t	<i>we are on the track for full-year guidance with H2 hot metal cost being sub \$1,650</i>	H2 FY26 aluminium hot metal COP < \$1,650/t · H2 FY26 hot metal cost < \$1,650/t		H	Q3FY26 hot metal cost was \$1,674/t, described as lowest in 17 quarters	PARTIAL	1,674 vs 1,650 USD_per_t		
2025-11-01	Q2FY26	Q2FY26 transcript	H2 FY26 aluminium power cost below \$500/t	<i>timely power plant shutdown will enable us to achieve sub 500 per ton power cost in H2 FY '26</i>	H2 FY26 power cost < \$500/t		H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 transcript	Q3 FY26 alumina cost reduction of \$50/t from Q2	<i>we expect in the next two quarters, the prices to go down further by \$50 each</i>	Q3 FY26 alumina cost down \$50/t vs Q2 · \$50/t reduction in Q3	2026-02-14	H	Q3FY26 alumina cost reduced by \$25/t vs Q2, not the targeted \$50/t reduction	MET	25 vs 50 USD_per_t		
2025-11-01	Q2FY26	Q2FY26 transcript	Q4 FY26 alumina cost reduction of \$50/t from Q3	<i>we expect in the next two quarters, the prices to go down further by \$50 each</i>	Q4 FY26 alumina cost down \$50/t vs Q3 · \$50/t reduction in Q4	2026-05-15	H	Q4 alumina cost reduced by ~\$25/t vs Q3, not the targeted \$50/t reduction	NYT	target reaffirmed / in progress — not yet delivered (25 USD_per_t)		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 EBITDA to surpass historic best of ~\$6bn	<i>full year EBITDA surpassing the historic best EBITDA of ~USD 6bn delivered in FY22</i>	FY26 EBITDA > \$6bn	2026-05-15	H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 transcript	Vedanta India net-debt/EBITDA to 1x	<i>at Vedanta India consol, our debt to EBITDA will further improve to 1x</i>	Vedanta India net-debt/EBITDA to 1x · net-debt/EBITDA to 1x	medium term	H	Vedanta India net debt to EBITDA reached 0.95x at end of FY26	MET	0.95 vs 1 x		
2025-11-01	Q2FY26	Q2FY26 transcript	VRL debt reduction to \$3bn over next two years	<i>from current \$4.4 billion will go down to \$3 billion over next two years</i>	VRL debt to \$3bn by FY28 · \$3bn by FY28	2028-05-15	H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 Athena PLF 61%	<i>TSPL PAF Athena PLF Meenakshi PLF</i>	FY26 Athena PLF 61% · 61% PLF FY26	2026-05-15	H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 Meenakshi PLF 52%	<i>TSPL PAF Athena PLF Meenakshi PLF</i>	FY26 Meenakshi PLF 52% · 52% PLF FY26	2026-05-15	H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 TSPL PAF 85%	<i>International ESL FACOR Power TSPL PAF</i>	FY26 TSPL PAF 85% · 85% PAF FY26	2026-05-15	H		NYT	no actual reported		
2025-11-01	Q2FY26	Q2FY26 transcript	List all five demerged entities by end-FY26	<i>listing of all five demerged entities by the end of FY '26</i>	5 entities listed by 31 Mar'26 · 5 entities listed by FY26-end	2026-05-15	H	Demerger completed by end-FY26; separate earnings calls started Q1FY27. Five entities confirmed in unbundled form.	PARTIAL	late ~1 qtr		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2025-11-01	Q2FY26	Q2FY26 presentation	Athena Unit 2 (600MW) commissioning expected in 4QFY26	<i>Unit 2 (600MW) is expected to start commissioning in 4QFY26</i>	Athena Unit 2 commissioned by 4QFY26 · 600MW by 4QFY26	2026-05-15	M	Tragic incident at Athena plant on 14 April 2026; no commissioning timeline committed post-incident	PARTIAL	late ~1 qtr	Cannot commit to restart timeline; recently given site access to commence assessment and rectification work	Execution
2025-11-01	Q2FY26	Q2FY26 transcript	Sijimali coal mine operational in Q4 FY26	<i>We are hopeful for the mine to become operational in the current financial year</i>	Sijimali operational by 31 Mar'26 · Sijimali operational Q4 FY26	2026-05-15	M	Timeline re-set to 1H FY27 (Apr-Sep 2026) from original Q4 FY26 target	MISSED	slipped ~2 qtrs		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 alumina production 3.0-3.1 Mnt	<i>Alumina 3.0-3.1 Mnt</i>	FY26 alumina 3.0-3.1 Mnt · 3.0-3.1 Mnt FY26	2026-05-15	H	9MFY26 alumina production reached 2,034 kt; full FY26 outcome not yet reported in these documents	MET	2,034 vs 3-3.1 Mnt		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 aluminium production 2.5-2.6 Mnt	<i>3.0-3.1 Mnt Aluminium1 2.5 -2.6 Mnt</i>	FY26 aluminium 2.5-2.6 Mnt · 2.5-2.6 Mnt FY26	2026-05-15	H	Q3FY26 presentation reports 9M (9-month) aluminium production at 1,842 kt; full-year FY26 figure not yet reported.	MET	1,842 vs 2.5-2.6 Mnt		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 BMM production 55-65 kt	<i>BMM 55 – 65 kt</i>	FY26 BMM 55-65 kt · 55-65 kt FY26	2026-05-15	H	BMM mined metal production reached 32 kt in 9MFY26 (first nine months of FY26)	MISSED	32 vs 55-65 kt		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 FACOR ferrochrome 100-110 kt	<i>Ferrochrome 100 – 110 kt</i>	FY26 ferrochrome 100-110 kt · 100-110 kt FY26	2026-05-15	H	FACOR ferrochrome production reached 71 kt in 9MFY26, on track for ~95 kt full-year run-rate	MISSED	71 vs 100-110 kt		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 Gamsberg production 180-200 kt	<i>Gamsberg 180 - 200 kt</i>	FY26 Gamsberg 180-200 kt · 180-200 kt FY26	2026-05-15	H	Zinc International 9MFY26 production was 176 kt, up 38% YoY; Gamsberg contributed with 54% increase.	PARTIAL	176 vs 180-200 kt		
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 O&G average gross volume 90-95 kboepd	<i>Average Gross Volume 90-95 kboepd</i>	FY26 O&G 90-95 kboepd · 90-95 kboepd FY26	2026-05-15	H	9MFY26 gross operated production averaged 89.1 kboepd; Q3FY26 was 84.9 kboepd (down 15% YoY)	PARTIAL	89.1 vs 90-95 kboepd	3QFY26 production driven by natural decline and lower well intervention activities in Cambay block	Execution
2025-11-01	Q2FY26	Q2FY26 presentation	FY26 silver production 670-690 tonnes	<i>Silver 670 - 690 tonnes</i>	FY26 silver 670-690 tonnes · 670-690 tonnes FY26	2026-05-15	H		NYT	no actual reported		
2026-01-01	Q3FY26	Q3FY26 transcript	Aluminium capacity to 2.8 Mtpa post BALCO ramp-up	<i>we will get to 2.8 million tons of aluminum post our BALCO project ramp up</i>	Aluminium capacity 2.8 Mtpa post BALCO ramp-up · 2.8 Mtpa post BALCO ramp-up	2027-05-15	H		NYT	no actual reported		
2026-01-01	Q3FY26	Q3FY26 transcript	Aluminium capacity to 3.0 Mtpa over next 18 months via debottlenecking	<i>debottlenecking exercises to close the gap from 2.8 to 3 million tons, which is what we have guided in the market over the next 18-months</i>	Aluminium capacity 3.0 Mtpa in 18 months · 3.0 Mtpa in 18 months	2027	M		NYT	no actual reported		
2026-01-01	Q3FY26	Q3FY26 presentation	Gamsberg Phase 2 ramp-up targeted in Q1FY27	<i>Project ramp up is targeted in Q1FY27</i>	Gamsberg Phase 2 ramp-up Q1FY27	2026-08-14	H		NYT	no actual reported		
2026-01-01	Q3FY26	Q3FY26 transcript	Power capacity to 4.8 GW by H1FY27	<i>expected to go to around 4.8 gigawatt by end of H1 of the next year</i>	Power capacity 4.8 GW by H1FY27 · 4.8 GW by H1FY27		H		NYT	no actual reported		
2026-01-01	Q3FY26	Q3FY26 transcript	FY26 growth capex ~\$1.7bn	<i>remain on track to invest about 1.7 billion for the full year as we have earlier guided</i>	FY26 growth capex \$1.7 bn	2026-05-15	H		NYT	no actual reported		
2026-01-01	Q3FY26	Q3FY26 transcript	Q1FY27 aluminium hot metal cost \$50-60 lower than Q3FY26	<i>Coming to Quarter 1, with the ramp-up in Lanjigarh and the bauxite that we are expecting from Sijimali, we believe we should have a \$50-\$60</i>	Q1FY27 hot metal cost \$50-60 lower vs Q3FY26 · \$50-60 reduction Q1FY27 vs Q3FY26	2026-08-14	M		NYT	no actual reported		
2026-01-01	Q3FY26	Q3FY26 transcript	Vedanta India net debt/EBITDA to ~1.0x by FY26-end	<i>we will be closing the fiscal at about 1x and that will be, I think, lowest in the last many, many years</i>	Vedanta India net debt/EBITDA ~1.0x by FY26-end · 1.0x by FY26-end	2026-05-15	H	Vedanta overall net debt to EBITDA reached 0.95x by FY26-end	MET	0.95 vs 1 x		
2026-01-01	Q3FY26	Q3FY26 presentation	VEDL net debt/EBITDA to ~1x near term	<i>Near Term 1QFY25 > > VEDL</i>	VEDL net debt/EBITDA ~1x near term	near term	M	VEDL net debt to EBITDA reached 0.95x at end of FY26	MET	0.95 vs 1 x		
2026-01-01	Q3FY26	Q3FY26 presentation	ASP injection targeted in Q4FY26	<i>ASP Injection is being targeted in Q4FY26</i>	ASP injection Q4FY26	2026-05-15	H		NYT	no outcome reported		

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE	MGMT EXPLANATION	ROOT-CAUSE
2026-01-01	Q3FY26	Q3FY26 transcript	Demerger effective date 1 April with listings in Q4FY26	<i>targeting April 1st as effective date of demerger with listing of the demerged entities in the same quarter</i>	Demerger effective 1-Apr-26, listings Q4FY26 · Effective 1-Apr-26, listings Q4FY26	2026-05-15	H	Demerger became effective 1-Apr-26 as promised; listings occurred in Q1FY27 (July 2026), one quarter later than Q4FY26 target.	NYT	in progress, not yet due		
2026-01-01	Q3FY26	Q3FY26 transcript	Gamsberg Phase-II commissioning in Q4FY26	<i>Gamsberg Phase-II project at our Zinc International business is almost 90% complete, with commissioning being targeted in the next quarter</i>	Gamsberg Phase-II commissioned Q4FY26 · Gamsberg Phase-II Q4FY26	2026-05-15	H	Gamsberg Phase-II was 94% complete at end of Q4FY26; commissioning re-guided to Q1FY27	PARTIAL	late ~1 qtr	Delay due to waste stripping catch-up at open pit (took better part of last two years)	Execution
2026-01-01	Q3FY26	Q3FY26 transcript	Sijimali bauxite mine commissioning in Q1FY27	<i>operationalising the mine, as you rightly said, in the monsoon month</i>	Sijimali mine operational Q1FY27 · Sijimali operational Q1FY27	2026-08-14	H	Sijimali also, as guided last time, okay, we are	NYT	in progress, not yet due		
2026-01-01	Q3FY26	Q3FY26 transcript	Oil & Gas production to stabilize and grow to ~90 kboepd	<i>we expect the next year to stabilize everything and to grow to at least 90,000</i>	Oil & Gas production ~90 kboepd · ~90 kboepd	2027-05-15	M		NYT	no actual reported		
2026-04-01	Q4FY26	Q4FY26 transcript	BALCO smelter ramp-up: 25% Q1, 50% Q2, 75% Q3, 100% Q4 FY27	<i>Q1 should be 25%, Q2 ramped up to 50%, Q3 75%, and as we go into the Q4, it will be 100%</i>	BALCO smelter 100% capacity by Q4FY27 · 100% capacity by Q4FY27	2027-05-15	H		NYT	no actual reported		
2026-04-01	Q4FY26	Q4FY26 transcript	Gamsberg Phase 2 commissioning in Q1FY27, ramp-up rest of year	<i>anticipating to commission in the next quarter and to have the plant ramped up for the rest of the year</i>	Gamsberg Phase 2 commissioned Q1FY27 · Commissioned Q1FY27, ramped up FY27	2026-08-14	H		NYT	no actual reported		
2026-04-01	Q4FY26	Q4FY26 transcript	Lanjigarh refinery rated capacity by Q1FY27	<i>Q1, there we will achieve the rated capacity</i>	Lanjigarh rated capacity by Q1FY27 · Rated capacity by Q1FY27	2026-08-14	H		NYT	no actual reported		
2026-04-01	Q4FY26	Q4FY26 transcript	Alumina CoP ~\$740-750/t by Q2FY27	<i>by quarter 2, we should see alumina cost hovering around \$750</i>	Q2FY27 alumina CoP ~\$740-750/t · \$740-750/t by Q2FY27	2026-11-14	M		NYT	no actual reported		
2026-04-01	Q4FY26	Q4FY26 transcript	Copper EBITDA margin to reach at least 5% in FY27	<i>we do foresee the margin in the Copper business going from roughly 1%. right now, going to at least 5%</i>	FY27 Copper EBITDA margin ≥5% · ≥5% in FY27	2027-05-15	M		NYT	no actual reported		
2026-04-01	Q4FY26	Q4FY26 transcript	Three critical mineral blocks exploration complete by 2028, production by 2030	<i>up projects of mining and smelting, we should look at somewhere around 2030 adding three more metals to</i>	3 critical mineral blocks in production by 2030 · 3 blocks producing by 2030	2030	L		NYT	no outcome reported		
2026-04-01	Q4FY26	Q4FY26 transcript	List all five demerged entities by mid-June 2026	<i>shares of the resulting companies are expected to list and commence trading by mid-June</i>	5 entities listed by mid-June 2026	2026-06-30	H	All five demerged entities successfully listed by 30 April 2026, ahead of mid-June target	NYT	in progress, not yet due		
2026-04-01	Q4FY26	Q4FY26 transcript	Kuraloi coal mine operations start within a month	<i>in a month or so, we should start seeing the mining operations</i>	Kuraloi mine operational by May 2026 · Operational within a month (by May 2026)	2026-05-31	H		NYT	no outcome reported		
2026-04-01	Q4FY26	Q4FY26 transcript	Saudi Arabia rod mill plant ready by September 2026	<i>that plant will be ready in September this year</i>	Saudi rod mill operational by Sep 2026 · Operational by Sep 2026	2026	H		NYT	no outcome reported		
2026-04-01	Q4FY26	Q4FY26 transcript	Sijimali bauxite mine EC expected next month, opening in H1FY27	<i>EC we're expecting next month, and hopefully in H1 we will see the mines opening</i>	Sijimali mine opening in H1FY27 · Mine opening in H1FY27		M		NYT	no outcome reported		
2026-07-01	Q1FY27	Q1FY27 presentation	Complete demerger process and list VPPL in FY28	<i>Subject to approvals, the process is expected to be completed in FY28</i>	VPPL listing by FY28 · Complete demerger and list VPPL by FY28	2028-05-15	M		NYT	no outcome reported		

04 Methodology & Sources

What qualifies as a commitment

Only **measurable** statements — a number, %, ratio, ₹/\$ figure or a dated milestone. Generic or aspirational commentary is rejected. One promise per row, with a verbatim ≤ 25 -word quote.

How status is judged (deterministic rules — the model only retrieves)

- **MET** — delivered or exceeded the target
- **PARTIAL** — close but below target / a milestone slipped within grace
- **MISSED** — failed, incl. a date the company later pushed past the promised window
- **NYT** — outcome not yet reported within the verification window (excluded from scoring)

Confidence & the credibility score

H = hard numeric · **M** = directional · **L** = aspirational. Credibility = confidence-weighted delivery over testable promises (MET=1, PARTIAL=0.5, MISSED=0; H=1.0, M=0.8, L=0.6); bands A $\geq$ 75 B $\geq$ 60 C $\geq$ 45 D $\geq$ 30 E<30.

The verification window

Outcomes are verifiable only through **Q1FY27** (reported 2026-07-01). Later targets are therefore **NYT**. *Full retrieval · claude, mistral, gemini, groq.*

Source documents

Q2FY25 Presn
2024-11-01 · both

Q2FY25 Call
2024-11-01 · both

Q3FY25 Presn
2025-02-01 · both

Q3FY25 Call
2025-02-01 · both

Q4FY25 Presn
2025-04-01 · both

Q4FY25 Call
2025-04-01 · both

Q1FY26 Presn
2025-08-01 · both

Q1FY26 Call
2025-08-01 · both

Q2FY26 Presn
2025-11-01 · both

Q2FY26 Call
2025-11-01 · both

Q3FY26 Presn
2026-01-01 · both

Q3FY26 Call
2026-01-01 · both

+2 more
source documents (see the master table)