MANAGEMENT GUIDANCE · PROMISE VS DELIVERY

RELIANCE
Lie Detector

Every **measurable** management commitment — extracted from the earnings calls and investor decks, then verified against reported actuals across **Q3FY25–Q2FY27**.



DELIVERY VS. DEADLINES

Delivery	51
Timelines	64

Live · complete

39	Measurable commitments tracked
8	Testable now · 7 delivered / partial
1	Missed — incl. slipped deadlines
31	Not yet testable (later periods)

Q3FY25 Presn · 2025-01-01 | Q3FY25 Call · 2025-01-01 | Q4FY25 Presn · 2025-04-01 | Q4FY25 Call · 2025-04-01


Q1FY26 Presn · 2025-07-01 | Q1FY26 Call · 2025-07-01 | Q2FY26 Presn · 2025-10-01 | Q2FY26 Call · 2025-10-01

Verification window: through Q2FY27 (reported 2026-10-01)


01 Executive Dashboard

Mostly delivered on testable promises; 31 later targets still not yet testable.

STATUS OF ALL 39 COMMITMENTS



COMMITMENTS BY REPORTING QUARTER



Mostly delivered on testable promises; 31 later targets still not yet testable.

Of the 5 dated commitments that came due, 4 landed on time and 1 slipped right. The slippage timeline is overleaf.


CREDIBILITY SIGNALS — WHERE THE RECORD SHOWS

- **63%** of the verdict rests on hard Tier-1 (binary) outcomes.
- **1 quietly dropped** — reaffirmed, then went silent once due (top red flag).


02 Deadline Slippage & Execution Momentum

Each row is one dated commitment: the amber dot is where it was **promised**, the second dot is where it **actually landed** (its colour is the verdict). Below, the reported EBITDA and margin trend.

TIMELINE COMMITMENTS — PROMISED → WHERE IT ACTUALLY LANDED



EXECUTION MOMENTUM — EBITDA (₹ CR) & MARGIN



₹3,62,268 cr
Revenue · Q2

03 The Track Record — 8 Testable Promises / part 1 of 2

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 31 promises are forward-dated and remain Not Yet Testable.

MISSED — Q2FY26 · Q2FY26 presentation

JPL to deliver 2x EBITDA between FY24-28

TARGET: 2x EBITDA FY24-28

ACTUAL: JPL EBITDA grew 15.1% in Q1FY27 and 16.6% in Q2FY27; FY26 full-year growth was 15.1%. Interim progress toward 2x FY24-28 target.

VARIANCE: **1 vs 2 x**

PARTIAL — Q3FY26 · Q3FY26 presentation

Commission ingot and wafer gigafactory in phases during FY26

TARGET: Commissioned in phases during FY26

ACTUAL: Ingot-Wafer pilot plant commissioned and operational by Q1FY27; shown in site overview and facility photos

VARIANCE: **late ~1 qtr**

MET — Q3FY25 · Q3FY25 transcript

PVC/CPVC capacity of 1.5 Mtpa at Dahej and Nagothane

TARGET: 1.5 Mtpa PVC/CPVC at Dahej and Nagothane

ACTUAL: Timeline re-set to phased commissioning by 2026; construction commenced at both sites, orders placed for long-lead items

VARIANCE: **2,026 vs 1.5 Mtpa**

MET — Q4FY25 · Q4FY25 transcript

Solar manufacturing factories commissioned by end-2025/early-2026

TARGET: Solar factories commissioned end-2025/early-2026

ACTUAL: Module and cell manufacturing commissioned; ingot/wafer pilot commissioned, giga factory to be commissioned in phases during FY26

VARIANCE: **on time**

MET — Q1FY26 · Q1FY26 presentation

Maintain Net Debt to LTM EBITDA below 1.0x

TARGET: Net Debt/EBITDA < 1.0x

ACTUAL: Net Debt to EBITDA remained at 0.64x for FY26, significantly below the 1.0x threshold throughout the year.

VARIANCE: **0.64 vs 1 x**

MET — Q2FY26 · Q2FY26 presentation

Commission 1st solar cell line in Oct'25

TARGET: 1st cell line Oct'25

ACTUAL: Solar cell manufacturing commissioned in Q3FY26 (Oct-Dec 2025), ramping up to full capacity

VARIANCE: **on time**

03 The Track Record — 8 Testable Promises / part 2 of 2

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 31 promises are forward-dated and remain Not Yet Testable.

MET — Q3FY26 · Q3FY26 presentation

Commission fully integrated 10 GWp solar gigafactory during FY26

TARGET	10 GWp solar gigafactory by FY26
ACTUAL	Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters
VARIANCE	**on time**

MET — Q3FY26 · Q3FY26 presentation

Commission polysilicon and glass plants in FY26

TARGET	Commissioned in FY26
ACTUAL	Q4FY26: stated continued progress on polysilicon and glass manufacturing; no commissioning reported for FY26
VARIANCE	**on time**

Master Table — all 39 measurable commitments

Chronological · oldest first · colour = delivery status

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE
2025-01-01	Q3FY25	Q3FY25 transcript	**PTA capacity of 3 Mtpa**	*matched 3 million tons of PTA*	PTA capacity 3 Mtpa · 3 Mtpa PTA	medium term	H		NYT	no actual reported
2025-01-01	Q3FY25	Q3FY25 transcript	**PVC/CPVC capacity of 1.5 Mtpa at Dahej and Nagothane**	*1.5 million tons PVC and CPVC facility at Dahej and Nagothane*	PVC/CPVC capacity 1.5 Mtpa · 1.5 Mtpa PVC/CPVC at Dahej and Nagothane	medium term	H	Timeline re-set to phased commissioning by 2026; construction commenced at both sites, orders placed for long-lead items	MET	2,026 vs 1.5 Mtpa
2025-01-01	Q3FY25	Q3FY25 transcript	**Specialty polyester capacity of 1 Mtpa**	*million tons of specialty polyester capacity*	Specialty polyester 1 Mtpa · 1 Mtpa specialty polyester	medium term	H		NYT	no actual reported
2025-01-01	Q3FY25	Q3FY25 presentation	**9M FY25 capex of ₹32,259 crore**	*Capex of ₹ 32,259 crore (US$ 3.8 bn)*	9M FY25 capex ₹32,259 crore		H		NYT	no actual reported
2025-04-01	Q4FY25	Q4FY25 transcript	**Connect 100 million homes with broadband**	*we are feeling confident to be able to connect 100 million homes*	100 million homes connected	medium term	M	Jio reported 30 million fixed broadband subscribers as of Q2FY27	NYT	undated target — interim 30 million_homes
2025-04-01	Q4FY25	Q4FY25 presentation	**55 CBG plants by 2025**	*55 integrated CBG plants by 2025*	55 CBG plants by 2025	2025	H		NYT	no actual reported
2025-04-01	Q4FY25	Q4FY25 presentation	**Integrated PVC 1.5 MMTPA by FY27**	*Commissioning of plants for the entire value chain in phases by 2026-27*	PVC capacity 1.5 MMTPA by FY27 · 1.5 MMTPA by 2026-27	2027-05-15	H		NYT	no actual reported
2025-04-01	Q4FY25	Q4FY25 presentation	**Specialty polyester 1 MMTPA by FY27**	*RIL 1 MMTPA expansion project for Specialized Polyester Products by 2026-27*	Specialty polyester 1 MMTPA by FY27 · 1 MMTPA by 2026-27	2027-05-15	H		NYT	no actual reported
2025-04-01	Q4FY25	Q4FY25 transcript	**O2C expansion projects capex of ₹60-65,000 crore**	*Overall, maybe in the ₹ 60 to 65,000*	O2C capex ₹60-65,000 crore · ₹60-65,000 crore for O2C expansions	medium term	M	Total capex reported includes O2C expansion projects but specific O2C capex amount not separately disclosed	NYT	undated target — interim 38,153 INR_cr
2025-04-01	Q4FY25	Q4FY25 transcript	**Polyester expansion earnings contribution by FY27-28**	*2027-2028 you will see the benefit of the expansion in terms of earnings*	Polyester expansion earnings by FY27-28 · Earnings contribution FY27-28		M		NYT	no outcome reported
2025-04-01	Q4FY25	Q4FY25 transcript	**Solar manufacturing factories commissioned by end-2025/early-2026**	*by end of 2025, early 2026, all these factories will get commissioned and will start producing*	Solar factories commissioned by end-2025/early-2026 · Solar factories commissioned end-2025/early-2026	2026	H	Module and cell manufacturing commissioned; ingot/wafer pilot commissioned, giga factory to be commissioned in phases during FY26	MET	on time
2025-04-01	Q4FY25	Q4FY25 transcript	**Solar generation capacity by FY27-28**	*fair to say 2027-2028, that is the kind of time frame by which anything meaningful will happen*	Solar generation by FY27-28 · Meaningful solar generation FY27-28		M		NYT	no outcome reported
2025-07-01	Q1FY26	Q1FY26 presentation	**Achieve 55 CBG plants by end of FY26**	*on track to achieve our targeted capacity of 55 CBG plants by end of this year*	55 CBG plants by FY26-end · 55 CBG plants by end-FY26	2026-05-15	H		NYT	no actual reported
2025-07-01	Q1FY26	Q1FY26 presentation	**Operationalize entire New Energy ecosystem in next 4-6 quarters**	*fully operationalize our entire New Energy Ecosystem in next 4-6 quarters*	New Energy ecosystem operational in 4-6 quarters · Full operationalization in 4-6 quarters from Q1FY26	2026-08-14	H		NYT	no actual reported
2025-07-01	Q1FY26	Q1FY26 presentation	**Double group EBITDA by end of golden decade**	*confident of doubling EBITDA across RIL group by end of golden decade*	Double group EBITDA by 2030 · 2x EBITDA by 2030	2030	M		NYT	no actual reported
2025-07-01	Q1FY26	Q1FY26 presentation	**Maintain Net Debt to LTM EBITDA below 1.0x**	*Net Debt to LTM EBITDA of < 1.0x*	Net Debt/EBITDA < 1.0x	medium term	H	Net Debt to EBITDA remained at 0.64x for FY26, significantly below the 1.0x threshold throughout the year.	MET	0.64 vs 1 x
2025-10-01	Q2FY26	Q2FY26 presentation	**Setup 100 GWh battery giga-factory**	*100 GWh of battery giga-factory*	Battery capacity 100 GWh · 100 GWh battery capacity	medium term	H		NYT	no actual reported
2025-10-01	Q2FY26	Q2FY26 presentation	**Setup 20 GWp solar PV manufacturing capacity**	*On-track to setup 20 GWp of solar PV manufacturing capacity*	Solar PV capacity 20 GWp · 20 GWp solar PV capacity	medium term	H	Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters	NYT	target reaffirmed / in progress — not yet delivered (20 GWp)
2025-10-01	Q2FY26	Q2FY26 presentation	**JPL to deliver 2x EBITDA between FY24-28**	*On-track to deliver 2x EBITDA between FY2024-28*	JPL EBITDA 2x FY24-28 · 2x EBITDA FY24-28		M	JPL EBITDA grew 15.1% in Q1FY27 and 16.6% in Q2FY27; FY26 full-year growth was 15.1%. Interim progress toward 2x FY24-28 target.	MISSED	1 vs 2 x

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE
2025-10-01	Q2FY26	Q2FY26 presentation	**Commission 1st solar cell line in Oct'25**	*1st cell line to be commissioned in Oct'25*	1st cell line commissioned Oct'25 · 1st cell line Oct'25		H	Solar cell manufacturing commissioned in Q3FY26 (Oct-Dec 2025), ramping up to full capacity	MET	on time
2025-10-01	Q2FY26	Q2FY26 presentation	**Start commissioning solar generation in 1H next year**	*Expected to start commissioning solar generation during 1st half of next year*	Solar generation commissioning 1H FY27 · Solar generation 1H FY27		M		NYT	no outcome reported
2026-01-01	Q3FY26	Q3FY26 presentation	**Scale up BESS capacity to 100 GWh annual**	*plan to further scale up to 100 GWh annual capacity*	BESS capacity scaled to 100 GWh annual · 100 GWh annual capacity	medium term	M		NYT	no actual reported
2026-01-01	Q3FY26	Q3FY26 presentation	**Scale up solar manufacturing capacity to 20 GWp annual**	*plan to further scale up to 20 GWp annual capacity*	Solar capacity scaled to 20 GWp annual · 20 GWp annual capacity	medium term	M	Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters	NYT	target reaffirmed / in progress — not yet delivered (20 GWp)
2026-01-01	Q3FY26	Q3FY26 presentation	**Become India's leading pulses player in short span**	*target to become India's leading pulses player in a short span of time*	Leading pulses player in India · Leading pulses player in short span		M		NYT	no actual reported
2026-01-01	Q3FY26	Q3FY26 presentation	**Commission fully integrated 10 GWp solar gigafactory during FY26**	*on track to commission our fully integrated 10 GWp annual solar manufacturing giga factory*	10 GWp solar gigafactory commissioned in FY26 · 10 GWp solar gigafactory by FY26	2026-05-15	H	Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters	MET	on time
2026-01-01	Q3FY26	Q3FY26 presentation	**Commission 40 GWh BESS assembly and cell manufacturing in phases during FY26**	*commissioning planned in various phases during the year*	40 GWh BESS gigafactory commissioned in FY26 · 40 GWh commissioned in phases during FY26	2026-05-15	H		NYT	no outcome reported
2026-01-01	Q3FY26	Q3FY26 presentation	**Commission ingot and wafer gigafactory in phases during FY26**	*commissioning our giga factory in phases during the year*	Ingot/wafer gigafactory commissioned in FY26 · Commissioned in phases during FY26	2026-05-15	H	Ingot-Wafer pilot plant commissioned and operational by Q1FY27; shown in site overview and facility photos	PARTIAL	late ~1 qtr
2026-01-01	Q3FY26	Q3FY26 presentation	**Commission polysilicon and glass plants in FY26**	*Commissioning of polysilicon and glass planned for this year*	Polysilicon and glass plants commissioned in FY26 · Commissioned in FY26	2026-05-15	H	Q4FY26: stated continued progress on polysilicon and glass manufacturing; no commissioning reported for FY26	MET	on time
2026-04-01	Q4FY26	Q4FY26 presentation	**Commission first phase of 40 GWh battery manufacturing this year**	*on track to commission our first phase of 40 GWh manufacturing this year*	Battery capacity 40 GWh by FY27 · 40 GWh battery capacity by FY27	2027-05-15	H		NYT	no actual reported
2026-04-01	Q4FY26	Q4FY26 presentation	**Install 150+ GWp renewable energy generation capacity at Kutch, start installations in next few quarters**	*World's largest renewable energy generation project at Kutch is on full swing – 150 GWp+ installed capacity – we will start installations in next few*	Renewable capacity 150+ GWp at Kutch, installations starting next few quarters · 150+ GWp renewable capacity, installations starting next few quarters		H	Installation aimed post-monsoon; work scaling to 55 MWp solar and 150 MWh. No capacity installed yet reported.	NYT	undated target — interim 55 GWp
2026-04-01	Q4FY26	Q4FY26 presentation	**Achieve 20 GWp annual integrated solar PV manufacturing in next few quarters**	*Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters*	Solar PV capacity 20 GWp in next few quarters · 20 GWp solar PV capacity in next few quarters		H		NYT	no actual reported
2026-04-01	Q4FY26	Q4FY26 presentation	**Supply green ammonia to Samsung C&T starting 2029 for 15 years under $3bn agreement**	*$ 3 Bn long term supply agreement for green ammonia with Samsung C&T – starting in 2029 for a period of 15 years*	Green ammonia supply to Samsung starting 2029, $3bn 15-year contract · Green ammonia supply starting 2029, $3bn over 15 years	2029	H		NYT	no actual reported
2026-07-01	Q1FY27	Q1FY27 presentation	**Commission 40 GWh battery capacity this year**	*40 GWh to be commissioned this year*	Battery capacity 40 GWh commissioned FY27 · 40 GWh battery capacity in FY27	2027-05-15	H		NYT	no actual reported
2026-07-01	Q1FY27	Q1FY27 presentation	**Scale battery installation to 150 MWh daily by next year**	*scaling up of execution to 55 MWp solar and 150 MWh batteries on daily basis by next year*	Battery installation 150 MWh/day by FY28 · 150 MWh batteries per day by FY28	2028-05-15	H		NYT	no actual reported
2026-07-01	Q1FY27	Q1FY27 presentation	**Scale solar installation to 55 MWp daily by next year**	*scaling up of execution to 55 MWp solar and 150 MWh batteries on daily basis by next year*	Solar installation 55 MWp/day by FY28 · 55 MWp solar per day by FY28	2028-05-15	H		NYT	no actual reported
2026-07-01	Q1FY27	Q1FY27 presentation	**Double Retail operating EBITDA over 3 years**	*Our 3-year Objective is to Double Operating EBITDA*	Retail operating EBITDA 2x by FY29 · 2x operating EBITDA by FY29	2029-05-15	M		NYT	no actual reported

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE
2026-10-01	Q2FY27	Q2FY27 presentation	**O2C annualized EBITDA over ₹80,000 crore based on H1 FY27 run-rate**	*H1 FY27 performance tracking annualized EBITDA of over ₹ 80,000 crore*	O2C annualized EBITDA > ₹80,000 crore	2027-05-15	M		NYT	no actual reported
2026-10-01	Q2FY27	Q2FY27 presentation	**Net Debt to EBITDA at 0.47x**	*Net Debt to EBITDA (x) 0.57 0.47*	Net Debt/EBITDA 0.47x	2026-11-14	H		NYT	no actual reported
2026-10-01	Q2FY27	Q2FY27 presentation	**New Energy projects to contribute earnings from FY28**	*Earning contribution from FY28*	New Energy earnings contribution from FY28 · New Energy earnings from FY28	2028-05-15	M		NYT	no outcome reported

04 Methodology & Sources

What qualifies as a commitment

Only **measurable** statements — a number, %, ratio, ₹/$ figure or a dated milestone. Generic or aspirational commentary is rejected. One promise per row, with a verbatim ≤25-word quote.

How status is judged (deterministic rules — the model only retrieves)

- **MET** — delivered or exceeded the target
- **PARTIAL** — close but below target / a milestone slipped within grace
- **MISSED** — failed, incl. a date the company later pushed past the promised window
- **NYT** — outcome not yet reported within the verification window (excluded from scoring)

Confidence & the credibility score

H = hard numeric · **M** = directional · **L** = aspirational. Credibility = confidence-weighted delivery over testable promises (MET=1, PARTIAL=0.5, MISSED=0; H=1.0, M=0.8, L=0.6); bands A≥75 B≥60 C≥45 D≥30 E<30.

The verification window

Outcomes are verifiable only through **Q2FY27** (reported 2026-10-01). Later targets are therefore **NYT**. *Full retrieval · claude, mistral, gemini, groq.*

Source documents

Q3FY25 Presn 2025-01-01 · both	**Q3FY25 Call** 2025-01-01 · both	**Q4FY25 Presn** 2025-04-01 · both	**Q4FY25 Call** 2025-04-01 · both	**Q1FY26 Presn** 2025-07-01 · both	**Q1FY26 Call** 2025-07-01 · both
Q2FY26 Presn 2025-10-01 · both	**Q2FY26 Call** 2025-10-01 · both	**Q3FY26 Presn** 2026-01-01 · both	**Q3FY26 Call** 2026-01-01 · both	**Q4FY26 Presn** 2026-04-01 · both	**Q1FY27 Presn** 2026-07-01 · both

+2 more
source documents (see the master table)