


RELIANCE Lie Detector

Every **measurable** management commitment — extracted from the earnings calls and investor decks, then verified against reported actuals across **Q2FY25-Q1FY27**.



DELIVERY VS. DEADLINES

Delivery		48
Timelines		68

Live · complete

39

Measurable commitments tracked

10

Testable now · 8 delivered / partial

2

Missed — incl. slipped deadlines

29

Not yet testable (later periods)

Q2FY25 Presn · 2024-10-01

Q2FY25 Call · 2024-10-01

Q3FY25 Presn · 2025-01-01

Q3FY25 Call · 2025-01-01

Q4FY25 Presn · 2025-04-01

Q4FY25 Call · 2025-04-01

Q1FY26 Presn · 2025-07-01


Q1FY26 Call · 2025-07-01

Verification window: through Q1FY27
(reported 2026-07-01)


Executive Dashboard

Mostly delivered on testable promises; 29 later targets still not yet testable.

STATUS OF ALL 39 COMMITMENTS



COMMITMENTS BY REPORTING QUARTER



Mostly delivered on testable promises; 29 later targets still not yet testable.

Of the 4 dated commitments that came due, 4 landed on time and 0 slipped right. The slippage timeline is overleaf.


CREDIBILITY SIGNALS — WHERE THE RECORD SHOWS

60% of the verdict rests on hard Tier-1 (binary) outcomes.

02 Deadline Slippage & Execution Momentum

Below, the reported EBITDA and margin trend.

EXECUTION MOMENTUM — EBITDA (₹ CR) & MARGIN



₹3,40,257 cr

Revenue · Q1

The Track Record — 10 Testable Promises / part 1 of 2

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 29 promises are forward-dated and remain Not Yet Testable.

MISSED

Q4FY25 · Q4FY25 presentation

55 CBG plants by 2025

TARGET 55 CBG plants by 2025

ACTUAL Jio-bp reported 14 CBG & CNG stations operational in Q1FY27, significantly below the 55 CBG plants target for 2025.

VARIANCE **14 vs 55 plants**

MISSED

Q1FY26 · Q1FY26 presentation

Achieve 55 CBG plants by end of FY26

TARGET 55 CBG plants by end FY26

ACTUAL 14 CBG & CNG stations reported in Q1FY27, significantly below the 55 CBG plants target by end of FY26

VARIANCE **14 vs 55 plants**

MET

Q2FY25 · Q2FY25 transcript

Target 1 million home additions per month via Jio AirFiber

TARGET 1 million homes per month

ACTUAL Jio successfully scaled to 1 million new home connects monthly during Q2FY26

VARIANCE **1 vs 1 million homes/month**

MET

Q2FY25 · Q2FY25 presentation

Connect over 1 million homes every month via JioAirFiber

TARGET >1 Mn homes per month

ACTUAL Jio successfully scaled to 1 million new home connects every month during Q2FY26

VARIANCE **1 vs 1 Mn_homes_per_month**

MET

Q3FY25 · Q3FY25 transcript

PVC/CPVC capacity of 1.5 Mtpa at Dahej and Nagothane

TARGET 1.5 Mtpa PVC/CPVC at Dahej and Nagothane

ACTUAL Timeline re-set to phased commissioning by 2026; construction commenced at both sites, orders placed for long-lead items

VARIANCE **2,026 vs 1.5 Mtpa**

MET

Q4FY25 · Q4FY25 transcript

Solar manufacturing commissioned by end-2025/early-2026

TARGET Solar factories commissioned end-2025/early-2026

ACTUAL Module and cell manufacturing commissioned by Q3FY26; ingot/wafer giga factory commissioning in phases during FY26

VARIANCE **on time**

03 The Track Record — 10 Testable Promises / part 2 of 2

Commitments whose verdict is already in the documents, ordered **worst to best**. The other 29 promises are forward-dated and remain Not Yet Testable.

MET

Q1FY26 · Q1FY26 presentation

Maintain net debt to LTM EBITDA below 1.0x

TARGET Net Debt/LTM EBITDA < 1.0x
ACTUAL Net Debt to LTM EBITDA remained at 0.60x as of Jun-26, well below the 1.0x threshold.
VARIANCE **0.6 vs 1 x**

MET

Q2FY26 · Q2FY26 presentation

Commission 1st solar cell line in Oct'25

TARGET 1st cell line Oct'25
ACTUAL Solar cell manufacturing commissioned in Q3FY26 (Oct-Dec 2025), ramping up to full capacity
VARIANCE **on time**

MET

Q3FY26 · Q3FY26 presentation

Commission fully integrated 10 GWp solar giga factory

TARGET 10 GWp solar giga factory commissioned
ACTUAL Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters
VARIANCE **on time**

MET

Q3FY26 · Q3FY26 presentation

Commission polysilicon and glass plants this year

TARGET Polysilicon and glass commissioned FY26
ACTUAL Q4FY26: stated continued progress on polysilicon and glass; no commissioning reported for FY26
VARIANCE **on time**

Master Table — all 39 measurable commitments

Chronological · oldest first · colour = delivery status

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE
2024-10-01	Q2FY25	Q2FY25 transcript	Target 1 million home additions per month via Jio AirFiber	our target now, the next target that we have is to add nearly 1 million homes every given month	1 million homes per month via AirFiber · 1 million homes per month	medium term	M	Jio successfully scaled to 1 million new home connects monthly during Q2FY26	MET	1 vs 1 million homes/month
2024-10-01	Q2FY25	Q2FY25 presentation	Connect over 1 million homes every month via JioAirFiber	enable Jio to connect over 1 million homes every month	JioAirFiber home connects >1 Mn/month · >1 Mn homes per month	medium term	M	Jio successfully scaled to 1 million new home connects every month during Q2FY26	MET	1 vs 1 Mn_homes_per_month
2024-10-01	Q2FY25	Q2FY25 presentation	Enterprise digital portfolio to add marquee logos and grow SMB segment	High bandwidth links contribute 50%+ of SMB segment	SMB high-bandwidth links >50% share · 50%+ of SMB segment	medium term	M		NYT	no actual reported
2025-01-01	Q3FY25	Q3FY25 transcript	1 Mtpa specialty polyester and 3 Mtpa PTA capacity	million tons of specialty polyester capacity, and matched 3 million tons of PTA	1 Mtpa specialty polyester + 3 Mtpa PTA · 1 Mtpa specialty polyester, 3 Mtpa PTA	medium term	H		NYT	no actual reported
2025-01-01	Q3FY25	Q3FY25 transcript	Add 3 VLECs to expand virtual ethane pipeline	we are adding three more VLECs	3 VLECs added to ethane fleet · Add 3 VLECs (currently 6 ships)	medium term	H		NYT	no actual reported
2025-01-01	Q3FY25	Q3FY25 transcript	PVC/CPVC capacity of 1.5 Mtpa at Dahej and Nagothane	1.5 million tons PVC and CPVC facility at Dahej and Nagothane	PVC/CPVC capacity 1.5 Mtpa · 1.5 Mtpa PVC/CPVC at Dahej and Nagothane	medium term	H	Timeline re-set to phased commissioning by 2026; construction commenced at both sites, orders placed for long-lead items	MET	2,026 vs 1.5 Mtpa
2025-01-01	Q3FY25	Q3FY25 presentation	9M FY25 capex of ₹32,259 crore	Capex of ₹ 32,259 crore (US\$ 3.8 bn)	9M FY25 capex ₹32,259 crore · ₹32,259 crore capex in 9M FY25		H		NYT	no actual reported
2025-04-01	Q4FY25	Q4FY25 transcript	Connect 100 million homes with broadband	we are feeling confident to be able to connect 100 million homes	100 million homes connected	medium term	M	Jio crossed milestone of 25 million connected premises by Dec-25 (Q3FY26)	NYT	undated target — interim 25 million_homes
2025-04-01	Q4FY25	Q4FY25 presentation	55 CBG plants by 2025	55 integrated CBG plants by 2025	55 CBG plants by 2025	2025	H	Jio-bp reported 14 CBG & CNG stations operational in Q1FY27, significantly below the 55 CBG plants target for 2025.	MISSED	14 vs 55 plants
2025-04-01	Q4FY25	Q4FY25 presentation	Vinyl chain 1.5 MMTPA PVC by FY27	Commissioning of plants for the entire value chain in phases by 2026-27	PVC capacity 1.5 MMTPA by FY27 · 1.5 MMTPA by 2026-27	2027-05-15	H		NYT	no actual reported
2025-04-01	Q4FY25	Q4FY25 presentation	Specialty polyester 1 MMTPA by FY27	RIL 1 MMTPA expansion project for Specialized Polyester Products by 2026-27	Specialty polyester capacity 1 MMTPA by FY27 · 1 MMTPA by 2026-27	2027-05-15	H		NYT	no actual reported
2025-04-01	Q4FY25	Q4FY25 transcript	O2C expansion projects capex of ₹60-65,000 crore	Overall, maybe in the ₹ 60 to 65,000	O2C capex ₹60-65k crore · ₹60-65k crore for O2C expansions	medium term	M		NYT	no actual reported
2025-04-01	Q4FY25	Q4FY25 transcript	Polyester expansion earnings benefit in FY2027-28	2027-2028 you will see the benefit of the expansion in terms of earnings	Polyester expansion earnings by FY28 · Earnings benefit FY2027-28	2028-05-15	M		NYT	no outcome reported
2025-04-01	Q4FY25	Q4FY25 transcript	Solar manufacturing commissioned by end-2025/early-2026	by end of 2025, early 2026, all these factories will get commissioned and will start producing	Solar factories commissioned by early 2026 · Solar factories commissioned end-2025/early-2026	2026	H	Module and cell manufacturing commissioned by Q3FY26; ingot/wafer giga factory commissioning in phases during FY26	MET	on time
2025-04-01	Q4FY25	Q4FY25 transcript	Solar generation capacity by FY2027-28	fair to say 2027-2028, that is the kind of time frame by which anything meaningful will happen	Solar generation by FY28 · Meaningful solar generation FY2027-28	2028-05-15	M		NYT	no outcome reported
2025-07-01	Q1FY26	Q1FY26 presentation	Achieve 55 CBG plants by end of FY26	on track to achieve our targeted capacity of 55 CBG plants by end of this year	55 CBG plants by FY26-end · 55 CBG plants by end FY26	2026-05-15	H	14 CBG & CNG stations reported in Q1FY27, significantly below the 55 CBG plants target by end of FY26	MISSED	14 vs 55 plants
2025-07-01	Q1FY26	Q1FY26 presentation	Commission New Energy giga-factories over next 4-6 quarters	On-track to commission giga-factories progressively over next 4-6 quarters	Commission giga-factories in 4-6 quarters · Commission giga-factories in 4-6 quarters from Q1FY26	2026-08-14	H		NYT	no actual reported
2025-07-01	Q1FY26	Q1FY26 presentation	Double group EBITDA by end of golden decade	confident of doubling EBITDA across RIL group by end of golden decade	Double group EBITDA by 2030 · 2x EBITDA by 2030	2030	M		NYT	no actual reported

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE
2025-07-01	Q1FY26	Q1FY26 presentation	Maintain net debt to LTM EBITDA below 1.0x	<i>Net Debt to LTM EBITDA of < 1.0x</i>	Net Debt/LTM EBITDA < 1.0x		H	Net Debt to LTM EBITDA remained at 0.60x as of Jun-26, well below the 1.0x threshold.	MET	0.6 vs 1 x
2025-10-01	Q2FY26	Q2FY26 presentation	Setup 100 GWh battery giga-factory	<i>100 GWh of battery giga-factory</i>	Battery capacity 100 GWh · 100 GWh battery capacity	medium term	H		NYT	no actual reported
2025-10-01	Q2FY26	Q2FY26 presentation	Setup 20 GWp solar PV manufacturing capacity	<i>On-track to setup 20 GWp of solar PV manufacturing capacity</i>	Solar PV capacity 20 GWp · 20 GWp solar PV capacity	medium term	H	Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters	NYT	target reaffirmed / in progress — not yet delivered (20 GWp)
2025-10-01	Q2FY26	Q2FY26 presentation	JPL to deliver 2x EBITDA between FY24-28	<i>On-track to deliver 2x EBITDA between FY2024-28</i>	JPL EBITDA 2x FY24-28 · 2x EBITDA FY24-28		M	JPL EBITDA reached ₹76,255 crore in FY26, representing 18.8% YoY growth with 190 bps margin expansion.	NYT	actual in INR_cr not comparable to x
2025-10-01	Q2FY26	Q2FY26 presentation	Commission 1st solar cell line in Oct'25	<i>1st cell line to be commissioned in Oct'25</i>	1st cell line commissioned Oct'25 · 1st cell line Oct'25		H	Solar cell manufacturing commissioned in Q3FY26 (Oct-Dec 2025), ramping up to full capacity	MET	on time
2025-10-01	Q2FY26	Q2FY26 presentation	Start commissioning solar generation in 1H next year	<i>Expected to start commissioning solar generation during 1st half of next year</i>	Solar generation commissioning 1H FY27 · Solar generation 1H FY27		M	Installation planned post-monsoon; transmission capacity to be ready for electricity export this year	NYT	in progress, not yet due
2026-01-01	Q3FY26	Q3FY26 presentation	Scale up BESS capacity to 100 GWh annual	<i>plan to further scale up to 100 GWh annual capacity</i>	BESS capacity 100 GWh · 100 GWh annual BESS capacity	medium term	M		NYT	no actual reported
2026-01-01	Q3FY26	Q3FY26 presentation	Scale up solar manufacturing to 20 GWp annual capacity	<i>plan to further scale up to 20 GWp annual capacity</i>	Solar capacity 20 GWp · 20 GWp annual solar capacity	medium term	M	Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters	NYT	target reaffirmed / in progress — not yet delivered (20 GWp)
2026-01-01	Q3FY26	Q3FY26 presentation	Become India's leading pulses player in short span	<i>target to become India's leading pulses player in a short span of time</i>	Leading pulses player in India · Leading pulses player in short span		M		NYT	no actual reported
2026-01-01	Q3FY26	Q3FY26 presentation	Commission fully integrated 10 GWp solar giga factory	<i>on track to commission our fully integrated 10 GWp annual solar manufacturing giga factory</i>	10 GWp solar giga factory commissioned	2026-05-15	H	Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters	MET	on time
2026-01-01	Q3FY26	Q3FY26 presentation	Commission 40 GWh BESS giga factories in phases during the year	<i>40 GWh annual BESS assembly and cell manufacturing giga factories - commissioning planned in various phases during the year</i>	40 GWh BESS commissioned FY26 · 40 GWh BESS commissioned in phases FY26	2026-05-15	H		NYT	no outcome reported
2026-01-01	Q3FY26	Q3FY26 presentation	Commission polysilicon and glass plants this year	<i>Commissioning of polysilicon and glass planned for this year</i>	Polysilicon & glass commissioned FY26 · Polysilicon and glass commissioned FY26	2026-05-15	H	Q4FY26: stated continued progress on polysilicon and glass; no commissioning reported for FY26	MET	on time
2026-04-01	Q4FY26	Q4FY26 presentation	Commission first phase of 40 GWh battery manufacturing this year	<i>on track to commission our first phase of 40 GWh manufacturing this year</i>	Battery capacity 40 GWh by FY27 · 40 GWh battery capacity by FY27	2027-05-15	H		NYT	no actual reported
2026-04-01	Q4FY26	Q4FY26 presentation	Install 150+ GWp renewable energy capacity at Kutch, start installations in next few quarters	<i>150 GWp+ installed capacity - we will start installations in next few quarters</i>	Renewable capacity 150+ GWp at Kutch · 150+ GWp renewable capacity, installations starting next few quarters	medium term	M	Installation re-guided to post-monsoon; scaling up execution to 55 MWp solar and 150 MWh (not 150+ GWp)	NYT	target reaffirmed / in progress — not yet delivered (55 GWp)
2026-04-01	Q4FY26	Q4FY26 presentation	Achieve 20 GWp annual integrated solar PV manufacturing in next few quarters	<i>Target to progressively achieve 20 GWp annual Solar PV manufacturing fully integrated across value chain in next few quarters</i>	Solar PV capacity 20 GWp in next few quarters · 20 GWp solar PV capacity in next few quarters		H		NYT	no actual reported
2026-04-01	Q4FY26	Q4FY26 presentation	Green ammonia supply to Samsung C&T starting 2029 for 15 years	<i>\$ 3 Bn long term supply agreement for green ammonia with Samsung C&T - starting in 2029</i>	Green ammonia supply from 2029 · Green ammonia supply starting 2029 for 15 years	2029	H		NYT	no actual reported
2026-07-01	Q1FY27	Q1FY27 presentation	Commission 40 GWh battery capacity this year	<i>40 GWh to be commissioned this year</i>	Battery capacity 40 GWh commissioned FY27 · 40 GWh battery capacity in FY27	2027-05-15	H		NYT	no actual reported
2026-07-01	Q1FY27	Q1FY27 presentation	Scale battery installation to 150 MWh daily by next year	<i>scaling up of execution to 55 MWp solar and 150 MWh batteries on daily basis by next year</i>	Battery installation 150 MWh/day by FY28 · 150 MWh batteries per day by FY28	2028-05-15	H		NYT	no actual reported

DATE	QTR/FY	SOURCE	PROMISE	EXACT QUOTE	METRIC + TARGET	TEST DATE	CONF.	WHAT HAPPENED	STATUS	VARIANCE
2026-07-01	Q1FY27	Q1FY27 presentation	Scale solar installation to 55 MWp daily by next year	scaling up of execution to 55 MWp solar and 150 MWh batteries on daily basis by next year	Solar installation 55 MWp/day by FY28 · 55 MWp solar per day by FY28	2028-05-15	H		NYT	no actual reported
2026-07-01	Q1FY27	Q1FY27 presentation	Double Retail operating EBITDA over 3 years	Our 3-year Objective is to Double Operating EBITDA	Retail operating EBITDA 2x by FY29 · 2x operating EBITDA by FY29	2029-05-15	M		NYT	no actual reported
2026-07-01	Q1FY27	Q1FY27 presentation	Maintain net debt to EBITDA below 1x	net debt to EBITDA <1x	Net debt/EBITDA < 1x	medium term	H		NYT	no actual reported

Methodology & Sources

What qualifies as a commitment

Only **measurable** statements — a number, %, ratio, ₹/\$ figure or a dated milestone. Generic or aspirational commentary is rejected. One promise per row, with a verbatim ≤ 25 -word quote.

How status is judged (deterministic rules — the model only retrieves)

- **MET** — delivered or exceeded the target
- **PARTIAL** — close but below target / a milestone slipped within grace
- **MISSED** — failed, incl. a date the company later pushed past the promised window
- **NYT** — outcome not yet reported within the verification window (excluded from scoring)

Confidence & the credibility score

H = hard numeric · **M** = directional · **L** = aspirational. Credibility = confidence-weighted delivery over testable promises (MET=1, PARTIAL=0.5, MISSED=0; H=1.0, M=0.8, L=0.6); bands A $\geq$ 75 B $\geq$ 60 C $\geq$ 45 D $\geq$ 30 E<30.

The verification window

Outcomes are verifiable only through **Q1FY27** (reported 2026-07-01). Later targets are therefore **NYT**. *Full retrieval · claude, mistral, gemini, groq.*

Source documents

Q2FY25 Presn

2024-10-01 · both

Q2FY25 Call

2024-10-01 · both

Q3FY25 Presn

2025-01-01 · both

Q3FY25 Call

2025-01-01 · both

Q4FY25 Presn

2025-04-01 · both

Q4FY25 Call

2025-04-01 · both

Q1FY26 Presn

2025-07-01 · both

Q1FY26 Call

2025-07-01 · both

Q2FY26 Presn

2025-10-01 · both

Q2FY26 Call

2025-10-01 · both

Q3FY26 Presn

2026-01-01 · both

Q3FY26 Call

2026-01-01 · both

+3 more

source documents (see the master table)